

	R-PP		Final	Assessment	Preparation Grant	ER-PIN	Mid-Term	Allocated Add'l	Assessment	Signed Add'l 5M	R-Package	Delivery	Partner Country (PC),	FIP Pilot
	Assessment Date	Final Submitted Date	Completeness Check Posted	Note Review	Signed	presented to Carbon Fund	Progress Report	5m Readiness Grant	Note Review (+5m)	Grant	Submitted	Partner Confirmed	National Program (NP), Targeted Support (TS)	Country
Argentina	06/28/10	03/13/13	x	(05/30/15)	(06/30/15)							WB	PC, TS	
Belize	07/03/14	03/01/15	x	(07/30/15)	(09/30/15)							WB		
Bhutan	12/19/13	01/19/14	x	12/19/14	03/19/15							WB	PC	
Burkina Faso	12/19/13	10/10/13	n/a	10/14/14	01/28/15							WB		Y
Cambodia	03/24/11	03/11/13	x	08/26/13	12/25/13							UNDP	PC, NP	
Cameroon	10/22/12	01/10/13	x	09/12/13	12/02/13							WB	PC, TS	
CAR	10/18/11	05/31/13	x									Tbc	PC	
Chile	10/18/12	04/10/13	x	10/01/13	01/29/14	04/09/14						WB	PC	
Colombia	10/18/11	09/30/13	x	05/29/14	4/29/2015							WB	PC, NP, TS	
Costa Rica	06/28/10	08/19/10	x	06/10/11	06/29/12	03/16/13	07/02/14	07/02/14	12/18/14	(05/15/15)		WB	PC, TS	
Cote D'Ivoire	12/19/13	06/03/14	x	07/23/14	09/29/14							WB	PC	
DR Congo	03/23/10	07/21/10	x	03/08/11	03/24/11	06/24/13	10/22/12	10/22/12		01/01/14	03/20/15	WB	PC, NP, TS	Y
Dominican Republic	12/19/13	08/07/14	x	(05/30/15)	(07/30/15)	(09/15/15)						WB		
El Salvador	10/21/12	02/19/13	x	10/31/13	01/23/14							WB		
Ethiopia	03/24/11	05/25/11	x	10/15/12	10/23/12							WB	PC	
Fiji	12/19/13	01/22/14	x	01/29/15	5/13/2015							WB		
Ghana	03/23/10	10/01/11	x	11/13/11	12/08/11	04/09/14	07/02/14	07/02/14	10/06/14	03/28/15		WB	PC, TS	Y
Guatemala	03/28/12	04/02/13	x	09/12/13	04/03/14	10/06/14						IDB	PC, TS	
Guyana	06/16/09	n/a	n/a	12/4/2013	02/07/14							IDB	PC	
Honduras	03/20/13	08/01/13	x	05/23/14	05/28/14							UNDP	PC	
Indonesia***	06/16/09	06/16/09	x	05/26/11	06/11/11	10/06/14	12/14/13	07/02/14				WB	PC, NP, TS	Y
Kenya	06/28/10	10/03/10	x	(06/30/15)								WB	PC, TS	
Lao PDR	11/01/10	12/21/10	x	10/01/12	08/11/14							WB	PC	Y
Liberia	06/21/11	03/19/12	x	04/12/12	06/29/12		10/31/14	10/31/14	(5/30/15)	(06/30/15)		WB		
Madagascar	07/03/14			12/10/14	(05/30/15)							WB		
Mexico	03/23/10	04/15/11	n/a	06/01/11	03/27/14	04/09/14	3/20/15	(04/19/15)				WB	PC	Y
Mozambique	03/29/12	02/08/13	x	05/07/13	7/12/13							WB		
Nepal	06/28/10	10/17/10	x	11/29/10	03/29/11	04/09/14	12/14/13					WB	PC, TS	
Nicaragua	06/28/12	03/17/13	x	06/27/13	12/26/13							WB		
Nigeria	12/19/13	08/05/14	x	02/02/15	02/25/15								NP	
Pakistan	12/19/13	09/10/14	x	03/31/15	(05/30/15)							WB		
Panama	06/16/09	09/15/14	x	(05/30/14)	(05/30/15)							Tbc	PC, NP	
PNG	03/20/13	12/09/13	x									UNDP	PC, NP	
Paraguay	07/03/14											n/a	PC, NP, TS	
Peru	03/24/11	12/01/13	x	05/14/14	05/30/14	10/06/14						IDB	PC, TS	Y
Republic of Congo	06/28/10	03/10/11	x	10/25/11	01/10/12	04/09/14	03/20/15	(04/19/15)				WB	PC, NP	
Sudan	07/03/14	10/20/14	x	01/28/15	03/04/15							WB		
Suriname	03/20/13	05/24/13	x	05/01/14	05/31/14							UNDP	PC, TS	
Tanzania*	11/01/10	n/a	n/a									n/a	PC, NP	
Togo	12/19/13	07/01/14	x	12/01/14	01/21/15							WB		
Thailand***	03/20/13	01/24/14	x	(05/30/15)	(6/30/15)							WB		
Uganda	06/21/11	05/11/12	x	04/19/13	07/10/13							WB	PC	
Uruguay	07/03/14	04/01/15	x	(07/30/15)	(09/30/15)							WB		
Vanuatu	03/20/13	12/09/13	x	01/29/15	4/24/2015							WB		
Vietnam	3/24/11	11/17/11	x	09/17/12	11/09/12	06/16/14	3/20/15	(04/19/15)				WB	PC, NP, TS	
<b>Totals:</b>	<b>45</b>	<b>41</b>	<b>39</b>	<b>33</b>	<b>32</b>	<b>11</b>	<b>9</b>	<b>5</b>	<b>2</b>	<b>2</b>	<b>1</b>	<b>WB</b>	<b>30</b>	<b>7</b>

\* Countries chose not to avail of grant funding at this time. \*\*\*Grant (or part of grant) is Bank Executed. ■: Countries that have not submitted an R-PP & in accordance with Resolution PC/10/2011/1.rev, have lost guaranteed access to FCPF grant funding ■: Countries that have submitted an R-PP and for whom assessment is pending ■: Countries that have received PC assessment of their R-PP and have submitted a revised R-PP to reflect the PC Resolution's provisions and still have not had an Assessment Note Review ■: Countries with on-going due diligence towards signing a Readiness Preparation grant agreement and had an Assessment Note Review ■: Countries that have signed a Preparation grant

**REDD COUNTRY**

# Process Status and Issues

 Revised:  
 April 30, 2014

Argentina	R-PP assessed in June 2010. Due diligence is underway in view of preparation grant. A revised R-PP was submitted in April 2013 and FMT has done completeness check. Due diligence continues with a view toward grant signature.
Bhutan	Invited to join the FCPF at PC16. The participation agreement was signed in August 2014. The Grant Agreement for 3.8 million dollars was signed on March 19, 2015 and is already disbursing.
Belize	Belize presented an R-PP on July 2, 2014 and was invited to join the FCPF. The FMT received the signed Participation Agreement.
Burkina Faso	Invited to join the FCPF at PC16. The participation agreement was signed on March 3, 2014. The Preparation Grant was signed on January 28, 2015.
Cambodia	Cambodia is working with UNDP as a Delivery Partner and had its R-PP assessed in March 2011. A revised R-PP was delivered and underwent completeness check in January 2013. Preparation Grant signed on December 25, 2013.
Cameroon	The US\$ 200,000 formulation grant is fully disbursed. R-PP was formally assessed at PC13 (October 2012) where the PC allocated grant funding for continued work on readiness. The Assessment Note review took place on September 12, 2013. The Preparation grant was signed in December 2013 and is disbursing.
CAR	R-PP formally reviewed at PC10 (October 2011) where grant funding was allocated for continued work on readiness. Revised R-PP was submitted to the FMT in May 2013 at which point a completeness check was conducted. Due diligence is currently on hold in CAR.
Chile	R-PP was formally assessed at PC14 ( March 2013) where grant funding was allocated for continued work on Readiness. R-PP Assessment Note Review meeting took place on October 1, 2013. Due diligence is completed and the Preparation grant was signed on January 29, 2014 and is disbursing.
Colombia	Extensive consultations with key stakeholders in REDD+ priority areas close to consolidation. Formulation grant signed October 2010 is 100% disbursed. R-PP was formally reviewed in October 2011 where grant funding was allocated for continued readiness work. Revised R-PP was submitted on September 30, 2013 and has undergone completeness check. The Assessment Note review took place on May 29, 2014 with Preparation Grant signed on April 29, 2015.
Costa Rica	R-PP formally assessed at PC6. \$200,000 formulation grant is 100% disbursed. With due diligence completed, the preparation grant agreement was signed on June 29, 2012 and is disbursing. Mid-term review took place in June 2014 where the PC allocated up to an additional \$5m for readiness work.
Cote D'Ivoire	Invited to join the FCPF at PC16. The participation agreement was signed on January 24, 2014. The revised R-PP was received on June 3, 2014 and completeness check is done and posted. The Preparation Grant was signed on September 29, 2014.
DR Congo	Preparation Grant signed March 2011 is 100% disbursed. Mid-term progress report and request for additional \$US5 million submitted at PC13. Additional grant of \$US5 million is signed and disbursing.
Dominican Republic	Invited to join the FCPF at PC16. The participation agreement was signed in June 2014.
El Salvador	\$200,000 formulation grant, signed in July 2011, is 100% disbursed. R-PP formally reviewed at PC13 (October 2012). R-PP Assessment Note Review meeting held in October 2013. The Preparation grant was signed on January 23, 2014. Disbursements have still not begun after a program launch mission in December 2014.
Ethiopia	R-PP formulation grant signed and fully disbursed. R-PP formally assessed in March 2011. Preparation Grant was signed October, 2012 and is disbursing.
Fiji	Invited to join the FCPF at PC16. The participation agreement was signed on March 14, 2014. A Grant Agreement was signed May 13, 2015.
Ghana	\$200,000 formulation grant is fully disbursed. R-PP assessed in March 2010. Preparation Grant was signed in December 2011 and is closed. Mid-term review took place in July 2014. The assessment note review for the additional \$5 m grant took place in October 2014 with grant signature on March 28, 2015.
Guatemala	The R-PP was formally reviewed at PC11 where grant funding was allocated for continued work on readiness. IDB is working with the country as Delivery Partner. Preparation grant signed on April 3, 2014.
Guyana	R-PP assessed in June 2009. Formulation grant signed but cancelled on 1/18/11. A revised R-PP was submitted in December 2012. Completeness Check posted. Preparation grant was signed on February 7, 2014.
Honduras	UNDP will work as Delivery Partner with Honduras. R-PP formally assessed at PC14 where grant funding was allocated. A final R-PP was submitted on August 1, 2013 and completeness check was conducted. Preparation grant was signed on May 28, 2014.
Indonesia	R-PP was assessed in June 2009. A preparation grant was signed in June 2011 and is currently nearly 90% disbursed. Mid-term review took place in December 2013. Additional funding requested and allocated at PC17.

**REDD COUNTRY**

# Process Status and Issues

Kenya	Formulation grant is 100% disbursed. Completeness check for revised R-PP is finalized and posted. Due diligence for Preparation Grant is ongoing. A colloquium on the forest sector with forest dependent communities was held in March and an action plan developed.
Lao PDR	R-PP reviewed in 2010 where the PC allocated grant funding for continued work on Readiness. Formulation grant is 100% disbursed. R-PP completeness check was completed in June 2011. R-PP Assessment Note Review Meeting took place on October 1, 2012. Preparation grant was signed on August 11, 2014 and continues to disburse.
Liberia	R-PP formulation grant signed and fully disbursed. R-PP was formally assessed in June 2011 at PC9 where grant funding for continued work on readiness was allocated. R-PP Assessment Note review meeting was held in April 2012 and the \$3.6 M Preparation Grant signed in June 2012 continues to disburse. Mid-term review took place in October 2014 where additional grant funding of up to \$5 million was allocated.
Madagascar	Draft R-PP was reviewed in March 2010 and resubmitted in November 2010. A PC resolution on the R-PP in July 2014 allocated resources to Madagascar for continued work on readiness.
Mexico	R-PP was assessed in March 2010. Due diligence is completed. Preparation grant agreement signed on March 27, 2014.
Mozambique	R-PP assessed at PC11 where grant funding for continued work on Readiness was allocated. \$200k formulation grant signed January 2012. Final R-PP has undergone completeness check. R-PP Assessment Note meeting held in on May 7, 2013. Preparation grant signed on July 12, 2013 and is disbursing.
Nepal	\$200,000 formulation grant 100% disbursed. R-PP formally assessed June 2010 where PC allocated grant funding for continued work on Readiness. Preparation Grant was signed in March 2011 and is disbursing. Mid-term review took place in December 2013. Nepal did not request any additional funding at that time.
Nicaragua	\$200,000 formulation grant was signed in August 2011 and is 100% disbursed. R-PP was formally assessed at PC12 (June 2012). Preparation grant signed December 2014 is disbursing.
Nigeria	Invited to join the FCPF at PC16. The participation agreement was signed in October 2014. The Grant Agreement was signed on February 25, 2015.
Pakistan	Invited to join the FCPF at PC16. The participation agreement was signed in August 2014.
Panama	R-PP was assessed in June 2009. UN-REDD Joint Program Document was signed by GOP in October of 2010. Panama requested support from UNDP as a Delivery Partner. UNDP and Panama have signed the PID completing another step towards grant signature. A revised R-PP was submitted in September 2014 and the completeness check was conducted by the FMT.
PNG	Working with UNDP as Delivery Partner. R-PP submitted for informal review at PC13. R-PP was formally assessed in March 2013 at PC14 and grant funding for further work on REDD+ was allocated by the PC. The revised R-PP was submitted in December 2013 and completeness check was posted.
Paraguay	Requested support from UNDP as Delivery Partner. Paraguay had an R-PP assessed in July 2014.
Peru	R-PP was formally assessed at PC8 in March 2011. IDB is working with Peru as a Delivery Partner. Revised R-PP was delayed until December 2013. Completeness check is posted. Grant Agreement was signed between IDB and GOP on May 30, 2014.
Republic of Congo	R-PP reviewed in June 2010 where PC allocated grant funding for continued work on Readiness. Formulation grant is fully disbursed. Final R-PP was submitted and posted. \$3.4 million grant was signed in January 2012 and is disbursing. Mid-term review took place March 2015. Additional grant funds of up to \$5 million will be considered at PC19.
Sudan	Sudan presented an R-PP on July 2, 2014 and was invited to join the FCPF. The FMT received the signed Participation Agreement on September 29, 2014. The Grant Agreement was signed on March 4, 2015.
Suriname	R-PP was formally reviewed in March 2013 and resubmitted in May 2013 for Completeness Check by the FMT. Working with UNDP as Delivery Partner. The Preparation Grant was signed May 31, 2014.
Tanzania	R-PP formally assessed in November 2010. Submitted a formal request for \$3.8 million Readiness Preparation Grant from the FCPF in November 2014. Request under discussion with the World Bank and Government of Tanzania
Thailand	Government of Thailand DNP requested a Bank executed formulation grant (\$200,000). R-PP was formally assessed in March 2013 at PC14. Grant signature is expected for June 2015.
Togo	Invited to join the FCPF at PC16. The participation agreement was signed on February 5, 2014. The Preparation Grant was signed on January 21, 2015.
Uganda	\$200,000 R-PP formulation grant signed and fully disbursed. R-PP was formally assessed at PC9 where PC decided to allocate grant funding for continued work on Readiness. Preparation grant was signed on July 10, 2013 and is disbursing.
Uruguay	Uruguay presented an R-PP on July 2, 2014 and was invited to join the FCPF. The FMT received the signed Participation Agreement.
Vanuatu	Formulation grant signed and disbursing. R-PP was assessed and grant funding allocated at PC14. Preparation grant was signed on April 24, 2015.
Vietnam	R-PP presented for formal assessment in March 2011. Revised & final R-PP submitted Nov 2011. R-PP Assessment Note Review Meeting held and then grant was signed in November 9, 2012 and disbursement has begun. Mid-term review took place in March 2015.


# FCPF BY THE NUMBERS

**TOTALS**


2
9
31
46
43
48

## Status of REDD Countries

FY09 FY10 FY11 FY12 FY13 FY14 FY15




## FCPF Financial Summary as at April 30, 2015 (US\$ m)



1 Grant Commitments = funds allocated for preparation grants to REDD Countries that have had R-PPs formally assessed and additional grant funding of \$5m for those that demonstrate significant progress at Mid Term Review & requested additional funding.  
 2 Reserves for Additional Grants Allocated to Countries = resources set aside by the PC for additional grants to REDD Countries (Resolution PC/10/2011/1).  
 3 FCPF Costs and REDD Country Support = includes reserves set aside for fiduciary, secretariat, and country support over the life of the Readiness Fund.


**Total Grant Disbursements by Country as of April 30, 2015 (US\$000)**



**FCPF Grant Disbursement by Fiscal Year in US\$ m (FY10-15)**

■ Per FY ■ Projection

Total FCPF Grant disbursement is \$28.6 m\*



\*An additional \$26.6 m has been disbursed to other Delivery Partners (total \$55.2 m)