



**FOREST
CARBON
PARTNERSHIP
FACILITY**

2d

Viet Nam ER Program Presentation & Field Trip Overview



OVERVIEW IMPLEMENTATION OF GREENHOUSE GASES EMISSION REDUCTION PAYMENT AGREEMENTS (ERPA) IN VIETNAM

Da Nang, 27 January 2026





MAIN CONTENT

I

Overview

IV

Lessons learnt

II

Implementation process

V

Future direction

III

Evaluation

VI

Field visit schedule



MAIN CONTENT



I. OVERVIEW ON ERPA

INTRODUCTION OF ERPA AGREEMENT

Prepared for
readiness

ERP
Documentation
Development



Signing of
ERPA (MARD
and WB)

2014



2015 -
2017



2018



10/2020



ERP Idea
adopted

ERP approved
and MRV
implemented

UN-REDD
PROGRAMME



FCPF - REDD+
VIETNAM



E

R

P

A





KEY INFORMATION ON ERPA



- **Amount of ER transferred:**
10,3 million tCO₂e; up to additional 5 million tCO₂e available for transfer
- **Unit price:** 5 USD/tCO₂e



- **Recipient:** WB (trusted by FCPF)
- About 95% of the transferred amount is transferred back to Viet Nam to contribute to its NDC
- **Location:** 5 provinces in the North Central region




- **Payment:** 51,5 triệu USD
- **Reference period:** 2005-2015
- **Period for ER results calculation:**
2018-2025



- **Applicable carbon standards:**
FCPF
- **ERPA effectiveness conditions:**
(i) Transfer of rights; (ii) Benefit sharing plan (BSP)

Percentage of forest area benefiting from ERPA



No	Province/City	Population (thousand people)	Natural area (thousand ha)	Forest area (thousand ha)	Forest area benefiting from ERPA (thousand ha)
1	Thanh Hoa	4.325	1.111,47	647,47	365,76
2	Nghe An	3.832	1.648,65	1.036,13	790,4
3	Ha Tinh	1.623	599,45	338,06	198,17
4	Quang Tri	1.871	1.270	841,22	596,23
5	Hue	1.433	494,71	306,19	205,45
Total		13.083,21	5.124,28	3.169,28	2.156,01

Total **13.083,21** **5.124,28** **3.169,28** **2.156,01**

Nguồn: <https://thuvienphapluat.vn/chinh-sach-phap-luat/vn/ho-tro-phap-luat/Trong-tn-huylch/90896/xep-hang-dan-so-64-thh-thanh-cua-viet-nam>



Nguồn: <https://thuvienphapluat.vn/phap-luat/ho-tro-phap-luat/ban-do-34-tinh-thanh-sau-sap-nhap-2025-duoc-thanh-lap-moi-khi-nao-ban-do-viet-nam-sau-sap-nhap-tinh-261942-211050.html>

MAIN CONTENT OF DECREE NO. 107 ON ERPA

Chapter 1 General provisions

Scope of regulations and subjects of application

Terminologies

Principles of transfer and financial management

Chapter 2 Transfer of ER results and Financial management

Transfer of ER results

Receiving revenue source and beneficiaries

Contents eligible for payment

Determination of payment amount

ERPA benefit sharing

Developing a benefit sharing plan

Disbursement, payments

Reporting

Settlement, audit

Inspection & supervision, financial disclosure

ERPA effectiveness conditions

Chapter 3 Implementation organization

Responsibilities of ministries and sectors

Responsibilities of Provincial People's Committees

Implementation provisions

04 Annexes


Participating in forest protection activities

Determining the amount and making payments

Planning templates

Reporting templates

FINANCIAL INTERMEDIARY – ENTITY RESPONSIBLE FOR RECEIVING, MANAGING & UTILIZING ERPA MONEY - VNFF







II. IMPLEMENTATION PROCESS



KEY MILESTONES IN DISTRIBUTION OF ERPA MONEY



BENEFIT SHARING PLAN



ER Results Report for Period 1 (2018-2019): 16,2 million tons of CO2

Transferred
under ERPA:
10,3 million
tons

Additional
transfer:
01 million
tons

Remaining:
4,9 million
tons

WB's payment: 56,5 million USD

Tranche 1:
41,2 million
USD (80%)

Tranche 2:
10,3 million
USD (20%)

Tranche 3:
5 million
USD
(additional)

Total receipt:


56,5 million USD (approx. 1.387.6 billion VND)

Deducted for Central level
(3,45%):
1,95 million USD (approx.
47.88 billion VND)

Distributed to Provincial Funds
(96,55%):
54.55 million USD
(approx. 1.339.7 billion VND)

BENEFIT SHARING PLAN

No.	Provincial Fund	Total (Million USD)	Amount (Million USD)	
			Phase 1+2	Phase 3
	Total (I+II)	56,5	51,5	5,0
I	Central level	1,95	1,78	0,17
II	Provincial level	54,55	49,72	4,83
1	Thanh Hoa	8,95	8,16	0,79
2	Nghe An	15,99	14,57	1,42
3	Ha Tinh	7,11	6,48	0,63
4	Quang Tri	16,38	14,92	1,45
5	Hue City	6,11	5,57	0,54



■ Thanh Hóa
 ■ Nghệ An
 ■ Hà Tĩnh
 ■ Quảng Trị
 ■ TP Huế

DISBURSEMENT BY LOCALITIES

No	Locality	Actual amount collected (billion VND)			Plan approved by Provincial People's Committee	Disbursement results	Disbursement ratio compared to plan (%)
		Total	Received from VNFF	Bank interest			
1	TOTAL	1.342,45	1.339,72	2,73	1.199,62	1.112,19	92,71
2	Thanh Hoa	220,15	219,71	0,44	198,94	174,06	87,49
3	Nghe An	393,54	392,69	0,85	356,24	318,65	89,45
4	Ha Tinh	175,34	174,79	0,55	144,07	135,43	94,00
5	(New) Quang Tri	403,01	402,38	0,63	364,40	350,87	96,29
6	Hue City	150,41	150,16	0,26	135,97	133,17	97,94

BENEFICIARIES



Expenditure at the Provincial Fund:
1,112.18 billion VND, reaching
92.71% of the plan, of which:

- * Management expenses: VND 47.04 billion (56.14%)
- * Payment to forest owners, Commune People's Committees (CPC) and other organizations: VND 1,065.14 billion (95.46%)




79,424 forest owners receive ERPA

- * 138 Forest owners as organizations
- * 77,701 forest owners as households, individuals (with over 43,000 ethnic minorities)
- * 1,078 forest owners as communities
- * 507 CPC and other organizations



> 1,000 communities participating in forest protection, of which 979 communities received livelihoods support (50 million VND per community per year)

The area of natural forests receiving ERPA money is about 2.15 million hectares.



SOME COMMUNICATION EVENTS AND ACTIVITIES



Workshops on Tasks implementation in 2023, 2024, 2025)



Meetings of Fund's Board of Directors in 2023, 2024, 2025



World Bank Mid-term review mission, monthly meetings with WB



Trainings on ERPA Operational Manual; Safeguards; Financial Management



Panel discussion on TV



Over 250 articles in newspapers and magazines



Over 25,000 leaflets, pamphlets, media publications



Over 50 Programs, Events, Reports

An aerial photograph of a lush, green forest. A winding dirt road cuts through the dense canopy, with a small white vehicle visible on it. Misty clouds are scattered throughout the scene, particularly in the upper left and lower left areas. A semi-transparent green horizontal band is positioned across the middle of the image, containing the section header.

III. EVALUATION



ECONOMIC, ENVIRONMENTAL, SOCIAL AND INSTITUTIONAL RESULTS




Mobilized 56.5 million USD (over 1,387 billion VND) through the transfer of 11.3 million tons of CO2 to the World Bank.

This is a new source of additional financing to support forest protection and development.



Supporting forest protection and development for over 2.16 million hectares of natural forests.

Contributing to forest protection, reducing forest loss and forest degradation, preserving biodiversity, and mitigating natural disasters to adapt to climate change.



Improving livelihoods and raising incomes for households, individuals and local communities

Over 78,000 forest owners are households, individuals and local communities, and over 1,000 forest owners participate in forest management, of which, there are over 43,000 forest owners who are ethnic minorities.



This is a practical lesson for developing legal documents and guidelines related to ER programs and projects.

Providing useful information for developing the Decree to regulate carbon absorption and storage services of forests.

Experiences for developing other programs and projects.



SHORTCOMINGS AND CAUSES

Shortcomings



The provincial funds, and some forest owners who are organizations are still cautious, slow to formulate and submit to the competent authorities for approval of the plan to use ERPA money



The coordination between agencies and units in reviewing beneficiaries is not timely



The disbursement of forest owners who are organizations for related activities is still slow

Causes



This is a new service, thus there are different perceptions;




The implementation time is short, only until 2025, whereas for implementation of silviculture measures, a cycle of more than 3 years is needed



The review of forest area of beneficiaries is still slow, because there are discrepancies of forest areas among forest owners being households and individuals;

The contracting of forest protection by forest owner being organizations is only implemented for local communities, not for households and individuals.



VISITS TO SOME LIVELIHOOD MODELS IN THE COMMUNITIES



Public toilets



Village road upgrading



Upgrading the village entrance gate



Solar-powered lighting



Providing breeding cattle to households



Buying seedlings




Upgrading the village cultural center



Clothes for forest protection teams


VISIT TO SOME LIVELIHOOD MODELS IN THE COMMUNITIES





IV. LESSONS LEARNT

LESSONS LEARNT



Legal framework, policy mechanisms, and guidelines (need to be improved, updated, and amended promptly)



Strong political determination and commitment from all levels of government, from central to local, and the support and consensus of all stakeholders



Scientific research (providing practical evidence)



Promoting collaboration among stakeholders



Communication, training, capacity building



Establishing an M&E system and transparent information sharing



Strengthening decentralization to local authorities




5. FUTURE PLAN



PLAN FOR NEXT ACTIONS

Guide the provinces and cities to approve the plan to use the money received from the additional transfer of 1 million tons of CO₂ and the remaining amount of 2025



Coordinate with the World Bank to complete the ICR report; ERPA Results Report; meetings...



02



Continue to implement inspection and supervision, communication activities, and urge the provinces to pay ERPA money to beneficiaries



04



Report ERPA implementation results; Audit; providing information and experience for the Government to issue a Decree on carbon, developing ERs programs in the South Central and Central Highlands...



VI. FIELD TRIP SCHEDULE



Time	Activities	By whom
07:45-09:30	a. Departure from Novotel Da Nang and travel to Bach Ma National Park	Event Organizing Committee
09:30-12:00	b. Meeting and field visit at Bach Ma National Park (NP)	Organizing Committee; Hue Provincial Fund; NP
09:30-9:35	Delegation introduction	WB, Department of Forestry
09:35-10:45	(i) <i>Summary on the results of ERPA implementation in Hue City</i>	Representative of Hue Provincial Fund
	(ii) <i>Summary on the results of ERPA implementation at Bach Ma NP</i>	Representative of the NP
	(iii) <i>Summary on the results of ERPA implementation in communities that receive ERPA payment and EnABLE technical assistance.</i>	Representative of local communities
	(iv) <i>Discussion and exchange</i>	All participants
10:45-12:00	c1. Visit the Nature Museum at the Park's Visitor Centre	All participants
12:00-13:30	Lunch at the National Park (covered by the Event Organizing Committee)	Event Organizing Committee
13:30-14:30	c2. Visit Bach Ma National Park forest (altitude 500 m; 5 km from the Park's gate at the foot of the mountain)	Hue Provincial Fund
14:30-16:00	d. Visiting 2 communities and the forests (Khe Su and Hoa Mau, Phu Loc commune) who have benefited from ERPA and are located in the buffer zone of Bach Ma National Park	Hue Provincial Fund; Bach Ma National Park
16:00-18:00	e. Back to Da Nang	Event Organizing Committee

VI. FIELD TRIP SCHEDULE

1. Bach Ma National Park:


- An area of 37,423.1 hectares, located in Hue city and Da Nang city
- Biodiversity: more than 2,421 species of plants and more than 1,728 species of animals
- Total amount received from ERPA is over 21 billion VND; total forest area receiving payments is over 33 thousand hectares
- Agreements to participate in forest management with 32 local communities.

2. Khe Su village community:

- ❖ 62 households including 8 Muong ethnic households
- ❖ Received over 300 million VND from the National Park for forest protection contracts of over 250 hectares.

3. Hoa Mau village community:

- ❖ 221 households
- ❖ Received over 600 million VND from the National Park for forest protection contracts of over 400 hectares
- ❖ Livelihoods support of 50 million VND/year, implementation of a number of village works.



THANK YOU VERY MUCH!





Thank you!

forestcarbonpartnership.org

**FOREST
CARBON
PARTNERSHIP
FACILITY**