



COLOMBIA: FCPF READINESS GRANT REPORT

MTR and Additional Funding Request


Franka Braun (Focal Point)
Paola Agostini (ENR, TTL)

FCPF PC23
Washington DC, March 27-30, 2017



COLOMBIA REDD+ TIMELINE

FCPF READINESS



PAYMENTS For RESULTS

FCPF EXPECTED GRANT OUTCOMES

Component 1: National REDD+ Readiness Arrangements

- Strengthening MADS capacity through financing of technical experts to support MADS (Coordination Unit)
- Designing a feedback and grievance redress mechanism for REDD+
- Enhancing stakeholder consultation and participation to develop National REDD+ Strategy through:
 - Support to key stakeholder platforms at the national and regional levels
 - Consultation processes with Indigenous Peoples, small farmers, Afro-Colombian communities, women groups
 - Implementation of communications strategy on REDD+


Component 2: Environmental and Social Impact

- Continuing the SESA process by preparing and implementing a SESA work plan
- A solid Environmental and Social Management Framework (ESMF) validated by a broad ranged of stakeholder and sectors

FCPF GRANT STATUS: COMPONENT 1 (1)

National Readiness Management Arrangements (1)

- MADS/ Fondo Acción have set up an Project Coordination Unit for FCPF grant implementation



FCPF GRANT STATUS: COMPONENT 1 (2)

National Readiness Management Arrangements (2)

- ✓ **MADS delegates** have participated in REDD+ international events such as the COP negotiations
- ✓ **South-South Exchanges** have taken place, namely with Chile
- **A REDD+ Grievance Redress Mechanism**, which will form part of the National Safeguards System (NSS), is being designed starting March 2017




FCPF GRANT STATUS: COMPONENT 1 (4)

Consultation, Participation and Outreach

☐ Phase 2: Dialogue for National REDD+ Strategy (2015-2017)

- ✓ Consultation and Participation Plan developed and agreed with REDD+ stakeholder groups
- ✓ Participation Mechanisms strengthened in Amazon, Pacific, Orinoquia regions
- ✓ Regional Dialogues on strategic REDD+ measures
- ✓ Roadmaps for indigenous, *campesino*, and women perspectives on REDD+, specific agendas con CARs
- ✓ Communications Strategy targeted to seven audiences
- ✓ National REDD+ Roundtable launched
- Phase 3: Feedback on REDD+ strategy (2017/2018)



FCPF GRANT STATUS: COMPONENT 2

Environmental and Social Impacts

- ✓ SESA roadmap for Orinoquia (coordinated with ISFL Orinoquia Program)
- ✓ SESA process finalized in Pacific region
- ✓ Compliance Framework establishes safeguards approach to REDD+ actions
- ✓ Draft ESMF (in line with National Safeguards System and WB policies)

- Complete SESA dialogues in Amazon, Orinoquia
- Launch SESA dialogues in Caribbean, Andean region
- National SESA workshop
- Consult and finalize ESMF



SUMMARY OF FCPF READINESS GRANT - DISBURSEMENT

- The Mid-Term Review (MTR) assessed Colombia's ability to use grant funding to meet the grant objectives and need for additional support
- Overall, Colombia has shown significant progress in implementation of its readiness preparation and the FCPF grant supported components
- Disbursements:
 - *Grant amount: US\$ 3.6 Million*
 - *Disbursed: USD\$ 866,585*
 - *Committed: USD\$ 1.9 Million*
 - *% commitment: 53 per cent*



WB SUSTAINABLE DEVELOPMENT ENGAGEMENT IN COLOMBIA

Colombia Country Partnership Framework (CPF)

Pillar 1 on Territorial Development and Cross-Cutting Theme: “Assist in Constructing the Peace”

Readiness+ Analytical Support

- BioCF Plus/ GEF 6 Orinoquia Technical Assistance
- FCPF Support to National REDD+ Strategy
- PROFOR Study on Commercial Forest Plantation Potential
- Deep Dive Forestry Engagement Note with GNU

Investments

- Mainstreaming Cattle Ranching Operation
- GEF Heart of the Amazon, Consolidating Forest Conservation in the Amazon AF
- *Todos Somos PAZcifico* Water& Sanitation; Waterways Project
- Land Administration and Cadaster Program

Payment for Results

- Orinoquia Sustainable Landscape ER Program under development

Cross-Cutting

- Green Growth Development Policy Loan
- Post-conflict Multi-donor Trustfund

COLOMBIA – GOING FORWARD

- The World Bank is prepared to support Colombia in implementation of additional grant funding
- Colombia's request for additional funding fits with overall national vision for REDD+, and aligns to progress so far
 - Colombia continues to make efforts for coordinating different REDD phases and activities to consolidate and implement a meaningful national REDD+ strategy
 - Large scale ER pilots in Colombia are well aligned with the EN-REDD+ and build on on-going WB and GNU efforts
- **Additional resources need to be focused to further develop pilots of intervention, to finalize, consult and implement the EN-REDD+ strategy, to meet its ambitious NDC targets and to respond to the needs of the country in implementing the recently concluded peace agreements**



Thank You