


Country Name	shaded = disbursing		shaded = disbursing		shaded = disbursing		shaded = disbursing		shaded = disbursing		shaded = disbursing	
	Formulation Grant (\$200k)	R-PP Informal Presentation Date	R-PP Assessment Date (expected)	Final R-PP Submitted Date (expected)	Final R-PP Completeness Check Posted	R-PP Assessment Note Review (expected)	R-PP Preparation Grant Signed (expected)	ER-PIN presented to Carbon Fund	mid-term Progress Report (expected)	Delivery Partner Confirmed	UN-REDD: Partner Country (PC), National Program (NP), Targeted Support (TS)	FIP Pilot Country
Argentina		03/24/10	06/28/10	03/13/13						WB	PC, TS	
Bolivia										n/a	PC, NP	
Cambodia			03/24/11	03/11/13	x	08/26/13	(March 2014)			UNDP	PC, NP	
Cameroon	10/22/10		10/22/12	01/10/13	x	09/12/13	12/02/13			WB	PC, TS	
CAR		03/24/11	10/18/11	05/31/13	x					UNDP	PC	
Chile		10/22/12	10/18/12	04/10/13	x	10/01/13	(Dec 2013)			WB	PC	
Colombia	10/19/10	06/21/11	10/18/11	09/30/13	x	(Feb 2014)	(March 2014)			WB	PC, NP, TS	
Costa Rica	07/09/09		06/28/10	08/19/10	x	06/10/11	06/29/12	03/16/13	(April 2014)	WB	PC, TS	
DR Congo	03/19/09		03/23/10	07/21/10	x	03/08/11	03/24/11	06/24/13	10/22/12	WB	PC, NP, TS	Y
El Salvador	07/20/11	06/28/12	10/21/12	02/19/13	x	10/31/13	(Dec 2013)			WB		
Ethiopia	09/02/09	11/01/10	03/24/11	05/25/11	x	10/15/12	10/23/12			WB	PC	
Gabon	10/06/09									n/a	PC	
Ghana	04/01/09	10/27/09	03/23/10	10/01/11	x	11/13/11	12/08/11		(June 2014)	WB	PC, TS	Y
Guatemala		10/19/11	03/28/12	04/02/13	x	09/12/13	(January 2014)			IDB	PC, TS	
Guyana	06/10/10	03/11/09	06/16/09	n/a	n/a	12/4/2013	(Dec 2013)			IDB	PC	
Honduras	10/17/13	10/22/12	03/20/13	08/01/13	x		(January 2014)			UNDP	PC	
Indonesia	3/15/11***		06/16/09	06/16/09	x	05/26/11	06/11/11		(12/14/13)	WB	PC, NP, TS	Y
Kenya	09/07/09		06/28/10	10/03/10	x	(January 2014)	(March 2014)			WB	PC, TS	
Lao PDR	10/15/09		11/01/10	12/21/10	x	10/01/12	(February 2014)			WB	PC	Y
Liberia	05/18/09	03/24/11	06/21/11	03/19/12	x	04/12/12	06/29/12		(June 2014)	WB		
Madagascar		11/01/10	(4/2014)							WB		
Mexico		03/27/09	03/23/10	04/15/11	n/a	06/01/11	(Dec 2013)			WB	PC	Y
Mozambique	01/29/12	10/19/11	03/29/12	02/08/13	x	05/07/13	7/12/13			WB		
Nepal	08/26/09		06/28/10	10/17/10	x	11/29/10	03/29/11		(12/14/13)	WB	PC, TS	
Nicaragua	08/31/11	06/21/11	06/28/12	03/17/13	x	06/27/13	(January 2014)			WB		
Panama			06/16/09	(1/15/14)						Tbd	PC, NP	
PNG		10/22/12	03/20/13	12/09/13						UNDP	PC, NP	
Paraguay										n/a	PC, NP, TS	
Peru		06/29/10	03/24/11	(12/31/13)			(March 2014)			IDB	PC, TS	Y
Republic of Congo	07/21/09		06/28/10	03/10/11	x	10/25/11	1/10/12		(June 2014)	WB	PC, NP	
Suriname	10/17/13	03/24/10	03/20/13	05/24/13	x		(January 2014)			UNDP	PC, TS	
Tanzania*		06/29/10	11/01/10	n/a	n/a					n/a	PC, NP	
Thailand	12/29/11***		03/20/13	(12/31/13)		(Feb 2014)	(April 2014)			WB		
Uganda	09/08/09	03/24/11	06/21/11	05/11/12	x	04/19/13	7/10/13			WB	PC	
Vanuatu	05/14/10		03/20/13	12/09/13	x	(01/21/14)	(February 2014)			WB		
Vietnam		11/01/10	3/24/11	11/17/11	x	09/17/12	11/09/12		(June 2014)	WB	PC, NP, TS	
Totals:	22	21	32	27	24	20	12	2	1		29	6

* Countries chose not to avail of grant funding at this time. ***Grant is Bank Executed. ■: Countries that have not submitted an R-PP & in accordance with Resolution PC/10/2011/1.rev, have lost guaranteed access to FCPF grant funding ■:

Countries that have submitted an R-PP and for whom assessment is pending ■: Countries that have received PC assessment of their R-PP and are to submit a revised R-PP to reflect the PC Resolution's provisions ■: Countries with on-going due diligence towards signing a Readiness Preparation grant agreement ■: Countries that have signed a Preparation grant

REDD COUNTRY	<h1 style="text-align: center; margin: 0;">Process Status and Issues</h1> 
Argentina	R-PP assessed in June 2010. Due diligence is underway in view of preparation grant. A revised R-PP was submitted in April 2013 for completeness check but is now being moved to template version 6 and will be reviewed once that is completed.
Bolivia	Country inactive. No R-PP received.
Cambodia	Cambodia is working with UNDP as a Delivery Partner and had its R-PP assessed in March 2011. A revised R-PP was delivered and underwent completeness check in January 2013. Preparation Grant signature is expected in by March 2014.
Cameroon	The US\$ 200,000 formulation grant is fully disbursed. R-PP was formally assessed at PC13, October 2012, where the PC allocated grant funding for continued work on readiness. The Assessment Note review took place on September 12, 2013. The Preparation grant was signed by the WB on December 2013.
CAR	R-PP formally reviewed at PC10 in October 2011 where grant funding was allocated for continued work on readiness. Revised R-PP was submitted to the FMT in May 2013 at which point a completeness check was conducted. Due diligence is currently hold in CAR.
Chile	R-PP is was formally assessed at PC14, in March 2013 where grant funding was allocated for continued work on Readiness. R-PP Assessment Note Review meeting took place on October 1, 2013. Due diligence is underway with a view to Preparation grant signature by December 2013.
Colombia	Extensive consultations with key stakeholders in REDD+ priority areas close to consolidation. Formulation grant signed October 2010 is 100% disbursed. R-PP was formally reviewed in October 2011 where grant funding was allocated for continued readiness work. Revised R-PP was submitted on September 30, 2013 and has undergone completeness check. The Assessment Note review is expected in February 2014 with Preparation Grant signature to follow.
Costa Rica	R-PP formally assessed at PC6. Due diligence completed. \$200,000 formulation grant is 100% disbursed. The preparation grant agreement was signed on June 29, 2012 and is disbursing. Mid-term review is expected in April 2014.
DR Congo	Preparation Grant signed March 2011 is over 70% disbursed. Mid-term progress report and request for additional \$US5 million submitted at PC13. Additional grant allocation pending revised country request. ER-PIN to be presented at PC17.
El Salvador	\$200,000 formulation grant, signed in July 2011, is 86% disbursed. R-PP formally reviewed at PC13 (October 2012) with a view to signing a \$3.6 million Preparation grant. R-PP Assessment Note Review meeting took place in October 2013 with preparation grant signature expected in December 2013.
Ethiopia	R-PP formulation grant signed and fully disbursed. R-PP formally assessed in March 2011. Preparation Grant was signed October, 2012 and is disbursing.
Gabon	Country inactive. No R-PP received.
Ghana	\$200,000 formulation grant is fully disbursed. R-PP assessed in March 2010. Preparation Grant was signed in December 2011 and continues to disburse. Mid-term review expected June 2014.
Guatemala	The R-PP was formally reviewed at PC11 where grant funding was allocated for continued work on readiness. IDB is working with the country as Delivery Partner. Preparation grant signature is expected in January 2014.
Guyana	R-PP assessed in June 2009. Formulation grant signed but cancelled on 1/18/11. A revised R-PP was submitted in December 2012. Due diligence is underway by IDB in view of preparation grant signature in December 2013.
Honduras	UNDP will work as Delivery Partner with Honduras. R-PP formally assessed at PC14 in March 2013 where grant funding was allocated. A final R-PP was submitted on August 1, 2013 and completeness check was conducted. Preparation grant signature expected in January 2014.
Indonesia	R-PP was assessed in June 2009. A preparation grant was signed in June 2011 and is currently over 40% disbursed. Mid-term review is expected in December 2013.
Kenya	Formulation grant is 100% disbursed. Completeness check for revised R-PP is finalized and posted. Preparation Grant is in preparation and is expected for signature in March 2014.


**REDD
COUNTRY**

Process Status and Issues




Lao PDR	R-PP was submitted for review in November 2010. The PC allocated grant funding for continued work on preparation for Readiness. Formulation grant is 100% disbursed. The R-PP completeness check was completed in June 2011. R-PP Assessment Note Review Meeting took place on October 1, 2012 and preparation grant signature is expected in February 2014.
Liberia	R-PP formulation grant signed and fully disbursed. R-PP was formally assessed in June 2011 at PC9 where grant funding for continued work on readiness was allocated. R-PP Assessment Note review meeting was held in April 2012 and the \$3.4 M Preparation Grant signed in June 2012 is disbursing. Mid-term review is expected in June 2014.
Madagascar	Draft R-PP was reviewed in March 2010 and resubmitted in November 2010. PC resolution on R-PP expected before April 2014 depending on political situation.
Mexico	R-PP was assessed in March 2010. Due diligence is completed. Preparation grant agreement in draft since mid-2012 but is expected to be signed by December 2013.
Mozambique	R-PP formally reviewed at PC11. PC allocated grant funding for continued work on Readiness. \$200k formulation grant signed January 2012 is disbursing. Final R-PP has undergone completeness check. Virtual R-PP Assessment Note meeting held in on May 7, 2013. Preparation grant was signed on July 12, 2013.
Nepal	\$200,000 formulation grant 100% disbursed. R-PP formally assessed June 2010 where PC allocated grant funding for continued work on Readiness. Preparation Grant was signed in March 2011 and is disbursing. Mid-term review is expected December 2013.
Nicaragua	\$200,000 formulation grant was signed in August 2011 and is 100% disbursed. R-PP was formally assessed PC12 (June 2012) where grant funding was allocated for continued work on readiness. Preparation grant signature is expected in January 2014.
Panama	R-PP was assessed in June 2009. UN-REDD Joint Program Document was signed by GOP in October of 2010. Panama requested support from UNDP as a Delivery Partner. No new activity to report on the R-PP.
PNG	Working with UNDP as Delivery Partner. R-PP submitted for informal review at PC13. R-PP was formally assessed in March 2013 at PC14 and grant funding for further work on REDD+ was allocated by the PC. The revised R-PP was submitted on December 9, 2013.
Paraguay	Requested support from UNDP as Delivery Partner. No R-PP was received.
Peru	R-PP was formally assessed at PC8 in March 2011. IDB is working with Peru as a Delivery Partner. Revised R-PP was delayed until December 2013. Preparation grant signature expected March 2014.
Republic of Congo	R-PP reviewed in June 2010 where PC allocated grant funding for continued work on Readiness. Formulation grant is fully disbursed. Final R-PP was submitted and posted. \$3.4 million grant was signed in January 2012 and is disbursing. Mid-term review is expected in June 2014.
Suriname	R-PP was formally reviewed in March 2013 and resubmitted in May 2013 for Completeness Check by the FMT. Working with UNDP as Delivery Partner. The Preparation Grant signature is expected in January 2014.
Tanzania	R-PP formally assessed in November 2010. Expressed interest in requesting FCPF funding in November 2013.
Thailand	Government of Thailand DNP requested a Bank executed formulation grant (\$200,000). R-PP was formally assessed in March 2013 at PC14. A R-PP Assessment Note Review is expected in February 2014, with Preparation grant signature by April 2014.
Uganda	\$200,000 R-PP formulation grant signed and fully disbursed. R-PP was formally assessed at PC9 where PC decided to allocate grant funding for continued work on Readiness. Preparation grant was signed on July 10, 2013.
Vanuatu	Formulation grant signed and disbursing. R-PP was assessed and grant funding allocated at PC14. The Assessment Note meeting is planned for January 2014. Preparation grant signature expected in February 2013.
Vietnam	R-PP presented for formal assessment in March 2011. Revised & final R-PP submitted Nov 2011. R-PP Assessment Note Review Meeting held and then grant was signed in November 9, 2012 and disbursement has begun. Mid-term review expected in June 2014.

Status of REDD Countries



FCPF Financial Summary as at December 5, 2013 (US\$ M)




1 Allocated grants = funds allocated for formulation grants and for additional preparation grants to REDD Countries that have had their R-PPs formally assessed.


2 Reserves for Additional Grants Allocated to Countries = resources set aside by the PC for additional grants to REDD Countries (Resolution PC6/2010/9).

3 FCPF Costs and REDD Country Support = includes signed formulation grants and reserves set aside for fiduciary and secretariat support over the life of the Readiness Fund.

Total Disbursements by Country as of December 5, 2013



Formulation Grant Disbursements as of December 5, 2013 (<200,000 \$US)



Preparation Grant Disbursement as of December 5, 2013 (3.4-3.8 \$USM)

