

Forest Carbon Partnership Facility

Update on Registry

Participants Assembly Twelfth Meeting (PA12)
Participants Committee Twenty-Eight (PC28)
Punta Cana (DR)
November 11-14, 2019



Objective of this session

- FMT to present the results from the ongoing contract with Cognizant for the implementation of the Central Transaction Registry (CATS -Carbon Assets Tracking System) as a platform solution to register and transfer the ER units generated under the FCPF CF and ISFL ER Programs (Phase 1)
- FMT to present the advances in the preparation of the Registry
 Operational Guidelines (Registry Policies), Users Manual and the
 Terms and Conditions of the Central ER Transaction Registry.

Contents

- 1. Quick Review
- 2. CATS Carbon Assets Tracking System
- 3. Legal Support and Communication Plan



Quick review

	Consultancy	Modality	Timeline
1	Study on the architecture of an WB Centralized Registry System: key functions, operational processes and rules. Analysis of alternatives (operational, technical and cost)	STC	May-Nov. 2018
2	Supporting analysis on risks and legal issues related to the operations of the WB Centralized Registry System	STC	May-Nov. 2018
3	Develop a System Blue Print for Country Registries (DRC and ROC)	STC	Dec. 2018
4	Business Requirements Document preparation and Program Plan (April 8, 2019 – v.0.8; Aug. 1, 2019 v.2.2)	STC	April 2019
5	CATS program : Phase I (first release Nov. 8 th 2019; second release Dec. 12 th , 2019) and Phase II (Jan. 2020 - Sept. 2020)	Vendor	Go live Nov. 2019


Contents

- 1. Quick Review
- 2. CATS Carbon Assets Tracking System
- 3. Legal Support and Communication Plan



Scale Phase 1





- 18 FCPF CF ERP
- 5 BioCF ISFL ERP
- 23 ER Programs (21 Countries; Mexico & Indonesia host both programs)

Scope & Business Objectives

Central Transaction Registry as a platform solution to support the issuance and transactions of ER units generated under WB Programs (Phase 1 FCPF CF and ISFL ER Programs)

WB Team (SCCFM, ITSBG, LEGEN, LEGIA, SCCMI)

01

Deliver a user-friendly software solution to register, track, and as appropriate retire or cancel ER units generated under the WB Programs

02

Design and implement a strong and reliable architecture to create, govern, store and maintain data

CATS Carbon Assets Tracking System

CATS
Carbon Assets
Tracking System

03

Mitigate double counting, double claiming & double selling risks of the ER units generated under the WB Programs.

04

Provide transparency and security to the operation of the system,

web portal: landing page





WHO WE ARE

WHAT WE DO

WHERE WE WORK

UNDERSTANDING POVERTY

WORK WITH US

Q



Who We Are?

We are a multi-disciplinary team of experts from the climate change fund management, information technology, environmental and international law, who have contributed towards this initiative.

KNOW ABOUT US

Login to Our Portal

Do you have an account with us? Login to see your asset generation and reports of your portfolio

LOGIN

web portal: about us





WHO WE ARE

WHAT WE DO

WHERE WE WORK

UNDERSTANDING POVERTY

WORK WITH US

Q



What is CATS?

The Carbon Assets Tracking System (CATS) is an Emission Reduction (ER) Transaction Registry, designed and implemented to support the issuance and transactions of ER units generated under the World Bank Programs. The first release of CATS provides the foundational and central architecture for accounting and transactions of ER units under the Forest Carbon Partnership Facility Carbon Fund (FCPF CF) and BioCarbon Fund Initiative for Sustainable

Forest Landscapes (BioCF ISFL) ER Programs.

What are our goals?

- . To provide a user-friendly software solution to register, track, and as appropriate retire or cancel ER units generated under the WB Programs
- . To implement a strong and reliable architecture to create, govern, store and maintain ER data
- . To guarantee transparency and security to the operation of the system
- To mitigate double counting, double claiming & double selling risks of the ER units generated under the WB Programs



Phase I Functionality



Account Management

(Fund, Participants, Countries, Program)

- Registration management process (Participant, Countries and Third party buyers)
- Fund, Tranche, Program, ERPA and Donor's agreements
- Ledger and chart of accounts

ERU Issuance & Serialization

- ERU registration and issuance
- Serialization of Global Carbon Ticker Code (GCTC)
- Traceability of ERU
- Logs and audit of ERU

Buffer Management

- ERU allocation to buffer accounts: Fund and Program buffers
- Release and cancellation of buffered ER

ERU Transactions

- Multi-level allocations
- Transfer/Forward/Re-Transfer
- Cancellation
- Retirement

Reporting and Messaging

- Documents management
- Reports
- Alerts and Notifications

Security and Authorization

- Access and authorizations
- Roles and Profiles
- Audit and Logs

Phase 1 Timeline Milestones



		2018	2019											
	Phase 1 Implementation	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov
1	Business Requirements Document (BRD)													
2	Go/No-Go Decision													
3	Mini bid and Implementation Team on-board													
5	Design and Solution Architecture													
6	Development													
7	QA/Regression - SIT/Simulation													
9	UAT - User Acceptance Testing													
10	Phase 1 Production Deployment - Go Live													

Oct 7 **QA** Regression

Oct 14 Simulation in Pre-Production

Oct 18

Oct 21-29

UAT

Oct 25 PMO Sign-off Oct 29

Nov 8

- Master Data & User
- Transactions
- Code Merge Deployment
- Management in Pre-Production
- Dashboards • Regression
- passed • Reports • Functional • Performance
- **Tests** Test
 - Performance Test

• OIS Instance

- Code Merge
- Deployment in Pre-
- Stability and Performance

Production

- Test • Final UAT
- config

- Master Data & User
- Management Transactions
- Dashboard • Reports
- UAT Bug Fix
- **Bugs** Performance stabilized

UAT Signed

Regression

Complete

Retest of

off

• Data Validation

- UAT Sign-off
- OIS Clearance & Accreditation
- (C&A) clearance
- Risk Memo clearance
- and signature

- Production Deployment
- Go-live

User Acceptance Test



UAT

- Understand business requirement and user stories
- Executing business process specific steps for master data and related functions
- Identifying errors/defects that do not follow business requirements and/or business rules
- PMO/Business analyst logs all defects on daily/regular basis
- UAT defect fixing team (offshore) analyzes and fix bugs/defects, and test internally
- UAT environment will be refreshed with fixed defects on a periodic basis
- Retest of resolved defects

Oct 21-29 Oct 25
PMO Sign-off

- Master Data & User Management
- Transactions
- Dashboard
- Reports
- UAT Bug Fix

- UAT Signed off
- Regression Complete
- Retest of Bugs
- Performance stabilized
- DataValidation

User Acceptance Test



Profiles and Accounts
Master data Attributes
Users and Group Management

Fund Edit
Tranche Creation

Fund Creation

Tranche Edit

Participant account creation

Third Party account creation

Program account creation Tranche/Participant Link

Tranche/Program Link

Assets Tracking and Mapping

Accounts Chart

Recording Account Transactions

Issuance Account Transactions

Uncertainty Buffer Account Transactions

Reversal Buffer Account Transactions

Cancellation Account

Close Tranche

Tranche Tradable and Non-Tradable Accounts

Participants Interim Account

Participants Holding Account

Third Party Holding Account

Program Holding Account

Fund Pooled Reversal Buffer Account


Share of Proceeds Account

Cancellation Accounts

Process Title	Description	Menu option and fields to be completed on page	Acceptance Criteria
Creation of Groups	Given: System Administrator / authorized User to create and manage the groups is available in CATS system and wants to create a new group When: System displays the list of Groups and its description for system administrator to view the groups and create new one if needed. System administrator navigates to 'Create Group' and system administrator selects the desired role / roles from the list of options provided and submits the details. Then: The group is created in the system and is available in the list of groups displayed by the system.	Admin settings -> Groups Management: Create Group: Group Name* - Text box Description* - Text box Select Roles to add in the Group* - Checkbox to be provided and Roles to be listed	Group is created successfully and is available in the list of Groups created

User Acceptance Test





Status



01

- RFP/Mini-bid completed
- Contract Award April 2019

Cognizant: Green House (+Blockchain)

DC, Chennai, Pune based team (25+ members)

04

• 8 Sprints completed September 2019 user stories in scope; Master Data & User Management, Transactions, Dashboards, Reports

02

 Business Requirements finalized and validated

20+ requirements validation workshops BRD 2.2 signed off, + 190 User Stories

05

- 110+ wireframes and mockups of CATS key screens, navigation, functions
- Style Guide, Themes and Visual design
- Database and document management design

03


• High level design and solution architecture approved:

Set-up of Azure Cloud for CATS Dev and QA environment Set-up and test Quorum (Kaleido) for CATS Blockchain database

06


- Cross-cutting and common services (e.g. notification, use management, etc.)
- Overall CATS Testing and UAT Strategy reviewed, approved, conducted and cleared

CATS Phase 1 Solution Stack in Azure and Quorum



CATS Phase 1 Application





Contents

- 1. Quick Review
- 2. CATS Carbon Assets Trading System
- 3. Legal Support and Communication Plan



Legal support



Operational Guidelines (Registry Policy Documents)

As part of the Registry Policy Documents compliant in this Phase 1 with the FCPF CF MF and BioCF ISFL ERs Program Requirements and Buffer Guidelines.

Users Manual

 To prepare the platform / software users manual and training material for the ER Transaction Registry

Terms & Conditions

To draft proposed Terms &
 Conditions for the
 Transaction Registry based
 on the legal analyses, best
 practices and taking into
 account requirements
 needed as in the Registry
 Operational Guidelines. Legal
 Consultancy.

Legal Analyses to operationalize the ER Transaction Registry

To deepen knowledge and consolidate best practices regarding the legal processes needed to support the operationalization of the ER Transaction Registry: (i) confidentiality and privacy requirements for the users, and (ii) limitation of liability, warranty and indemnification (disclaimers). Legal Consultancy.

Legal support



Operational Guidelines (Registry Policy Documents)

First Draft (Oct 4th, 2019).
 Advanced Draft (Oct 31st, 2019).
 Final Document (Dec 12th, 2019).

World Bank

Operational Guidelines for

Emission Reductions Transaction Registry

Users Manual

First Draft (Aug 27th, 2019). Advanced Draft (Nov 8th, 2019). Final Document (Dec 12th, 2019).

Contents

Carbon As

3. Scope of the Project

ii. Group Management. Master Data Management

Entity creation & approval

Test 2 5 6 6 6 78 44 44 44 46 .65 123 136 137 136 233 236 239 274 344 302 443 397 390 462 462 462

Terms & Conditions

First Draft (Oct 18th, 2019). Workshop (Oct. 24th, 2019). Advanced Draft (Oct 31st, 2019). Final Document (Dec 12th, 2019).



Communication Plan



Scope & Objectives

01

To **disseminate** the WB initiative of an inhouse **Transaction Registry (CATS)** to support the ERPs from the FCPF CF and the BIOCF ISFL and target boosting the external users' buy-in for phase 1

02

To survey and asses the national (host countries and participants) and third-party initiatives on transaction registries, their technical characteristics and potential communication protocols

03

To collect and analyze relevant stakeholders' requirements for the preparation of the phase-2 (trade)

04

To prepare the **communication and training materials** (English, Spanish and French) and **train the teams** (host countries, participants, third-party buyers, WB) in the use of CATS.

Communication Plan



Contact list

To identify potential points of contact with external parties (host countries; participants; third party buyers): (LAC, Africa, Asia)

Introductory Webinars

 Prospective webinars (3 languages: English, Spanish and French): presentation, leaflet, video and survey forms.

Explore business goals

On-going
 national/international
 initiatives on transaction
 registries; calls and analysis:
 VERRA, CDM, ICAO-CORSIA,
 California Climate Action
 Reserve, APX.

Phase II Road Map

To define Phase II timeline and budget and prepare a project plan: BRD and implementation.

Training Materials

 To prepare the training materials based on the Operational Guidelines, Users Manual, and Terms & Conditions

Training Webinars

Training webinars (3 languages: English, Spanish and French): presentation, training materials, video. Potential organization of regional workshops.

In Summary



CATS Phase 1 on track for going live with a first release in November with Phase 1

Progressing in Phase 2 plan to complete asap after Phase 1

CATS will meet all CORSIA requirements on registries

- Central Registry for FCPF CF & BioCF ISFL FRP
- ERs Issuance and serialization
- ERs Buffer Management
- ERs transactions: Fund,
 Tranche, Participants,
 Program, Country, Program,
 Third Party Buyers
- Auditing and Reporting
- Operational Guidelines
- Users Manual
- Terms and condition
- Communication Plan

- Connect existing National Registries / Provide an open source application to the countries being part (as a node) of a BlockChain.
- API of listing movability and traceability to the units issued on CATS with other registries (e.g. ICAO CORSIA, UNFCC, VERRA, etc.)
- Accommodate new Funds and Programs

Application Form for Emissions Units Programs):

- 3.3. Offset credit issuance and retirement procedures
- 3.4 Identification and Tracking
- 4.7 Are only counted once towards a mitigation obligation (double-issuance, double-use, double-selling)
- 21 Oct, 2019 Montreal TAB ICAO-CORSIA FCPF Program Assessment (Registry videos and Live demo)

THANK YOU!

www.forestcarbonpartnership.org

