



# Forest Carbon Partnership Facility

## 2e. FCPF Dashboard

Seventh Meeting of the Participants Committee (PC7)

Washington, DC

November 2-3, 2010


# Purpose of the FCPF Dashboard

- To give the FCPF community an idea of the big picture of FCPF at an operational level
- To provide objective information on progress by REDD Countries as well as overall

## 3 Components of the FCPF Dashboard

1. Monitor progress along key milestones
2. Note comments on progress and issues
3. Track REDD Country status, commitments and expenditures

# 1. Monitor Progress Along Key Milestones



- Give the user a quick visual on where REDD Country Participants are along the path to readiness
- Provide an “at a glance” view of all REDD Country Participants


## 2. Note Comments on Progress and Issues

REDD COUNTRY	(Expected) R-PP Submission Date	Expected R-PP Preparation Grant Signature Date	Process Status and Issues
Argentina	4/12/2010		R-PP assessed at PC6. Due diligence is underway in view of preparation grant
Bolivia			
Cambodia	(03/1/2011)		Work on the R-PP has begun. Will not submit the informal R-PP as they have only had first consultation August 16 and a subsequent one in early Sept 2010.
Cameroon			R-PP tentatively expected for March 2011.
CAR			Will benefit from support provided under the Partnership AFD/International NGOs supporting R-PP preparation. The R-PP is expected for November 2010.
Chile			No PA signed as of yet. Discussions are underway following the PC6 resolution that expanded eligibility for funds to all FCPF REDD Participant Countries, including Chile.
Colombia	(3/1/2011)		The formulation grant is in process and may be signed by November 2010. The R-PP is tentatively expected for the March 2011 PC8 meeting.
Costa Rica	(11/29/2010)		R-PP was assessed at PC6. R-PP is being revised to address key issues identified by the PC. Due diligence is underway in view of preparation grant. Formulation grant is signed and disbursing.
DR Congo	Final submission on 7/21/2010		R-PP was submitted for review at PC5. The PC decided to allocate grant funding for continued work on preparation for Readiness. Formulation grant is signed and disbursing.


- Qualify any points from the previous table on Readiness progress
- Add qualitative information on any points not covered

# 3. Track Status, Commitments & Expenditures


## Status of REDD Countries



## Total Formulation Grant Disbursement



## Formulation Grant Disbursement by Country



## Details on REDD Country Status

- FMT has undertaken to provide more details on status of countries with assessed R-PPs (11 countries so far)
- 9 detailed 'country progress sheets' available together with the dashboard at <http://www.forestcarbonpartnership.org/fcp/node/283>



Thank you!

Find the dashboard online at:

<http://www.forestcarbonpartnership.org/fcp/node/283>