

	R-PP Assessment Date	Final Submitted Date	Complete Check Posted	Assessment Note Review	shaded = disbursing, Preparation Grant Signed	Mid-Term Progress Report	Allocated Add'l 5m Readiness Grant	Assessment Note Review (+5m)	Signed Add'l 5M Grant	R-Package Submitted Endorsed	Delivery Partner Confirmed	UN-REDD Partner Country	FIP Pilot Country
Argentina	06/28/10	03/13/13	x	05/30/15	12/20/16						WB	x	
Belize	07/03/14	03/01/15	x	02/16/16	03/14/17						WB		
Bhutan	12/19/13	01/19/14	x	12/19/14	03/19/15	03/10/17					WB	x	
Burkina Faso	12/19/13	n/a	n/a	10/14/14	01/28/15						WB	x	Y
Cambodia	03/24/11	03/11/13	x	08/26/13	12/25/13	09/28/16	09/28/16				UNDP	x	Y
Cameroon	10/22/12	01/10/13	x	09/12/13	12/02/13	(03/27/17)					WB	x	Y
CAR	10/18/11	05/31/13	x	07/21/16							WB	x	
Chile	10/18/12	04/10/13	x	10/01/13	01/29/14	11/06/15	11/06/15	12/05/16		09/28/16	WB	x	
Colombia	10/18/11	09/30/13	x	05/29/14	04/29/15	(03/27/17)					WB	x	
Costa Rica	06/28/10	08/19/10	x	06/10/11	06/29/12	07/02/14	07/02/14	12/18/14	06/29/16	11/04/15	WB	x	
Cote D'Ivoire	12/19/13	06/03/14	x	07/23/14	09/29/14	09/22/16	09/22/16				WB	x	Y
DR Congo	03/23/10	07/21/10	x	03/08/11	03/24/11	10/22/12	10/22/12	11/07/13	01/20/14	05/17/15	WB	x	Y
Dominican Republic	12/19/13	08/07/14	x	05/30/15	10/06/15						WB	x	
El Salvador	10/21/12	02/19/13	x	10/31/13	01/23/14						WB	x	
Ethiopia	03/24/11	05/25/11	x	10/15/12	10/23/12	03/11/16					WB	x	
Fiji	12/19/13	01/22/14	x	01/29/15	05/13/15						WB	x	
Ghana	03/23/10	10/01/11	x	11/13/11	12/08/11	07/02/14	07/02/14	10/06/14	03/28/15	09/28/16	WB	x	Y
Guatemala	03/28/12	04/02/13	x	09/12/13	04/03/14	05/19/16	05/19/16				IDB	x	Y
Guyana	06/16/09	n/a	n/a	12/04/13	02/07/14						IDB	x	Y
Honduras	03/20/13	08/01/13	x	05/23/14	05/28/14	(03/27/17)					UNDP	x	Y
Indonesia	06/16/09	n/a	x	05/26/11	06/11/11	12/14/13	07/02/14	10/28/16	11/29/16		WB	x	Y
Kenya	06/28/10	10/03/10	x								UNDP	x	
Lao PDR	11/01/10	12/21/10	x	10/01/12	08/11/14	01/20/17	01/20/17				WB	x	Y
Liberia	06/21/11	03/19/12	x	04/12/12	06/29/12	10/31/14	10/31/14	06/26/15	09/16/15		WB	x	
Madagascar	07/03/14	n/a	n/a	12/10/14	05/19/15	09/28/16	09/28/16				WB	x	
Mexico	03/23/10	04/15/11	x	06/01/11	03/27/14	05/19/15	05/19/15	01/23/17		05/05/16	WB	x	Y
Mozambique	03/29/12	02/08/13	x	05/07/13	7/12/13	11/06/15	11/06/15	12/11/15	02/16/16		WB		Y
Nepal	06/28/10	10/17/10	x	11/29/10	03/29/11	11/06/15	11/06/15	12/14/16	1/20/17	09/28/16	WB	x	Y
Nicaragua	06/28/12	03/17/13	x	06/27/13	12/26/13	09/28/16	09/28/16				WB		
Nigeria	12/19/13	08/05/14	x	02/02/15	02/25/15						WB	x	
Pakistan	12/19/13	09/10/14	x	03/31/15	06/12/15						WB	x	
Panama	06/16/09	09/15/14	x	06/30/15	09/14/15						UNDP	x	
PNG	03/20/13	12/09/13	x	10/29/14	04/10/15	03/10/17					UNDP	x	
Paraguay	07/03/14	04/30/15	x								UNDP	x	
Peru	03/24/11	12/01/13	x	05/14/14	05/30/14	03/10/17					IDB	x	Y
Republic of Congo	06/28/10	03/10/11	x	10/25/11	01/10/12	05/19/15	05/19/15	11/17/15	12/08/15	09/28/16	WB	x	Y
Sudan	07/03/14	10/20/14	x	01/28/15	03/04/15	(03/27/17)					WB	x	
Suriname	03/20/13	05/24/13	x	05/01/14	05/31/14						UNDP	x	
Tanzania*	11/01/10	n/a	n/a	n/a	n/a						n/a	x	
Togo	12/19/13	07/01/14	x	12/01/14	01/21/15						WB	x	
Thailand	03/20/13	01/24/14	x	06/18/15	06/17/16						WB		
Uganda	06/21/11	05/11/12	x	04/19/13	07/10/13	5/05/16	05/05/16				WB	x	Y
Uruguay	07/03/14	04/01/15	x	07/30/15	03/16/16						WB		
Vanuatu	03/20/13	12/09/13	x	01/29/15	04/24/15						WB	x	
Vietnam	3/24/11	11/17/11	x	09/17/12	11/09/12	05/19/15	05/19/15	08/12/16	11/18/16	09/28/16	WB	x	
<b>Totals:</b>	<b>45</b>	<b>42</b>	<b>41</b>	<b>42</b>	<b>41</b>	<b>22</b>	<b>18</b>	<b>11</b>	<b>9</b>	<b>8</b>		<b>40</b>	<b>17</b>

\* No decision to allocate funds. ■: Countries that have received PC assessment of their R-PP and have submitted a revised R-PP to reflect the PC Resolution's provisions and still have not had an Assessment Note Review ■: Countries with on-going due diligence towards signing a Readiness Preparation grant agreement and had an Assessment Note Review ■: Countries that have signed a Preparation grant ■: Countries that have signed an Additional Funding grant for up to \$5 million.