



Readiness Package of Chile

Within the Framework of the National Strategy on
Climate Change and Vegetation Resources
(ENCCRV)

Accra, Ghana, 26 September 2016





Content

- I. Progress in the REDD+ Readiness Process.
- II. Methodology and procedure of the Self-assessment.
- III. Results of the Self-assessment.
- IV. Recommendations for ENCCRV Readiness and Action Measures.



Progress in the REDD+ 01 Readiness Process

1. Readiness Organization and Consultation

OVERALL PROGRESS

Overview of the National Strategy on Climate Change and Vegetation Resources (ENCCRIV)

Principal Aim

Decrease social, environmental and economic vulnerability caused by climate change, desertification, land degradation and drought on vegetation resources and human communities that depend on them, along with mitigating climate change by encouraging the reduction of gas emissions greenhouse of Chile .

Guideline

- Drought 8 – 10 years
- Forest + Xerophytic Formations
- Mitigation + Adaptation
- Carbon + Environmental Services
- UNFCCC (REDD+) + UNCCD + CBD + National
- Structured finance platform (NAMA, GEF, Carbon Fund, UN-REDD, BID, FCPF, FERI, Others)

1. Readiness Organization and Consultation

1A. NATIONAL REDD+ MANAGEMENT ARRANGEMENTS

International Framework for ENCCRV Readiness

- UN Sustainable Development Goals 2015-2030, targets 13 and 15.
- National Forestry Corporation (CONAF) is Focal Points of REDD+/UNFCCC, UNCCD and CITES.
- REDD+ Focus and Land Degradation Neutrality (LDN) under ENCCRV.

National Framework for ENCCRV Readiness


- Plan for Adaptation to Climate Change in the Agroforestry Sector.
- Adaptation to Climate Change in Biodiversity Plan.
- National Climate Change Action Plan 2017-2022.
- Forestry Policy 2015-2035.
- Intended Nationally Determined Contribution (INDC) of Chile.

CONAF Institutional Arrangements

- CONAF National and Regional Coordination.
- Intraministerial Technical Committee on Climate Change of the MINAGRI.
- CONAF Directive Council.
- Advisory Council for the Native Forest Law.
- CONAF and the International Cooperation Agency of Chile.

1. Readiness Organization and Consultation

1A. NATIONAL REDD+ MANAGEMENT ARRANGEMENTS



1 <http://portal.mma.gob.cl/consejo-de-ministros-para-la-sustentabilidad-y-el-cambio-climatico/>

2 <http://www.conaf.cl/nuestros-bosques/bosques-en-chile/consejo-de-politica-forestal/>

3 <http://www.conaf.cl/quienes-somos/organizacion/>


4 Comité Técnico Interministerial de Cambio Climático del Ministerio de Agricultura fue creado en el año 2014 con el objeto de coordinar el trabajo ministerial en cambio climático, elaborando propuestas y planteamientos nacionales e internacionales, y coordinar las iniciativas y proyectos que se vinculen o afecten la gestión ministerial entre sus servicios.

5 Designa a CONAF como Punto Focal de CNUCLD mediante Resolución N° 37 del 17 de junio de 1997 del Consejo de Ministros del Medio Ambiente, y como Punto Focal para REDD+ Carta N°99 del MINAGRI-MINREL del 19 de Febrero de 2014. La UCCSA se crea mediante Resolución N° 168 del 23 de Abril de 2014 previa aprobación del Consejo Directivo de CONAF.

1. Readiness Organization and Consultation

1B. CONSULTATION, PARTICIPATION AND DISSEMINATION

Participatory Formulation Process of the ENCCRV



Outcomes:

- 1) Main problems affecting the vegetation resources
- 2) Proposals to address these problems (strategic activities and action measures).
- 3) Identification of risks and impacts of implementing the proposals.
- 4) Remedial measures to minimize risk and enhance profits.

- ENCCRV validation by the Council of Ministers for Sustainability.
- Consignment to the Secretariat of UNFCCC.

1. Readiness Organization and Consultation

1B. CONSULTATION, PARTICIPATION AND DISSEMINATION

Participatory Formulation Process of the ENCCRV

- ✓ 15 Regional Workshops for the Participatory Formulation of the ENCCRV (SESA workshops).
- ✓ 1 National Workshop for Integration of the Participatory Formulation Process of the ENCCRV.

Workshops participatory process of formulating the ENCCRV



1,266

Participants



37%

Percentage of Women



180

Participants Native Peoples



Workshops with experts and Professional of CONAF



75

Participants



120

Profesionales of CONAF

1. Readiness Organization and Consultation

1B. CONSULTATION, PARTICIPATION AND DISSEMINATION

Dialogue Process/Participatory Validation of the ENCCRIV

i. Dialogue and Indigenous Participation in the ENCCRIV

Under Article 7, number 1, of ILO Agreement No.169.
In Chile Supreme Decree Regulation No. 66 by the
Ministry of Social Development

Regions: 10

Number of Meetings: 97

Estimated Attendance: 2,200
indigenous people aprox.

National Population Indigenous People: 965,792



1. Readiness Organization and Consultation

1B. CONSULTATION, PARTICIPATION AND DISSEMINATION

Dialogue Process/Participatory Validation of the ENCCRV

ii. Public Consultation of the ENCCRV



The poster features a blue background with a row of four landscape images: a field of yellow flowers, a valley with a river, a mountain range, and a sunset over a mountain. Below the images, the text reads: 'CONAF informa que se abre el proceso de consulta pública de la Estrategia Nacional de Cambio Climático y Recursos Vegetacionales (ENCCRV) de Chile, cuyo objetivo es dar a conocer públicamente el documento elaborado para fortalecer participativamente los distintos elementos y líneas de acción que permitirán su implementación. La consulta estará disponible entre el 20 de junio y el 20 de agosto 2016 en las siguientes páginas web: www.conaf.cl y www.enccrv-chile.cl 20 de Junio al 20 de Agosto'. At the bottom is the ENCCRV logo with the text 'ESTRATEGIA NACIONAL DE CAMBIO CLIMÁTICO Y RECURSOS VEGETACIONALES'.

1 National Newspaper and 9 Regional Newspaper

Two months, from 20 June to 20 August, was necessary to extend it one month, until September 20

Total Participants: 506

Women: 41%

Regional: 42%, without Metropolitan Region

1. Readiness Organization and Consultation

1B. CONSULTATION, PARTICIPATION AND DISSEMINATION

Dialogue Process/Participatory Validation of the ENCCRV

ii. Public Consultation of the ENCCRV



The banner features a blue background with a row of four landscape images: a field of yellow flowers, a valley with a river, a mountain range, and a sunset over a mountain. Below the images, the text reads: 'CONAF informa que se abre el proceso de consulta pública de la Estrategia Nacional de Cambio Climático y Recursos Vegetacionales (ENCCRV) de Chile, cuyo objetivo es dar a conocer públicamente el documento elaborado para fortalecer participativamente los distintos elementos y líneas de acción que permitirán su implementación. La consulta estará disponible entre el 20 de junio y el 20 de agosto 2016 en las siguientes páginas web: www.conaf.cl y www.enccrv-chile.cl 20 de Junio al 20 de Agosto'. At the bottom is the ENCCRV logo with the text 'ESTRATEGIA NACIONAL DE CAMBIO CLIMÁTICO Y RECURSOS VEGETACIONALES'.

Total Participants: 506

Institutional: 35%

Academics: 22%

Civil Society: 16%

Private Sector: 8%

ONG: 5%

Indigenous Peoples: 3%

Others: 11%

1. Readiness Organization and Consultation

1B. CONSULTATION, PARTICIPATION AND DISSEMINATION

Dialogue Process/Participatory Validation of the ENCCR

iii. ENCCR Self-assessment Process.

Self-assessment Induction and Coordination

- ✓ 1 National Workshop, 8 April
- ✓ 15 Regional Workshop, 6 to 27 May

Self-assessment Workshops

- ✓ 1 Expert Workshops in Reference Levels and Monitoring, 28 April
- ✓ 1 Institutional Experts Workshop, 14 June
- ✓ 1 Northern Macrozonal Workshop, 9 June
- ✓ 1 Southern Macrozonal Workshop, 13 July

74

Total Assessors

Institutional: 32%
Indigenous Peoples: 15%
Small and Medium Landowners: 11%
Others: 16%

1. Readiness Organization and Consultation

1B. CONSULTATION, PARTICIPATION AND DISSEMINATION

Dialogue Process/Participatory Validation of the ENCCR/V

iii. ENCCR/V Self-assessment Process.

The Expert Workshops in Reference Levels and Monitoring



12 assessors of the main public institutions associated with the monitoring of forestry lands

1. Readiness Organization and Consultation

1B. CONSULTATION, PARTICIPATION AND DISSEMINATION

Dialogue Process/Participatory Validation of the ENCCR

iii. ENCCR Self-assessment Process.

The Institutional Experts Workshop

10 assessors of the main public institutions associated to ENCCR



1. Readiness Organization and Consultation

1B. CONSULTATION, PARTICIPATION AND DISSEMINATION

Dialogue Process/Participatory Validation of the ENCCR/V

iii. ENCCR/V Self-assessment Process.

The Northern Macrozonal Workshop



28 assessors coming from 8 regions in the north of the country

Indigenous People: 7

Women's Organisation: 5

Small and Medium

Landowners: 4

Others: 12

1. Readiness Organization and Consultation

1B. CONSULTATION, PARTICIPATION AND DISSEMINATION

Dialogue Process/Participatory Validation of the ENCCR

iii. ENCCR Self-assessment Process.

The Southern Macrozonal Workshop

26 assessors coming from 7 regions in the South of the country



Small Landowners: 6
Forestry Extension
Workers: 5
Indigenous People: 4
Others: 11


2. READINESS OF THE REDD+ STRATEGY

2A. ASSESSMENT ON LAND USE, FACTORS CAUSING CHANGES IN LAND USE, FORESTRY LAW, POLICY AND MANAGEMENT

Definition of the Drivers, Strategic Activities and Action Measures

- ✓ Homologation and Prioritization of Drivers
- ✓ Quantitative and Qualitative Characterization of Drivers
- ✓ Definition of Strategic Activities and Measures



Regional Workshops SESA




2. READINESS OF THE REDD+ STRATEGY

2B. STRATEGIC ACTIVITIES REDD+ WITHIN THE CONTEXT OF THE ENCCRV

Strategic Activities and Action Measures



8 Direct
Measure



20 Facilitating
Measure

Scope

- ✓ Institutional management
- ✓ Operative
- ✓ Legislation
- ✓ Enforcements
- ✓ Development
- ✓ Land Planning
- ✓ Training and/or transfer of capacities
- ✓ Environmental Education and Awareness
- ✓ Investigation

2. READINESS OF THE REDD+ STRATEGY

2D. SOCIAL AND ENVIRONMENTAL IMPACTS

Strategic Environmental and Social Assessment (SESA) and Management Framework for Environmental and Social Safeguards


SESA

- 475 proposals of risk in the implementation of the ENCCRV.
- 518 proposals of environmental and socio-cultural benefits.
- 44 socio-environmental risks along with their potential impacts
- 49 potential benefits arising from the implementation of the ENCCRV Action Measures.
- These risks, negative impacts and benefits were grouped into five categories or central cores of risk: governance, capacities for operative management, effects on the environment, social and cultural effects.

MGAS

- Establishes the protocols and operating procedures to avoid, mitigate, revert and compensate for the negative socio-environmental risks and impacts.
- These Measures of Mitigation have been classified into two types:
- 54 Existing Mitigation Measures, such as National Policy for Rural Development, the Land Tenure Consolidation Programme, Native Forest Fund.
- 19 New Mitigation Measures associated with risks for which no existing mitigation measures were identified, to be applied during the implementation phase of the ENCCRV

3. FOREST REFERENCE EMISSIONS LEVELS/ FOREST REFERENCE LEVEL



REDD+ activities: Deforestation, Forest Degradation, Enhancement of Stocks and Conservation. The scope of activities is the Forest Degradation.

The absorptions to the forest sector is the 9,6 MM TonCO₂eq and the emissions to deforestation is 1,65 MM TonCO₂eq, and the degradation is 6,6 MM Ton CO₂eq.

FREL update under construction, have been designed to respond comments reported by the UNFCCC Assessment Team and the FCPF TAP



Methodology and procedure 02 of the Self-assessment.

BACKGROUND, OBJECTIVES AND STEPS

Background:

- The analysis, studies, Action Measures, reference levels, drivers, etc.
- Background the regional workshops and the national workshop that were implemented as part of the SESA process for the ENCCR.V.
- MGAS, SESA, and Inputs resulting from the directives and guidelines of government institutions such as the Ministry of Agriculture (MINAGRI)

Objectives:

- Inform about the progress of ENCCR.V to key parties.
- Evaluate in a participatory way the progress recorded in the ENCCR.V formulation under the FCPF guidance adapted to the national circumstances.
- Strengthen the design of ENCCR.V by means of inputs obtained about the readiness process and Action Measures that will be implemented.

BACKGROUND, OBJECTIVES AND STEPS

Steps:

1

Revision and Adjustment of Background Data in the Self-assessment

2

Identification of the Stakeholders

3

Methodology and Design of the Self-assessment Process

4

Implementation of the Self-assessment Process

5

Analysis and Dissemination of the Results





Incorporation of the Self-assessment in the Readiness Package

BACKGROUND, OBJECTIVES AND STEPS

Steps:

1. Revision and Adjustment of Background Data in the Self-assessment

- ✓ Reduced from 58 to 41 Guiding Questions
- ✓ Standardization of the language and conceptualization
- ✓ Change the Assessment Table

<i>Numeric Progress Index</i>	<i>Progress Index by Colour</i>	<i>Progress</i>
4		<i>Significant progress.</i>
3		<i>Progressing well but more development is needed.</i>
2		<i>More development needed.</i>
1		<i>Still no progress shown.</i>

A significant element in response to the requirements raised by the key parties at the Regional and National Participation Workshops, and Regional Induction Workshops for the Self-assessment Process, of the Action Measures

BACKGROUND, OBJECTIVES AND STEPS

Steps:

2. Identification of the Stakeholders

- ✓ Representatives of the Focus Groups from each of the regions of the country, which participated in the Regional and National Workshops for the Formulation of the ENCCRV (SESA Workshops).
- ✓ Representatives from the Institutional Area.
- ✓ Representatives from the Reference Levels and Monitoring Area.
- ✓ Assignment to each group of Stakeholders would assess the specific areas of their interest and field of understanding

Stakeholders	Number of Criteria to be Assessed, and their Identification	Number of Guiding Questions
Representatives of the Focus Groups.	✓ 14 Criteria. ✓ Criteria from 6 to 14, from 23 to 24, and from 32 to 34.	16
Representatives from the Institutional Area.	✓ 14 Criteria. ✓ Criteria from 1 to 5, from 15 to 22, and from 25.	14
Representatives from the Reference Levels and Monitoring Area.	✓ 6 Criteria. ✓ Criteria from 26 to 31.	11
Total	34	41

BACKGROUND, OBJECTIVES AND STEPS

Steps:

3. Methodology and Design of the Self-assessment Process

- ✓ Design of Self-assessment and Preparation of Inputs and materials + 1 Coordination Workshop.
- ✓ Supplies from Regional Induction Workshops for Self-assessment
- ✓ Selection of the Representatives for each Focus Group for the Expert Workshops and the Macrozonal Self-assessment Workshops



BACKGROUND, OBJECTIVES AND STEPS

Steps:

4. Implementation of the Self-assessment Process

- ✓ 16 Induction and Coordination Workshop.
- ✓ 4 Regional Workshops for Self-assessment
- ✓ Coordination and Facilitation of the Workshops.

5. Analysis and Dissemination of the Results










- ✓ Analysis of outcomes according to Criteria, Subcomponents, and Action Measures.
- ✓ Integration of the results of the Self-Assessment Workshop, Dialogue and Indigenous Participation and Citizen Consultation of ENCCRV.
- ✓ Dissemination of improved and results ENCCRV to regional and national representatives



Results of the Self-assessment

03

Results of the Self-assessment of the ENCCRIV

Component	Subcomponent	R-Package
1. Organisation and Consultation for readiness	1a. National management mechanisms for the REDD+ programme	
	1b. Consultation, Participation and Social Dissemination	
2. Readiness of the REDD+ Consultation	2a. Assessment on land use, factors causing changes, forestry law, policy and management	
	2b. REDD+ Strategic options	
	2c. Implementation Framework	
	2d. Social and Environmental Impacts	
3. Forest Reference Emission Levels / Forest Reference Levels		
4. Forest monitoring system and information on safeguards	4a. National Forest Monitoring System	
	4b. Monitoring of co-benefits and safeguards	

Significant Progress



Solid Progress, greater level of development required



More development required



Still no progress





Recommendations for ENCCRV 04 Readiness and Action Measures.

Recommendations for Readiness and Action Measures

- Strengthen the diffusion processes of ENCCR.V.
- Increase the relevance of ecosystem services in the actions of the ENCCR.V, especially water.
- To intensify integration of xerophytic formations in ENCCR.V
- Increase the technical work in the territories under the ENCCR.V.
- Continue and increase work and involvement with communities.

About Action Measure

- All had comments from the technical point of view, despite all accounts with a broad level of agreement of the 28 measures of the ENCCR.V, which record low was the Environmental Education Programme with 48% a level agree more.
- Only measures that had a major disagreement were the *Modification Law No. 19.561 That exempts from agricultural clearing reforestation*, and *Focused Extension in the PMCOF* with only 7%.

Thanks You
Muchas gracias



Ministerio de
Agricultura

Gobierno de Chile



ESTRATEGIA NACIONAL DE CAMBIO CLIMÁTICO Y RECURSOS VEGETACIONALES

