



# MEXICO: REDD+ READINESS PROGRESS

Carole Megevand (TTL)


FCPF PC21

Washington DC, May 3-5, 2016



# WB SUPPORT TO FOREST SECTOR IN MEXICO

- Building on long-term WB engagement in Forest sector in Mexico



- Programmatic Approach: a mix of Instruments and Financial sources)

# FCPF SUPPORT TO MEXICO'S READINESS

Indicators	Baseline value (Signing date: March, 2014)	Target Value (closing date: October 2016)	Progress to date (April 2016)
A final version of ENAREDD+ reflects the comments and feedback from the various sectors and stakeholders.	No ENAREDD+ available	ENAREDD+ Strategy approved by Mexico's National Forest Council (Consejo Nacional Forestal, CONAF) and publically disclosed	ENAREDD+ amply consulted with many stakeholders at the national level (Consultation process considered as best practice). Final version to be approved May 2016.
A technically strong ESMF has been finalized and validated by a broad range of stakeholders	No ESMF	ESMF finalized	The SESA report is under finalization and the ESMF is under development (to be finalized in November)
A state-level comprehensive feedback and grievance mechanism (FGM) for REDD+ is piloted in one Early Action Area	FGM only at national level	State-level FGM piloted in one of the Early Action Areas.	Firm has been selected and the work in on-going to design the state-level FGM and define pilot.

## FCPF IMPLEMENTATION STATUS

---

- **Disbursement of FCPF grant proceeds:** US\$1.3 million as of May 3<sup>rd</sup>, 2016
- **Restructuring recently approved** to: (i) reallocate grant proceeds to adjust to priority given by the CONAFOR to allocate FCPF resources to consultative process of REDD+ Strategy (some other activities initially planned under the FCPF grant were financed through federal budget) and (ii) extend the closing date by 14 months.
- **Additional Financing:** under finalization, with the three main objectives to
  - ✓ pursue its efforts on consultative process around the ENAREDD+
  - ✓ operationalize the ENAREDD+ strategy through alignment with other forestry related instruments and programs (such as ENAIPROS) - Coordination with UNDP
  - ✓ Institutionalize the Forest Monitoring System - Coordination with FAO

Expected signing of the —two- grant agreements, respectively with CONAFOR and UNDP during Q1-2 of FY17

## FCPF SUPPORT TO MEXICO'S READINESS

Component (amount in US\$)	Original grant*	Additional Funding	Total Cost
<b>1. Organization and Consultation</b>	<b>2,558,000</b>	<b>1,000,000</b>	<b>3,558,000</b>
1a: National Readiness Management Arrangements	950,000		950,000
1b: Stakeholder Consultation and Participation.	1,608,000	1,000,000	2,608,000
<b>2. Development of REDD+ strategy</b>	<b>1,242,000</b>	<b>1,962,650</b>	<b>3,204,650</b>
2a: Assessment of Land Use, Forest Policy, and Governance	288,000		288,000
2b: REDD Strategy Options.	124,000		124,000
2c: REDD+ Feedback and Grievance Mechanism.	300,000		300,000
2d: Social and Environmental Impacts Assessment (SESA)	530,000		530,000
2.e. Consolidation of REDD+ Intervention Models (NEW)		1,962,650	1,962,650
<b>3. National Forest Monitoring System (NEW)</b>		<b>2,037,350</b>	<b>2,037,350</b>
<b>TOTAL</b>	<b>3,800,000</b>	<b>5,000,000</b>	<b>8,800,000</b>

\* Through two successive reallocation of grant, more resources have been allocated to the Consultation process on ENAREDD+

# REDD+ STRATEGY (1)

---




- **Highly participatory and consultative process.** National Consultation of the 4<sup>th</sup> draft of the ENAREDD+ → considered as a best practice
- Strategy backed up by **in-depth analysis** of main causes of deforestation and forest degradation (good coordination of donor support to REDD+)

## REDD+ STRATEGY (2)

---


- **Strong political commitment to REDD+:** ambitious targets set in the National Forest Program, the NDC and national legislation
- **Robust approach to define the Implementation of the ENAREDD+ “Modelo de Intervención REDD+”:** cross-sectoral coordination with Agriculture (PROFOR), piloting in Early Action Areas (FIP); additional resources under FA to operationalize the implementation model



## FREL AND MRV

---

- **Strong forest monitoring system** already in place (one of the best NFI in the world)
- National Forest Monitoring System significantly **improved, integrated and adapted to REDD+** through a major investment (Mexico-Norway MRV project)
- Through Additional Financing, **Institutionalization** of the new system within CONAFOR



Among the first countries to submit a National FREL to the UNFCCC and complete the technical review

# SAFEGUARDS APPROACH AND SYSTEMS (1)

---

- Long collaboration on Safeguards through WB operations
- **Highly participatory process**
- ✓ Stakeholders mapping at all levels; including Government, CSOs, Indigenous and Local communities, targeted groups (women, youth...), actors in other sectors
- ✓ Consultation platforms at National, States and Local; including the conformation of Safeguards Committees at State level.
- **Analytical work:** Substantial social and environmental risk analysis associated to strategic options of REDD+ National Strategy

## SAFEGUARDS APPROACH AND SYSTEMS (2)


---

- **National Safeguards System and Safeguards Information Systems:**
  - ✓ Systematization of public policy instruments and programs identified as relevant and applicable to REDD+ safeguards ongoing
  - ✓ In-depth analysis of alignment of WB Safeguards and National laws and regulations — strong involvement of WB Safeguards specialists
- Technical Group in place under the framework of the REDD+ National Strategy
- The **Environmental and Social Management Framework (ESMF)** is in the process of preparation, to be completed by November 2016
- **Grievance & Redress Mechanism (GRM):** national GRM in place and Pilot at state-level (under FCPF)

# MEXICO SELF-ASSESSMENT

---

- Carried out from November 2015 to March 2016 - in line with FCPF Self-Assessment Framework
- Considered **representative**
- Extensive **analysis of improvements** identified through the self-assessment and development of options to address those





Thank you very much!