FCPF Evaluation Oversight Committee Report on Progress

PC 21, May 2016

Role of the Oversight Committee

On behalf of the Participants Committee, the Evaluation Oversight Committee is responsible for managing and supervising the evaluation to ensure quality and timely conduct of evaluation, and dissemination of findings.

Oversight Committee	
3 Contributors	Canada
	Norway
	UK
3 REDD Country Participants	Ghana
	Thailand/PNG
	Panama/Argentina
Private Sector/International Organisations Indigenous Peoples Representative	IUCN
	Africa
	Transparency International
CSO Representative	World Bank
Delivery Partner Representative	Croup
Reference Group	

REDD+ Expert

Evaluation Expert

Update on Progress since PC20

- Data collection took place between November 2015 and March 2016
- Progress reports and OC conference calls held biweekly
- Rotating Co-chairs (currently Canada and Transparency International) held calls with Evaluation Team
- Additional REDD countries nominated (Argentina and PNG)
- Reference Group provided guidance on the 1st country report
- Outreach to PC to encourage participation in feedback exercise

Zero Draft Evaluation Report

- Zero draft evaluation report for the OC received on April 14
 - Overall OC assessment of Zero Draft:
 - Data collection: Good
 - Analysis: Weak Further work required
 - Presentation of findings: Weak Needs work
 - External validity: Weak/Medium But this is ok
 - OC sub-group + Reference Group met in-person in Helsinki with the Evaluation Team to discuss feedback on April 25-27

Draft Evaluation Report

- Presentation of Findings at PC21
- ► Full report including conclusions and recommendations to the PC by May 19, 2016
- Feedback opportunities for PC
 - Initial reactions at this PC
 - Opportunities for discussions with Evaluation Team at this PC
 - ► Two week commenting period for PA and PC, May 19 to May 30, 2016

Next Steps

- After PC Meeting:
 - Revised Draft Report May 16, 2016
 - Completeness check (on previous comments) by Reference Group, and Oversight Committee: May 18, 2016
 - Revised report shared with PA, PC and World Bank Management, Delivery Partners: May 19, 2016
 - PA, PC and World Bank Management comments received by June 3, 2016
 - Submit final report: June 17, 2016
 - OC acceptance of final report by June 22, 2016
 - ▶ WB Management and Delivery Partners response to be included in final report by July 30, 2016
 - Translated versions of Evaluation Report made available by August 15, 2016