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1. General Summary 
 
In response to the challenges presented by climate change globally and nationally, the State of Chile 
has voluntarily committed to the UNFCCC to cut its rising trajectory of Greenhouse Gas (GHG) 
emissions by 20% by the year 2020. This commitment is in addition to the goal of signing up to the 
Intended Nationally Determined Contributions (INDCs) this year. With this, and as a way of 
generating a substantial contribution from the forestry sector, CONAF has been working since 2010 
to formulate the National Strategy for Climate Change and Plant Resources (ENCCRV). The main 
objective of the ENCCRV is to establish itself as a framework for national action to support the 
recovery and protection of the native forest, xerophytic formations and promote the establishment 
of plant formations in soils that can be afforested belonging to small and medium-sized owners. To 
achieve this objective, CONAF has secured resources from the Forest Carbon Partnership Facility 
(FCPF).      
 
In addition to the FCPF's contributions, Chile can count on economic and technical support from 
other sources. Such donor organizations include the Swiss government through the Swiss Agency 
for Development and Cooperation (SDC), the UNDP, the UNEP, the GEF and the Carbon Fund, among 
others. In addition to these, there is also technical support from the academic sector, non-
governmental organizations (NGOs), public institutions, such as the International Cooperation 
Agency (AGCI) of the Ministry of Foreign Affairs, among others. It is worth mentioning that all of the 
activities financed by the funds secured from CONAF are in line with the results within the 
framework of the Strategy, therefore, even when studies or implementations of learning areas are 
financed by different funds, the activities are interconnected to achieve the Strategy's overall goal. 
 
In general, the FCPF donation has helped to progress all of the components of the Readiness Fund 
and the general logical framework of the Strategy. Specifically, the main areas to which the current 
costs of the donation have been allocated are environmental and social safeguards with the 
development of participatory strategic social and environmental assessment workshops and the 
addition of support staff in these areas. Thus, progress has been made in the components related 
to the implementation of the strategic options, with a study analyzing the underlying causes of 
deforestation and degradation and no increases in stock, and with a project that includes four 
learning areas related to the expansion of the national forestry extension system in the southern 
regions of the country to support the main options in the preparation of the Strategy.  
 
In addition, and in reference to the implementation component, an assessment study of the status 
of land tenure in native forests has begun, with an emphasis on the pilot areas of the GEF and ER 
program, that includes the design of a profit-sharing system associated with payment for ecosystem 
services. In addition to this progress, a study to develop technical, political and strategic inputs for 
the inclusion of the ENCCRV is in its second phase. This puts an emphasis on the Environmental 
Forestry Fund associated with pay by performance of the environmental elements of plant 
resources, in the Draft Bill on the Creation of the Public Forestry Service and of the new Forestry 
Development Law, which is an important input for progress in the legal context in Chile in the 
reference forestry sector.  
 



 
 

 
8 

It is very important to emphasize that one of the most important points in the development of 
activities included in the ENCCRV, is that they are developed in a coordinated manner with the 
activities carried out with other donations, in CONAF and at the country's forestry sector level.  
 
In summary, the request for additional funds focuses on three key aspects for the development of 
the Emissions Reduction Program of the Carbon Fund: (i) support in the implementation of enabling 
measures to adjust forestry development instruments and/or generate new mechanisms to assess 
environmental services; (ii) ensure compliance with the environmental and social safeguards with 
an emphasis on identifying the opinion of indigenous peoples, and (iii) strengthen the monitoring 
system with an emphasis on the incorporation of forest degradation. 
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 2. Introduction 
 
The UNFCCC came into force in response to global climate change challenges in 1994. Its main 
objective is to achieve the stabilization of the concentrations of GHGs in the atmosphere. At national 
level, the State of Chile has voluntarily committed to the UNFCCC to cut its Greenhouse Gas (GHG) 
emissions by 20% by the year 2020, based on total emissions in 2007. In this context, the forestry 
sector represents an important stakeholder in the mitigation of these gases. It is for this reason that 
the government of Chile, through the Ministry of Agriculture and in particular the National Forestry 
Corporation (CONAF) with international financial support, through its Development Management 
and Forestry Development (GEDEFF), and specifically the Climate Change and Environmental 
Services Unit (UCCSA), has launched programs associated with forests, with an approach to 
mitigating the gases that cause climate change and adapting to its impacts.  
 
With this purpose, CONAF has been working since 2010 to formulate the National Strategy for 
Climate Change and Plant Resources (ENCCRV). The main objective of the ENCCRV is to establish 
itself as a framework for national action to support the recovery and protection of native forests, 
xerophytic formations and promote the establishment of plant formations in soils that can be 
afforested belonging to small and medium-sized enterprises. In this way, it hopes to contribute to 
reducing carbon emissions associated with deforestation and forest degradation, at the same time 
increasing carbon stocks by afforestation and forest restoration and degraded xerophytic 
formations.  This translates not only into the reduction and capture of emissions, but also into 
environmental, social and economic benefits at local and global level, related to sustainable 
management, and economic opportunity with the possibility of a diversification of income for small 
and medium-sized owners, which in the future will be linked to payment by results schemes and an 
increase in the environmental services generated by plant resources, among others.  
 
It is important to clarify that in the Readiness Plan Proposal (R-PP) submitted to the current ENCCRV 
in 2013, it was called the "National Strategy for Forests and Climate Change (ENBCC) ", one of whose 
major goals was the creation of a "Platform for Generating and Trading Carbon Credits from the 
Forestry Sector in Chile (PBCCh)". This sought to be the national support for the various international 
trends emerging in the field of mitigating climate change in relation to forests, such as REDD+, 
Nationally Appropriate Mitigation Actions, (NAMAs), Clean Development Mechanisms of 
Afforestation and Reforestation, (CDM A/R), and others.  
 
The change of name to ENCCRV is due mainly to a diversification in the approach and inclusion of 
content, because the ENBCC was geared toward mitigation actions in forests, without considering 
other plant resources, such as xerophytic formations which also contribute to mitigating climate 
change. In addition, the execution of adaptation activities were incorporated, as well as activities 
that involve environmental services generated by plant resources such as soil protection, regulation 
of water regime and biodiversity conservation, among others. Also, the ENCCRV not only 
incorporates activities in order to comply with the various requirements of the United Nations 
Framework Convention on Climate Change (UNFCCC), but also to fulfil the commitments with the 
United Nations Convention to Combat Desertification (UNCCD) and requirements of international 
certification standards for environmental services. In addition to this, activities have been included 
in order to comply with aspects at both country level and in the institutional context of CONAF. 
 



 
 

 
10 

In this area and to achieve the overall goal, the ENCCRV plans to achieve seven main results: 1) 
definition and implementation of strategic mitigation and adaptation to climate change activities; 
2) development of a carbon accounting system and environmental services metrics; 3) 
implementation of a social and environmental safeguards system; 4) compliance with technical-
political requirements of the United Nations Framework Convention on Climate Change (UNFCCC), 
the United Nations Convention to Combat Desertification (UNCCD) and certification standards for 
environmental services; 5) execution of a dissemination plan; 6) creation and strengthening of 
capacities and; 7) development of the appropriate institutional and inter-institutional 
arrangements. 
 
In this context, and following sequentially, the Strategy consists of three major stages. The first stage 
concerns preparation where all its elements and interrelationships are conceptually designed; a 
second pilot and implementation phase where actions related to the establishment and 
management of forests and xerophytic formations takes place directly encompassing the territory 
and its owners. Finally, a third stage, generically called payment by results based on performance. 
This stage is intended to reward owners identified as having good practice associated with 
maintaining or increasing environmental services that these ecosystems provide to society. This 
includes carbon storage, regulation of water regime, soil protection, and biodiversity conservation, 
among others, performed under parameters of territorial management, ecosystem focus or 
landscape focus.  
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In addition to the contributions of the FCPF, Chile can count on the economic and technical support 
of other agencies to achieve the results mentioned above. These include the Swiss government 
through the SDC, with the Forestry NAMA, the UNDP, the UNEP, the GEF and the Carbon Fund, 
among others. In addition to these, there is also technical support from the academic sector, non-
governmental organizations (NGOs), public institutions, such as the International Cooperation 
Agency (AGCI) of the Ministry of Foreign Affairs, among others. It is worth mentioning that all the 
activities financed by the funds that CONAF has secured are in line with the results mentioned in 
the framework of the Strategy. Therefore, even when studies or implementations of learning areas 
are financed by different funds, the activities are deeply interconnected to achieve the overall goal 
of the Strategy. For more details on the interconnections of the various activities, please see Annex 
3. More specifically, some of these funds are described in greater detail:  
 
Awarding of funding from a GEF fund for the design and development of a national program of 
incentives for sustainable land management practices, developed in the Sustainable Land 
Management Project (MST). The project's overall objective is to contribute to the formulation of a 
national framework for sustainable land management, applied to forest land, to combat 
degradation, reverse desertification, strengthen the incorporation of biodiversity in 
agroforestry policies and protect carbon assets. To achieve this objective, sustainable land 
management practices are expected to be implemented and incorporate and/or refine instruments 
that have a significant impact on the management of the region from an agroforestry and 
environmental point of view. The project has five components: 1) Contribute to the formulation of 
a national MST framework, 2) Implement 5 pilot areas in different areas of the country, 3) Design 
and implement a system for monitoring and assessing the MST, 4) Strengthening of institutional 
capacities and 5) Project management.   
 
The main beneficiaries of the project will be low-income populations in rural areas, including 
indigenous communities, whose lands have been degraded or are under threat of degradation; 
private sector producers and civil society in relation to the environmental services that the forests 
provide. It will also endeavor to create and strengthen the technical capabilities and the scope of 
national, regional and local governmental institutions that operate in the productive sector and in 
the management of natural resources, with the purpose of providing technical, regulatory and policy 
leadership. A significant part of the funds will be allocated to carrying out five pilot projects (one 
per region) in the regions of Arica and Parinacota, Coquimbo, O'Higgins, Araucanía and Aysén. The 
World Bank performs the role of Implementing Agency and at this time a significant part of the 
planned activities are at the evaluation, tender and execution stage.   
 
Through the UCCSA, CONAF is also part of the Targeted Support Program of UN-REDD; the funds for 
this program will be used specifically to design an Environmental Forestry Fund (EFF). The EFF will 
be used as a financial architecture tool in the framework of the strategic mitigation activities and 
adaptation of the Strategy. This includes the design of a profit-sharing scheme and payment by 
results, associated with the reduction of emissions and increased capture of Greenhouse Gases 
(GHG) of native forests, plantations and soils that can be used for planting and xerophytic 
formations. To test this design, there will be 2 learning areas in two different regions, whose purpose 
is to test payment for ecosystem services and profit sharing and generate metrics that enable 
monitoring. These pilots will be designed with an emphasis on water resources and soil belonging 
to small and medium-sized enterprises.  
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In addition, CONAF has registered the first Nationally Appropriate Mitigation Action (NAMA) in the 
field of forestry at international level. This NAMA is the first of its kind registered at global level. The 
initiative has the support of the Swiss government and represents a significant contribution to the 
management and implementation of national measures to mitigate the concentration of GHGs in 
the atmosphere. In this context, the financial and technical support provided has enabled studies 
and activities to be carried out related to the preparation and implementation of mitigation and 
adaptation to climate change actions in a forest context associated with the ENCCRV. The studies 
relating to mitigating climate change that have already been carried out include: (i) design, 
identification of gaps and a proposal for a MRV System at national level; (ii) definition of carbon 
baselines and other environmental services at jurisdictional level; (iii) design of a System for 
Registering Forestry Sector Carbon Credits, among others. In addition, and concerning studies on 
adaptation to climate change, the study concerning the Design of a Certification of Attributes of 
Climate Adaptation and Non-Carbon Environmental Services System is already in the process of 
being formulated, which will provide a framework or protocol for assessing environmental services 
in the territory.  
 
At this point, it is important to note that Chile is also participating in the FCPF's Carbon Fund. The 
scale of the ER program is subnational, incorporating the temperate eco-region that specifically 
applies to the territory, which includes Chile's temperate rain forests, with its geopolitical 
distribution of the regions of the Maule, Biobío, Araucanía, Los Ríos and Los Lagos. These regions 
cover 51% of the area of Chilean native forests and have significant similarities in the methodological 
treatment to be applied to the remaining regions in the south of the country, Aysén and the Region 
of Magallanes and the Chilean Antarctica. The aim is to explore the potential for permanent 
inclusion in the ER Program and to be able to perform actions in the short term to achieve the 
expected emission reductions and captures. The main objective of the program in Chile is to support 
CONAF in the application of the different methodological frameworks (FCPF, UNFCCC, VCS, 
REDD+SES) to its Emissions Reduction Program (ERP), and the drafting of the respective documents. 
This project has already made some progress, such as collecting the necessary information available 
in the country and the proposal of the methodological protocols to generate and adjust the 
reference levels for REDD+ activities in relation to the plant resources present where the ERP is 
implemented. In addition, information gaps have been identified and proposed activities have been 
generated for their improvement. A plan has been formulated identifying the information needed 
to complete all of the sections of the documents to be drafted.  
 
As mentioned above, the background has been sent for the application for funding from the UN-
REDD National Program (NP), which hopes to secure funds for three main results:  1- Design of the 
REDD+ contributions to climate change mitigation and additional benefits through the development 
and implementation of the Safeguards Information System (SIS), the development of regular 
information to the UNFCCC and other relevant national and international institutions, generated on 
the basis of the SIS. 2- Measuring, reporting and verification of REDD+ contributions to mitigation, 
whose main result will be a conditioned and strengthened National Forest Reporting and Monitoring 
System (SNMF). 3- Implementation and safeguards of the contributions of REDD+ to the mitigation 
whose expected result is the adequate ENCCRV and proposals for improvements to forest-related 
legal bodies, agreed through inputs generated through the implementation of pilots in the field. The 
activities planned for these results will be detailed in the course of this document in a way that 
shows the complementarity with the request for additional funding to the FCPF.  
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As a result of these contributions, in conjunction with others that are mentioned throughout the 
document, and CONAF and UCCSA management, so far progress has been made as regards 
achieving the expected results of the Strategy and thus the fulfilment of the preparatory activities 
under the FCPF donation agreement that is the subject of this interim report.  
 
It is important to emphasize that the UCCSA had definitely been concerned with generating 
synergies and coordinated work between all the agencies that work in the development of the 
Strategy. For this purpose, it has prepared a document that focuses on the major thematic 
challenges which must be resolved through international cooperation and consultant teams 
associated with the ENCCRV. The idea is to review the points each consultant team and agency 
should focus on and also to establish how they should meet up. The idea is that it is a guiding 
document in the framework for all the institutions that work with CONAF in terms of exposing the 
challenges and also obligations with international commitments, such as INDC (Annex 3).  
 
Listed below are the most important results achieved to date on the implementation of the ENCCRV 
which contribute in a meaningful way to the implementation of the commitments included in the 
donation agreement with the World Bank (WB).  
 

3. 1. Organization of Readiness and consultation process 
 

3.1a. Arrangements for National REDD+ Management 

 
This component in the ENCCRV involves the governance, efficiency, quality and guidance for REDD+ 
preparation at national level, and the implementation of the Strategy in this area is a very significant 
contribution to REDD+ preparation. With the implementation of these adjustments, the country 
hopes to improve its decision-making tools with regard to the Strategy and specifically to REDD+. 
 

Progress in the Arrangements for National REDD+ Management 

 
As mentioned and described in full in the R-PP presented in 2013, in Chile there is a set of articles 
of law and relatively new environmental institutional mechanisms which hope to achieve better 
regulation in this area in the country. One of the most important aspects of the new environmental 
institutions, is the establishment of a centralized model of coordination, represented by the Ministry 
of the Environment (MMA), which is responsible for collaborating with the President of the Republic 
in the design and implementation of policies, plans and programs on environmental matters. The 
MMA should manage the protection and conservation of biological diversity and natural resources, 
promoting sustainable development, the integrity of the environmental policy and its regulations. 
The MMA plays a leading role in matters related to climate change, and whose internal 
organizational structure includes the Climate Change Office (OCC), whose mission is to contribute 
to the integration of problems associated with climate change in the country's public policies, to 
achieve sustainable development and a low-carbon economy.  
 
In relation to CONAF, it is important to emphasize that, in the implementation of the public policy 
that the State of Chile has imposed on the institution, a cross-cutting element is ensuring that small 
and medium-sized forest landowners, and in particular peasant and indigenous communities, can 
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access the benefits derived from verified actions on forest lands and xerophytic formations. These 
actions should lead to the sustainable management of resources in order to obtain wood and non-
wood products, conserve biodiversity and other environmental services. The ways in which the State 
ensures, through CONAF, that small and medium-sized forest landowners and peasant and 
indigenous communities can access benefits, are through forestry extension programs, 
incorporation to supply chains and incorporation of incentives to producers and owners of forests 
for their conservation and sustainable management.  
 
In addition, it is important to mention the formulation of a new political and regulatory framework 
that has prepared new considerations that must be analyzed in the ENCCRV in the context of REDD+. 
Firstly, the State of Chile has self-imposed the goal of 20% of its electricity-generating capacity is to 
come from Non-Conventional Renewable Energy (NCRE) by 2025, including biomass from forests. 
Secondly, on 26 September 2014, Law No. 20,780 was enacted on Tax Reform, which establishes an 
annual tax on carbon dioxide (CO2) emissions produced by plants whose fixed sources, made up of 
boilers or turbines, add up to thermal power greater than or equal to 50 megawatts. The reform 
points out that the tax on CO2 emissions does not apply to facilities which operate on the basis of 
non-conventional renewable generation means whose primary source of energy is biomass energy, 
which could be understood as a stimulus for using firewood (more details on these commitments 
can be found in section 3.2b).  
 
The commitment that our country has taken at national level in the field of combating 
desertification and climate change is highlighted, where the State of Chile undertook to afforest 100 
hectares of degraded land in respect of the United Nations Framework Convention on Climate 
Change (UNFCCC), with an investment of $250 million. Together with this binding commitment for 
the period 2020 to 2035, it pursues the goal of integrating 100,000 hectares to manage native 
forests, which is why the country could increase carbon capture and fixing to 1,800,000 tons a year. 
In addition, it could be mentioned that in the region today, Chile is one of the countries that allocates 
the most resources to strengthening instruments included in the National Action Program to 
Combat Desertification, with a total contribution this century of $1,580 million, including 
strengthening irrigation and soil remediation in afforestation, grasslands and agricultural land. It is 
important to note that the entire country's water resources have suffered a significant detriment 
because of climate change, with 194 municipalities declared as suffering an agricultural emergency 
this March, which is why actions such as this at government level are of significant importance. 

 
With regard to specific arrangements for the sector, the following are worth mentioning: 
 
Council of Ministers for Sustainability and Climate Change: the council meets regularly once a month 
and is chaired by the Minister of the Environment (MMA) and consists of the Ministers of 
Agriculture, Finance, Health, Economy, Development and Reconstruction, Energy, Public Works, 
Housing and Urban Development, Transport and Telecommunications, Mining, and Planning. The 
main functions of this Council are to: submit policies for the management, use and sustainable 
utilization of renewable natural resources to the President of the Republic and propose 
sustainability criteria for drafting the policies and planning processes of the ministries. In addition, 
the Protected Wildlife Areas of the State has been created, to propose sectoral policies that should 
be subjected to strategic environmental assessment and the criteria and mechanisms under which 
citizens should participate in Environmental Impact Statements. This Council was responsible for 
approving the new "Adaptation to Climate Change in Biodiversity Plan", in which the ENCCRV was 
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included as one of the action measures whose focus is the country's forests (Sheet No. 15). It is 
important to emphasize that this council represents one of the latest instances of approval of the 
Intended Nationally Determined Contributions (INDC) that should be presented this year at COP 21.  
 
Advisory Committee on Climate Change: Created in 2013 from the "Inter-ministerial Committee on 
Climate Change", this committee has a more operational nature than the inter-ministerial 
committee that it replaced. The new committee considers, as a general rule, representatives of 
specific services within each ministry involved which correspond to: A representative of the Ministry 
of the Interior and Public Security, a representative of the Ministry of Foreign Affairs, a 
representative of the Ministry of National Defense, a representative of the Ministry of Finance, a 
representative of the Ministry of the Secretary General of the Presidency of the Republic, a 
representative of the Ministry of Economics, Development and Tourism, a representative of the 
Ministry of Social Development, a representative of the Ministry of Education, a representative of 
the Ministry of Public Works, a representative of the Ministry of Health, a representative of the 
Ministry of Housing and Urban Development, a representative of the Ministry of Agriculture, a 
representative of the Ministry of Mining, a representative of the Ministry of Transport and 
Telecommunications, and a representative from the Ministry of Energy, in addition to the Minister 
of the Environment who chairs it. 
 
The committee's main functions are to: advise the Minister of Foreign Affairs in relation to the 
national position with regard to the UNFCCC and other international bodies related to the subject 
of climate change; advise the Minister of the Environment in matters that relate to climate change 
in the territory and on the national implementation of policies, plans, programs and action plans; 
monitor progress in the implementation of public policy on climate change instruments in the 
country; monitor progress in the implementation of studies, projects and initiatives led by 
institutions that belong to the Committee on Climate Change; act as a mechanism for coordination 
and consultation between the different bodies of the State administration at national, regional and 
local level, with the aim of providing a coherent, efficient and effective response to the phenomenon 
of climate change; take the actions necessary to comply with Chile's commitments to the UNFCCC 
and the instruments that derive from it.  
 
Forests and Climate Change Board (MBCC): This agency, and as described in the R-PP, would be 
tasked with being responsible for the implementation of the ENCCRV. It would be in charge of, 
among other topics, coordinating sectoral actions and decisions regarding reducing emissions by 
deforestation and degradation and no stock increase. It would be chaired by CONAF, specifically by 
the Executive Director, a member of the Office of Agricultural Studies and Policies (ODEPA), a 
member of the Natural Resources Information Center (CIREN), a member of the Institute of 
Agricultural Development (INDAP), a member of the Forestry Institute (INFOR), a member of the 
Agriculture and Livestock Service (SAG), all the above bodies report to the Ministry of Agriculture 
(MINAGRI). Added to these are a member of the National Indigenous Development Corporation 
(CONADI), a representative of the indigenous organizations, a representative of the academic 
sector, a representative of organizations of small property owners, a representative of organizations 
of large landowners and a member of the National Technical Group of Experts (described later).  
 
For reasons beyond the interference of CONAF, this board has not managed to meet. It is currently 
in the process of discussing with the stakeholders involved in the replacement of its strategic policy 
functions by the Forest Policy Council (authority described below). This decision based mainly on 
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the fact that the Council is a collegiate authority already constituted, composed of the same 
stakeholders who were present at the forests board.   
 
Forest Policy Council (CPF): this Council corresponds to a collegiate agency, formed in early 2015 by 
means of Decree No. 8 of 11 March 20151. The CPF is chaired by CONAF via its Executive Director. 
This Council's mandate is to draft guidelines for the forestry sector during the period 2015-2035, 
with 16 members representing different stakeholders in the sector, involving public services, 
businesses, social organizations, academia, and environmental NGOs. The main functions of this 
authority are to propose a new forestry policy to the Minister of Agriculture, develop a proposal 
with regard to the instruments of the policy and any amendments, identify work areas and propose 
working committees, suggesting ways of working to deal with issues that relate to the Council's 
functions and to approve activities and work plans submitted by the chairman of the Council. In this 
authority, the members decided to create two Commissions to promptly tackle the urgent issues 
that need to be addressed while discussing forestry policy 1) Commission on Forests-Water-
Plantations and 2) Commission of forestry Small and Medium-Sized Enterprise (SMEs). It is 
important to emphasize that CONAF plays an essential role as technical secretariat in both 
commissions as part of the permanent technical work team. The specific activities of the Council 
and its Commission on Forests-Water-Plantations are described in the following subcomponent.  
 
REDD+ focal point and focal point of UNCCD: CONAF has been designated as the focal point for both 
REDD+ and the UNCCD. With regard to REDD+, CONAF has the leading role of acting as a link 
between the State of Chile and the Secretariat and other relevant bodies of the UNFCCC, to 
coordinate the implementation of the activities, plans or strategies that emerge in REDD+. Its 
specific tasks include: Informing the Secretariat of the UNFCCC to validate and publish information 
on payments by results of REDD+ received; appoint agencies that can receive payments based on 
results which in turn will be responsible for managing the funding obtained, for example, from 
international funds, as well as by the commercial transaction that might occur from the purchase-
sale of emission reductions; strengthen, consolidate and exchange relevant information, knowledge 
gained and lessons learned at international level, identifying and considering needs and gaps that 
exist in the country in relation to REDD+. On the other hand, the national agency's tasks or focal 
point of the UNCCD may involve: acting as a liaison between the Executive Secretariat of the 
Convention and the organizations related to issues of desertification, land degradation and drought 
in Chile; designating a representative to act as head of the national delegation and responsible for 
drafting the position-country in the negotiation process of the agreement (COP/CoW, CRIC, CST, 
RRLAC); representing the GRULAC (Group of Latin American and Caribbean States) in the negotiation 
process of the convention, where appropriate; coordinating activities required to fulfil Chile's 
obligations with the convention (National Reports and other tasks that have been agreed by the 
COP); coordinating the implementation of the National Action Program.  
 
National Technical Group of Experts (GTNE): This expert group is formed by various stakeholders 
including professionals, consultants, developers, NGOs, among others, who are linked to themes of 
climate change and forests in the country. The actors are represented by the Climate Change Office 
(OCC) of the Ministry of the Environment (MMA); Indigenous representative; ODEPA; 
PriceWaterhouseCoopers International Limited acting as auditor, consultant and developer of 

                                                           
1 Available at http://www.conaf.cl/wp-content/files_mf/ 1436545972 Decreto08de Creaci%C3%B3n 
delCPF11032015.pdf 
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environmental projects; POCH Ambiental which acts as a consultant and developer of 
environmental projects; Verified Carbon Standard (VCS) international voluntary standard of 
recognized experience on matters regarding REDD+ and Agriculture, Forestry and Other Land Use; 
Less Carbon that acts as a developer of environmental projects and credit trader; Santiago Climate 
Exchange that acts as a developer of environmental projects and credit trader; The Nature 
Conservancy (TNC) NGO, the Chile and South Patagonia Foundation that specializes as a developer 
of environmental projects.  
 
In addition to the activities named above, Chile is currently in the process of creating the National 
Forest Service. The project creates the National Forest Service as a decentralized service under the 
Ministry of Agriculture, which will be, for all legal purposes, the legal successor and continuer of the 
National Forestry Corporation, and must fulfil all the duties and exercise all the powers that the laws 
and regulations currently in force conferred to CONAF. The main objective of the establishment of 
this service is to promote the preservation, conservation, protection, rehabilitation and 
development of forest resources and other renewable natural resources that have a direct, 
complementary or incidental relationship to the forest resource. 
 
 
At CONAF level: 
 
Climate Change and Environmental Services Unit (UCCSA): formally established in CONAF's overall 
organizational chart in the second half of 2014, it is dependent on the Forestry Promotion and 
Development Management (GEDEFF). UCCSA's main functions are to: Develop and implement the 
ENCCRV, constructing its technical, legal, and national and international financial aspects, within 
CONAF and with external national and international agencies; in addition to this, coordinate, 
implement, monitor and supervise existing technical and financial projects with external national 
and/or international funding associated with the implementation of the ENCCRV. Furthermore, the 
UCCSA must define and technically assist inter-ministerial authorities in the coordination in the field 
of climate change, mainly the Inter-ministerial Committee on Climate Change led by the Ministry of 
Foreign Affairs and Ministry of Environment. In addition, coordinate as secretariat, the National 
Technical Group of Experts (GNTE) on climate change and the Group of Regional Coordinators for 
Climate Change and Environmental Services.  
(Figure 1, more details in Annex 4). 
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Image 1. GEDEFF organizational chart. 

 
Source, self-drafted.  
 
Regional coordinators of climate change and environmental services: This group comprises 
professionals belonging to CONAF in different regions of the country, whose main task is to act as a 
link between the UCCSA and the regional CONAF offices. Specific tasks include the coordination, 
monitoring and validation of activities related to the ENCCRV at regional level. They are jointly 
responsible for conducting and coordinating proposals to apply for regional funding in the 
framework of the ENCCRV. Similarly, they have to coordinate the technical, financial and 
accountability procedures at regional level of the resources related to the Strategy. It is important 
to emphasize the role in the provision of information for carrying out pilot activities, by way of 
example, for the determination of the location of learning areas relating to landscape connectivity 
which will be financed with UN-REDD funds (explained in the funding application point).Each one of 
the coordinators provided relevant data to be used by the UCCSA in this determination. The role of 
the coordinators is paramount for the proper functioning of CONAF's activities and specifically of 
the Strategy, as Chile is a very centralized country contact and the exchange of information on a 
regular and coordinated basis with the regions is difficult to achieve, so the incorporation of the 
coordinators in CONAF's organizational chart has been paramount. The activities related to 
consultation and participation by the coordinators will be described in the component 1.b.  
 
CONAF's Forest Policy Unit: This unit was created in response to the creation of the Forest Policy 
Council (discussed in the previous point), and its main role is to act as a technical secretariat that 
provides logistical, administrative and financial support to the Council.   
 
CONAF Inter-managerial Committee: Comprising representatives of separate managements of 
CONAF, it is chaired by a representative from GEDEFF and specifically incorporates CONAF's 
Environmental Audit and Assessment Management (GEF), Fire Containment Management (GFM) 
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and the Management of Protected Wildlife Areas (GASP). The purpose of this committee set up at 
central office level, is to participate in the validation and determination of guidelines, from the fields 
of competence of each management, relating to the themes associated with the ENCCRV. The 
creation of this committee represents a major step forward in the expected outcome of the Strategy 
relating to the institutional and inter-institutional arrangements implemented to strengthen the 
management of the ENCCRV. In general, the main topics addressed in the first meeting held in 
December of 2014 related to providing the Strategy's overall context, the presentation and 
preliminary analysis of the synergy of ENCCRV with the functions of the departments of the 
managements/departments/units and more specifically the submission of the Sustainable Land 
Management Project (MST) with funding from the Global Environment Facility (GEF). 
 
Added to the synergies within the inter-managerial committee mentioned above, it is important to 
mention that the development of the Strategy has generated the need to form correlations with 
separate managements within CONAF, which has led to a great exchange of technical support at the 
level of the same institution, some of the most important of which are mentioned in the following 
paragraphs: 
 
Management of Protected Wildlife Areas: 

Administration of Protected Wildlife Areas Department:  

 Support the assessment of certification alternatives of environmental integrity of units of 
the Protected Wildlife Areas System (SNASPE).  

 Forecast the potential effects of climate change in SNASPE: Modelling of local climatic and 
ecological effects; development of the planning and adaptive rezoning by SNASPE; identify 
paleo-shelters, dispersal and connectivity centers; identify subjectivity of surrounding 
communities regarding climate change.  

 Strengthen the network of protected areas: Strengthen public protected areas and private 
connectivity sites; develop connectivity through biological corridors; develop pilot macro-
zonal restoration/long-term adaptation projects to improve resilience; improve the 
competence of SNASPE staff with regard to climate change; development of a data 
management platform for adaptation and ecological restoration projects. 

 Coordination in the development of a Project for GEF 6 on the design and pilot test of 
certification schemes for environmental services. 

Conservation of Biological Diversity Department: 

 Support for the implementation of pilot afforestation projects and plant restoration in 
SNASPE units. 

 Establish a program to monitor species, habitats and critical ecosystem functions: monitor 
the response of animal and plant biodiversity in the face of climate change; monitor the 
consequences in the hydrology, wetlands and associated biota; identification of habitats 
critical to helping its adaptation, monitor key ecosystem functions such as water 
production; develop local qualitative-quantitative climate change projection scenarios in 
the SNASPE. 

Planning and Development Department:  

 Formulation of strategies and action lines for securing funding and technical support at 
project level and piloting in units of the Protected Wildlife Areas System. 
 

Fire Containment Management: 
Fighting Forest Fire Operations Department: 
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 Interoperability between the SIT, SAFF and SIDCO. 
Forest Fire Prevention Department:  

 Strategic options for preventing and fighting forest fires (decrease GHG emissions).  

 Install and deploy two learning areas of preventive forestry to prevent forest fires. 

 Support risk analysis to determine Buffer areas in forest/urban interface sectors. 

 Support securing of funds through a Nationally Appropriate Mitigation Action (NAMA). 
 
Environmental Audit and Assessment Management: 

Environmental Assessment Department:  

 Implementation and commissioning of a monitoring and follow-up system of environmental 
safeguards. 

Administration and System Department:  

 Support for interoperability with the registration system and existing systems administered 
by CONAF. 

Forestry Control Department:  

 Quantification of the legal and illegal consumption of firewood at national level. 

 Implementation of a comprehensive dry wood production program under sustainable forest 
management linked to biomass monitoring. 

 Implementation of an early warning system to support forest control in real time. 

 Support in the implementation of a traceability system for species with conservation 
problems. 

Rules and Procedures Department:  

 Support for social and indigenous participation in the formulation of the new forestry law. 

 Support for the formulation of a draft bill for the establishment of the public CONAF and of 
the new forestry development law (emphasis on environmental services). 

 
Forestry Promotion and Development Management 

Forestry Plantations and Native Forest Department:  

 Generation of inputs and implementation of pilot projects to improve the forest extension 
that CONAF performs. 

 Strengthening of supply chains for dry wood (commercial facilitators).  

 Implementation of pilot projects to prevent deforestation, land degradation and biomass 
increases.  

 Implementation of pilot projects for electricity generation by biomass. 

 Review and assessment of the Forestry Development Instruments.  

 Training for officials through a program of studies (Master's in Climate Change and Plant 
Resources). 

 Establishment of adaptation to climate change pilots with an emphasis on the role of forests 
in water balance and soil conservation. 

Forest Ecosystems Monitoring Department:  

 Allometric Functions Department.  

 Support for the implementation of improvements that enable interoperability between the 
SIT and the SAFF with the National Forest Monitoring System.  

 Creation of a forest inventory of Polylepis spp.  

 Strengthening of the monitoring of biodiversity variables. 

 Collaboration with the registry of plant resources, permanent and temporary forest 
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inventories. 
Eco-systems and Society Department:  

 Support for the management of Model Forests on matters related to climate change.  

 Progress in the development of carbon accounting in urban trees. 

 Support for managing Biosphere Reserves. 
Dendro-Energy Unit: 

 Implementation of a pilot project for electricity generation by biomass at local level. 

 Strengthening of supply chains for the legal marketing of firewood. 

 Dendro-Energy and Forest Carbon Monitoring Collaboration Project. 
 
Executive Secretary of CONAF 

Social Affairs and Indigenous Peoples Unit:  

 Support for the participation process of indigenous peoples and other interest groups in the 
drafting of the new Forestry Development Law.  

 Analysis and evaluation of non-carbon benefits such as cultural, medicinal, food, biodiversity 
uses, etc. in forest carbon projects to be implemented in indigenous and non-indigenous 
regions as inputs for creating and strengthening institutional instruments. 

 Implementation of a participatory process and a national indigenous consultation in the 
framework of ILO Convention No. 169, strategic activities identified in the framework of the 
ENCCRV that creates spaces and platforms that can be used to inform, communicate and 
involve the indigenous and non-indigenous population on other CONAF rural initiatives. 

 
At inter-institutional level 
UCCSA has established active technical collaborations with various agencies, both public and 
private, with the objective of developing and implementing the ENCCRV and thereby contributing 
to the REDD+ preparation activities, and to be added to those mentioned in the previous point: 
  

 The National Indigenous Development Corporation (CONADI), a state agency with 
which issues involving indigenous peoples are coordinated during the development 
and implementation of the Strategy. CONADI has a technical body, unique in South 
America, which protects and promotes the preservation and recognition of the 
contribution of ancestral cultures in the past and the present.  

 United Nations Development Program (UNDP) that offers technical and financial 
support during the implementation of some projects. 

 United Nations Environment Program (UNEP) that offers technical support during 
the implementation of some projects. 

 Forest Research (INFOR), the technological research institute, collaborates with the 
provision of background and scientific-technological data relating to the sustainable 
use of forest resources and ecosystems. Inputs are of the utmost importance for 
the development and implementation of ENCCRV.  

 The Natural Resources Information Center (CIREN), which comes under the Ministry 
of Agriculture, works by providing information on renewable natural resources. 
They possess georeferenced databases on soils, water resources, climate, and 
forest and fruit information, in addition to the rural property registry, key data for 
the development and implementation of the ENCCRV.  

 The Institute of Agricultural Development (INDAP) contributes with studies and data 



 
 

 
22 

on the economic development of small farming, organizations relating to these, 
human, social, productive, natural and cultural capital related to this activity. Its 
contribution to the ENCCRV is very important, because the inclusion of small owners 
and farmers is essential for the proper implementation of the Strategy.  

 Indigenous organizations, small and large landowners: these are key stakeholders 
in the process of developing and implementing the Strategy because they are the 
main beneficiaries. They must be taken into account from the beginning with 
consultations taking place and incorporation into the process of related annotations 
and comments. The organizations and owners vary according to the different 
regions of the country, the tables with the organizations convened for the SESA 
workshops already conducted in Arica and Parinacota and Araucanía are presented 
in Annex 1 and 2, accordingly.  

 Agricultural and Livestock Service (SAG), the official agency of the State of Chile, 
responsible for supporting the development of agriculture, forests and livestock, 
through the protection and improvement of animal and plant health, the 
contribution to the Strategy in these areas is fundamental.  

 Office of Agricultural Studies and Policies (ODEPA) has regional, national and 
international information related to the different agents involved in the 
agroforestry activity. ODEPA acts as technical advisory body for the development 
and implementation of the Strategy.  

 Ministry of Environment (MMA): agency commissioned to collaborate with the 
President of the Republic in the design and implementation of policies, plans and 
environmental programs, as well as in the protection and conservation of biological 
diversity and renewable natural resources and water, promoting sustainable 
development, the integrity of the environmental policy and its regulations. The 
collaboration with the MMA on the ENCCRV occurs mainly with the Climate Change 
Office (OCC).  

 NGOs: They mostly have technical support and the vision that civil society has to 
climate change. 

 Academia: the academic sector acts as a source of support and scientific reference 
in terms of mitigation and adaptation to climate change. Its contribution is 
requested during the entire process, for more details see Annex 1 and 2 with the 
organizations included in the social assessment and strategic environmental 
workshops already conducted. The Climate, Community & Biodiversity Alliance 
(CCBA) NGO association, which manages the REDD+SES program that certifies that 
the countries that are implementing strategies within the framework of REDD+ 
comply with the requirements imposed by the World Bank, UNFCCC and other 
agencies related to REDD+, promotes the implementation and credibly reports on 
the social and environmental performance of the REDD+ Strategies at national or 
subnational level.  

 Verified Carbon Standard (VCS), Gold Standard Foundation (GSF) and the Climate 
Action Reserve (CAR), these 3 agencies handle different international standards in 
order to give the Voluntary Market greater credibility, consistency and ensure the 
quality of voluntary credits issued by different projects. Specifically, VCS has an 
approach called Jurisdictional and Nested REDD+ (JNR), which sets out technical 
guidelines for forest carbon accounting and the establishment and monitoring of 
mitigation measures to climate change from the forestry sector. The GSF is a 
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certification authority for carbon mitigation projects whose scope involves 
renewable energy, energy efficiency, waste management and forestry projects that 
demonstrate reductions/captures of actual GHG and contribute to sustainable 
development in the communities where they are deployed. The forestry GSF 
certifies initiatives at project level, relying solely on methodologies for preparing 
reforestation projects. 

 In addition, as mentioned above, the ENCCRV has a GTNE, which acts as a solely 
advisory body and comprises the aforementioned institutions. 

 
At this point, it is important to note that the specific stakeholders involved in the participatory 
process related to safeguards (described in point 3.2d) vary according to the different regions of the 
country. The tables with the organizations convened for the workshops already conducted in Arica 
and Parinacota and Araucanía are presented in Annex 1 and 2, accordingly.  
 
In addition, and as part of the FCPF's donation, the preparation and delivery of a modular Program 
of Studies has been stipulated, which considers the accreditation at thematic modules, diploma and 
Masters in climate change and plant resources levels over a total 24 months. The program shall be 
administered by a university accredited by the State of Chile. Along with this program, the Terms of 
Reference for a subsequent tender for consultancy work for the "Preparation and course of verifiers 
to validate and verify forest carbon initiatives and other environmental services" is in the process of 
being approved. The main objective of this course is to offer a modular Training Program, aimed at 
professionals linked to the ENCCRV and officials from the CONAF. 
 
 
3.1b. Consultation, Participation and Dissemination 

 
To correctly manage the implementation of REDD+ in Chile and, in coordination with the drafting 
and design of the ENCCRV, clear and functional institutions are required, which is why key players 
have been established and organized into separate agencies, both governmental and non-
governmental, which are specified in the following paragraphs. It is important to note that the 
section dealing with safeguards, which has a relevant participation component, is described in point 
3.2d.  
 

Consultation, Participation and Dissemination Progress: 

 
The Advisory Council on the Native Forest Law: this is a body in which various players from the 
forestry and conservation world participate, and has been designed to support discussion of the 
regulations, incentives and resources for the research that the Native Forest Law assigns, advising 
the MINAGRI on matters referred to the Native Forest Law, incorporating stakeholders from both 
State agencies and the private sector, small forest owners (can be Indigenous Communities), 
academics and NGOs. In this way, the greatest challenge is to make the law achieve its overall 
objective, with the integration of other services that these forest ecosystems can provide, such as 
cutting atmospheric carbon, improving the quality of the water, tourism and the use of non-timber 
forest products (NTFPs) for food and medicinal purposes. 
 



 
 

 
24 

Forest Policy Council Activities: the main activities of the Council are to address the themes of the 
next 20 years relating to climate change, bioenergy, water availability, forest fires, institutional 
modernization and small and medium-sized enterprises (SMEs) related to the field of forestry, 
among other matters. Currently, there have been four meetings of the Council in which the main 
guidelines on issues related to technology research and production were identified, as well as an 
examination of the social and environmental aspects related to forestry, key elements to move 
toward a sustainable industry over time. 
 
Specifically, in relation to the Commission on Forests-Water-Plantations, for which the head of the 
UCCSA acts as technical secretary, the specific scope is given to determine the relationship and the 
contribution of forest ecosystems (in particular plant formations), the water balance at the level of 
stands, micro-basins and large basins. The contribution must consider the quality and quantity of 
water for various uses (human consumption (drinking water), agriculture/livestock, hydroelectricity, 
industrial consumption/mining).  
 
The Commission's thematic priorities are: The effect of forest plantations and their silvicultural 
management schemes on water balance at different scales; the effect of various forestry schemes 
in native forests on the quality and quantity of water at different territorial scales (estate, supra-
estate, micro-basin, basin); the function of forestry plantations, native forests and xerophytic 
formations in marshes and wetlands as regulating ecosystems of hydrological processes at different 
scales; the analysis, restructuring and reorganization of public sector institutions and the 
establishment of incentive mechanisms for the development and sustainable management of 
forests and other plant formations, with the aim of improving their link and interaction with water 
resources; management of basins that combine forest plantations, native forests and xerophytic 
formations with agriculture and livestock, including conservation techniques in order to enhance 
the availability of water; the determination of common areas of interaction between forest and 
agricultural sectors to enhance the quality and quantity of water production at different territorial 
scales (estate, supra-estate, micro-basin, basin).  
 
To date, the Commission's permanent technical team has worked to determine the lines of action, 
preparing the work plan and the map of stakeholders. In addition, with the purpose of presenting 
the work plan and outlining the next activities, the first meeting with all the relevant stakeholders 
has been scheduled for the end of August. In addition to this, there will be a participatory technical 
workshop in September, with the purpose of informing stakeholders on matters relating to water 
resources at global level and collecting contributions from the different stakeholders regarding 
water resources, forests and plantations.  
 
Due to the creation by the mandate of the Minister of Agriculture of the Forest Policy Council 
(detailed above), the role that was raised in the document of the R-PP for the Forests and Climate 
Change Board is expected to fall under this agency's remit. It should be noted that the CPF would 
play an essential role in the policy guidelines of the Strategy and would be regarded as a political-
strategic agency of last resort for making important decisions relating to this.   
 
In relation to the operational decisions of the project, technical management, financial transparency 
and impact of its development, the Executive Management of CONAF, which in turn has a Board of 
Directors chaired by the Minister of Agriculture, will have a major role. Therefore, the inter-
managerial committee CONAF (mentioned above) also assumes an important role in this 
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organizational chart, who, apart from the functions already detailed, will be responsible for 
certifying that the coordination actions on the ENCCRV are in line with the main guidelines of the 
national approach and comply with its commitments, and that these activities are coordinated with 
and complement those performed by the other CONAF management bodies, in addition to being an 
agency that assures the technical quality of the ENCCRV.   
 
With this, the main role of the UCCSA will entail being responsible for coordinating, developing and 
implementing the activities arising from the Strategy. It will entail generating spaces and 
mechanisms for coordinating with other agencies that provide technical and financial support, in 
particular with the GTNE to the Strategy, to determine formal communications with the inter-
managerial committee CONAF. This will be done in such a way as to ensure its operation and 
implementation, in addition to being responsible for bringing efficient order to the costs and 
providing guidance on the risks of its main actions and propose mitigation actions for them, along 
with the technical counterpart of the implementing agencies involved. 
 
In addition to the above, this component is limited to the functions of the regional coordinators of 
climate change and environmental services, whose main role is to coordinate, monitor and validate 
operating pilot mitigation and adaptation to climate change projects as part of the ENCCRV. In 
addition, they must disseminate, perform participatory and validation processes of the ENCCRV with 
relevant stakeholders at regional level. In this context, it is important to emphasize the tasks 
performed by the social assessment and strategic environmental workshops (explained in the 
section 3.2d) where it has a crucial role in determining and summoning the various stakeholders 
involved in this participatory instance.  
 
Technical secretariat: An agency created to support CONAF in reference to one of the specific 
studies of the Strategy, which covers adaptation to climate change activities (described in 
component 3.4.b). This technical support secretariat consists permanently of the Ministry of 
Environment, through its Climate Change Office and specialists in the international Verified Carbon 
Standard (VCS) standards and The Climate, Community & Biodiversity Alliance (CCBA). The main 
functions are to act in a coordinated way with professionals from UCCSA offering support on 
technical subjects. Firstly, the members of the secretariat revised the activity's ToR, later holding a 
joint analysis of the work plan proposed by the consultants carrying out important adjustments for 
a development of the project in line with the framework of the ENCCRV. Then the secretariat, 
together with professionals from UCCSA played a key role in supervising and technically adjusting 
the activities carried out in the project.   
 
In addition to the above, it is important to note that in the Strategy, CONAF has directed one of the 
results specifically to the strengthening of capacities, with the following activities already 
implemented and others in the process of implementation: 
 
International workshop on climate change and plant resources: for strategic partners from Chile in 
Latin America in November 2014, with the collaboration of international exhibitors, regional 
professionals from the CONAF, consultants and more than 10 guests from various countries 
belonging to LAC and linked to the development of their National REDD+ Strategies. At present, we 
are in the process of validating the terms of reference with AGCI for the course program for 2015. 
The main theme will be Environmental Services and an international specialist will be involved. 
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Chile-Mexico Cooperation Project: in February of this year, the funds were received for the Chile-
Mexico cooperation project on forests and climate change, which is not only about sharing lessons 
learned from both countries, but also about generating a means of continuous exchange of 
information between the two nations. There have already been a series of exchanges for the 
adaptation of the POA and related activities. In addition, last month, in August, the project’s first 
activity took place with the aim of technical training of two specialists from the National Forestry 
Commission (CONAFOR) in Chile with respect to the formulation of a Forestry NAMA for Mexico.  
 
Coordination and updates: in the framework of the Forestry Nationally Appropriate Mitigation 
Actions (NAMA) in Chile, dissemination workshops of the Forestry NAMA were developed in 2013, 
which were attended by the international participation of Verified Carbon Standard (VCS) and The 
Climate, Community & Biodiversity Alliance (CCBA). Furthermore, and in the framework of the 
NAMA, from 7 to 9 July 2015, SDC undertook a mission to Chile with the purpose of reviewing the 
technical progress of the NAMA to date and of agreeing on the activities to be financed in the second 
phase of this initiative in early 2016. In this same line, on Friday 10 July of this year, an extended 
workshop was held with international collaborators and advisory teams that support the 
implementation of the ENCCRV. At the same time, from Monday 13 to Wednesday 15 July, the 
World Bank’s mission is expected to be received to check the level of progress of the activities 
funded by the FCPF within the framework of the ENCCRV. The main objective for holding the 
extended workshop was to update and present to the agencies that contribute to the development 
and implementation of the Strategy, with technical, logistical and financial support for the various 
activities that have been carried out, are being carried out and those that are planned. The purpose 
of this is to provide a general overview of how it is framed and structured, and to complement the 
activities financed by each of the funds in the framework of the ENCCRV.       
 
Another important milestone is the implementation and follow-up requests of the Dissemination 
Plan regarding the Strategy, which include, among others: 
 
Implementation of dissemination activities of the MST Project in the framework of the ENCCRV, 
which has already hired a professional to develop graphic support actions for the Strategy’s 
development. In addition, an internal process has begun for the development and review of ToR 
related to the design and implementation of dissemination activities and strategies of the MST, 
including the design and execution of communication campaigns and initiatives to raise public 
awareness, which include the drafting and delivery of merchandising goods and dissemination for 
the MST Project and the ENCCRV. In addition, a tender process is underway to design and develop 
a website specific to the MST Project and the ENCCRV. Although a special web page for the ENCCRV 
has been generated, it is important to note that the activities carried out and uploaded to this page 
will also be disseminated on CONAF’s website and other portals, as has been done until now. At the 
same time, technological and computing equipment has been purchased and distributed as a way 
of providing materials to the professionals in charge of the strategy at regional level. 
 
Implementation of Forestry NAMA dissemination activities within the framework of the ENCCRV, 
with support activities at InterClima in Lima, Peru and the filming of a climate change video about 
the activities financed with Forestry NAMA funds within the framework of the ENCCRV.  
 
In addition, press releases related to the Strategy are now available in a variety of media, 
highlighting the note on the projects included in the agreements with UN-REDD, SDC, Chile-Mexico, 
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the MAPA project Newsletter and lines of reference, among others (links of interest can be found in 
Annex 1).  
 
Added to these actions, there is also a series of documents published on dissemination of the 
ENCCRV, highlighting: 
 
Conceptual and methodological guide for the development of carbon capture forest typologies; 

http://www.conaf.cl/wp-content/files_mf/1375370889Gu %C3%ADatipolog% C3 %ADas.pdf 
Allometric functions to determine forest carbon stocks for the species Nothofagus pumilio (Poepp. 

et Endl.) Krasser (LENGA) http://www.conaf.cl/wp-content/files 
_mf/1389188518alometricaslenga_UCC.pdf 

Allometric functions to determine forest carbon stocks to the species Araucaria araucana (Molina) 
K. Koch (ARAUCARIA) http://www.conaf.cl/wp- content/files 
_mf/1381956442Informearaucaria.pdf 

Compendium of allometric functions http://www.conaf.cl/wp-content/files_ mf/ com pendio-
funciones-alometrica_UCC.pdf 

Potential applications in Chile of the accounting and generation of forest carbon credits frameworks 
from the voluntary market standard Verified Carbon Standard (VCS): ranging from individual 
projects to subnational approaches. http://www.conaf.cl/wp-
content/files_mf/1389021862vcs_03012014.pdf 

Technical Paper No. 210: Role of Chile’s forests in climate change mitigation 
http://www.conaf.cl/wp-content/files_mf/1373639255BTCambio_Climatico.pdf 

Field Operations Manual. 
 
In addition, this component includes the financing of the fitting out and implementation of the 
Climate Change Unit Office from an Office as an operations center of the UCCSA. 
 
3.2. Preparation of the REDD+ Strategy: 
 
As mentioned in the introduction, the preparation process for REDD+ in Chile is aimed at developing 
a National Strategy that involves not only forested ecosystems, but also plant resources in general 
and that, above all, will succeed in improving and structuring processes and activities that are 
already in place and implemented in the country. This framework for action includes a planning and 
implementation process of the key actions for achieving the objectives of the Strategy, in which 
Chile needs to make significant progress. It also includes involving the various interest groups and 
strengthening the capabilities of these groups to manage forests at local, regional and national 
levels.  
 
 
3.2a. Assessment of Land Use, Causes of Land-Use Change, Forestry Law, Policy and 

Governance 

 
As specified in the introduction, the forestry sector is included in the Land Use, Land-Use Change 
and Forestry sector (LULUCF) and is based on emissions and absorptions of carbon that are the result 
of land-use changes and management.  
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With regard to emissions, the LULUCF sector in Chile is the only sector with net CO2 capture in the 
country. In 2010, the GHG balance for the sector was -49,877.4 GgCO2eq. Specifically, the GHG 
balance of the forestland category WAS -52,052.5 GgCO2eq, which represents 96.0% in absolute 
terms within the sector. According to estimates published in Chile’s INGEI (National Greenhouse Gas 
Inventory) in 2014, since 1990, the GHG balance of this category presents net capture favorable to 
sequestration, although it has fallen by 1.2%. The main activities associated with absorptions from 
this sector will be related to biomass increases in the forest plantations and in native forest 
seedlings.  
 
By way of clarification, although the LULUCF sector is the only sector that presents net emission 
captures in Chile, it generates emissions. These emissions are mostly produced by the degradation 
of native plant resources mainly associated with forest fires and the casual gathering and use of 
firewood. For the latter activity, some estimates conclude that up to 10 million cubic meters of 
firewood is gathered illegally annually, which is equivalent to managing almost 77,000 ha/year, 
without a proper management plan approved by the respective agencies. It is important to note 
that the data submitted by the INGEI do not satisfactorily reflect this background, due to the fact 
that there are no specific estimates at national level on this activity. This is why one of the main 
contributions that can be expected from the development of the ENCCRV is to provide 
methodologies and reliable data to determine and monitor the gathering of firewood in the country.  
 
The main cause of the increase in the consumption of firewood is the increase in demand by the 
residential sector, which is why it is important to note that these figures on emissions and use of 
firewood are considered to be underestimated: there is a high use of wood from the illegal logging 
of fragmented wood that has not been accounted for. It has also been demonstrated that illegal 
cutting activities in Chile are mainly linked to areas with low-income populations, which is why this 
driver is highly linked to the lack of alternatives, both in the workplace and in alternative energy 
sources for these populations. This makes concrete actions in this area, including social and 
environmental aspects, necessary.  
 
The degradation of forested areas is also exacerbated by agricultural pressure and the introduction 
of livestock in the extraction land, preventing the natural regeneration of the forest; as a result, a 
vicious circle that largely prevents natural recovery is generated. At this point, it is important to 
emphasize that this sector is considered in the map of stakeholders and is mainly represented by 
small- and medium-sized owners and indigenous communities. Greater detail on specific 
communities and organizations is provided in Annexes 1 and 2, where the stakeholders who have 
been summoned for the Strategic Social and Environmental Assessment Workshops of the ENCCRV 
in the regions of the Araucanía and Arica have been specified, in order to bolster the information in 
the analysis of causes of degradation, and make it more precise at regional and local levels. 
 
Taking this data into account, and since the relevant net emission rates associated with 
deforestation have not been reported, the country’s efforts are focused on creating the conditions 
necessary to achieve the recovery of the forest ecosystems. This would be one of the major 
contributions of the ENCCRV, through the development of various strategic activities that will be 
piloted under various conditions and social and environmental situations. Due to the fact that in 
some cases the forests have been operated with unsustainable practices, the quantification and 
analysis of the current state of the plant resources in the various areas of the country is required, 
with the purpose of formulating and promoting the best possible recovery alternatives.  
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Given this scenario, Chile’s efforts are geared towards the effective determination of drivers, 
recovery of the degraded native forest, with particular emphasis on ecosystems of major interest 
from the point of view of cutting emissions, provision of environmental services and conservation 
of biological diversity. 
 
Taking the abovementioned information into account, CONAF and specifically UCCSA have detected 
that a more detailed analysis is required where the causes of land-use change are more precisely 
and specifically identified. Specifically, a study on the activities carried out in this area has been 
funded by the FCPF’s resources within the framework of the Strategy. One of the most relevant 
studies is called “Analysis of the causes of deforestation and degradation and no increases in stocks 
(quantitative and qualitative assessment), and identification of lines to support the strategic goals 
to be achieved with the ENCCRV”.   
 

 
Image 2. Outcome of phase I. Main causes of deforestation, land degradation and no increase in forest carbon stocks. 

 
This study includes the analysis of existing national legislation and the current forestry policy 
framework in the country. Its main objective is, as mentioned above, to identify and analyses, 
quantitatively and qualitatively, the causes of deforestation, forest degradation, no increase in 
stock/captures of forest carbon, in addition to the identification and analysis of strategic options for 
dealing with these causes. The following guidelines have been established to achieve this objective: 
the analysis of the causes must be at country level emphasizing the specificity of each region; in 
addition, strategic lines must be defined and proposed and goals for addressing these causes 
designed. Thus, there are plans to analyses the costs and financial implications of the strategic lines 
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and associated goals, defining monitoring based on a prioritization of indicators. The main outcomes 
of this study to date are shown in Figure 2.  
 
3.2b. REDD+ Strategic Options 
 

This point refers to the definition of the various strategic initiatives to curb and/or reverse the 
drivers of deforestation and degradation, in addition to projects to promote the conservation, 
sustainable management and improvement of the carbon sequestration of forests as well as the 
environmental services they provide.  

REDD+ Strategic Options Progress 

 
On this point, in Chile since 2011 — and obeying a mandate from the Ministers of State that 
requested a project to explore and deliver the best options for the country for mitigating 
greenhouse gas emissions (GHG) — the project Mitigation Action Plans and Scenarios (MAPS) Chile 
was developed. It combines a scientific exercise by modelling scenarios and long-term mitigation 
options, with an organized and informed participatory process of the various relevant stakeholders 
in the country. The project is managed by an Inter-ministerial Steering Committee, which includes 
representatives from the Ministries of Foreign Affairs, Finance, Agriculture, Mining, Transport and 
Telecommunications, Energy and Environment. The latter serves as the project’s Executive 
Secretariat.   
 
To date, there are already results from the first and second phase of MAPS relating to the 
construction of a 2007–2030 Baseline for emissions from the study of seven sectors that are most 
relevant in terms of GHG emission and capture. As this is the Baseline that began in 2007, the 
sectoral projections have been made conditionally to the set of existing information in December 
2006. The sectors considered are: 1) transformation centers (electricity generation/transport, 
refineries, etc.), 2) mining and other industries, 3) transport and urban planning, 4) commercial, 
residential and public (energy consumption), 5) agricultural and land-use change, 6) forest and land-
use change and 7) waste. A model has been developed for each of the sectors, which represents 
potential operating conditions for each sector in the period 2007–2030 and which delivers the GHG 
emissions on an annual basis as a result. For these purposes, each model projects the emission 
determinants in the project’s time frame. With regard to the second phase, this includes the 
Baseline GHG emissions 2013-2030, the measures and mitigation scenarios, along with an analysis 
of the macroeconomic effects associated with the various scenarios. 
 
In addition to this, on 29 January 2010, Chile signed the so-called Copenhagen Agreement, noting 
the following: “Chile shall adopt appropriate national mitigation measures to achieve a 20% 
reduction of projected emissions by the year 2020, considering 2007 as the base year. To achieve 
this objective, Chile will require relevant international support. Actions associated with energy 
efficiency, renewable energy and Land Use, Land-Use Change and Forestry will be the main focus of 
the nationally appropriate mitigation actions.” This agreement was ratified at the United Nations 
Climate Summit in New York, on 23 September 2014 attended by Her Excellency the President of 
the Republic Michelle Bachelet Jeria.  
 
In this speech, the President made reference to the various actions taken by the country to achieve 
these objectives by highlighting the following interventions:   
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 “We launched an energy agenda to move towards a clean, safe, sustainable grid, validated 
by the citizenship. It includes the adoption of Energy Efficiency as a State policy, as well as a 
commitment to 45% of the power generation capacity installed by the year 2025 coming 
from non-conventional renewable energy sources. In this sense, I am pleased to announce 
that this year more than 1,000 megawatts of non-conventional renewable energy will enter 
our power grid.”  
 

 “In our recent tax reform, we established a tax on CO2 emissions from fixed sources that 
exceed 50 megawatts of thermal power generation, a pioneering mechanism in our region. 
Also, and with the support of the World Bank’s Alliance for Markets, we will assess other 
carbon price instruments that the country needs in the future” 

 

 “We must not forget our forests and their huge capacity to serve as a sink for greenhouse 
gases. With its own resources, my country has been proposed recovering around 100,000 
hectares of degraded soil in the next 20 years, with an investment of nearly USD 250 million. 
With international support, Chile could be double this afforestation area with native species, 
and we could reach a million hectares of native forest recovery by the year 2035, which 
would mean an emissions capture of about 200 million tons of CO2.” 
 

Considering this last intervention and in relation to the Intended Nationally Determined 
Contributions (INDC) in December 2014, the Chilean State started the so-called “Public Consultation 
on Intended Nationally Determined Contributions”. The main objective was to receive input and 
comments from all sectors and stakeholders (public, civil society, academia, private sector, 
indigenous peoples, among others), with the aim of improving the National Contribution Proposal 
that Chile has submitted to the Secretariat of the Convention on Climate Change. The forestry sector 
is immersed in the Intended Nationally Determined Contributions on the subject of Mitigation and 
is in line with the projects that stem from the ENCCRV.  
 
The Contribution with respect to forests is in the last stage of revision in the Council of Ministers for 
Sustainability and Climate Change, and references that, 
 

 “Chile will manage 100,000 hectares of native forest through the incentives of Law No. 
20,283, which would represent greenhouse gas captures and reductions of around 600,000 
tons per year from 2030. In addition, subject to the approval of the new forestry 
development law, Chile could commit to afforesting 100,000 hectares, which would 
represent captures of between 900,000 to 1,200,000 tons from the year 2030.” 
 

It is important to note that the contribution is subject to the enactment of the Forestry Development 
law for which inputs in the ENCCRV are being formulated (details in the following component).  
 
In addition to the above, the MST project is a development to consider in this component. As 
mentioned earlier, this project’s overall objective is to contribute to the formulation of a national 
framework for sustainable land management — applied to forestland — to combat degradation, 
reverse desertification, strengthen the incorporation of biodiversity in agroforestry policies and 
protect carbon assets. To achieve this objective, sustainable land management practices are 
expected to be implemented and incorporate and/or refine instruments that have a significant 
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impact on the management of the region from an agroforestry and environmental point of view. 
The main beneficiaries will be the country’s most vulnerable sectors from a socio-economic point, 
including low-income populations in rural areas and indigenous communities whose lands have 
been degraded or are under threat of degradation. Beneficiaries will also include small- and 
medium-sized producers in the private sector and civil society in relation to the environmental 
services that the forests provide.  
 
Moreover, at country level, a series of treaties, plans, inventories and activities have been set up 
that have been fundamental pillars prior to the implementation of REDD+. These include: 
 
Multilateral treaty on climate change: Currently, member states of the UNFCCC, including Chile, are 
negotiating a multilateral treaty on climate change under the United Nations system that will be of 
universal application and from which obligations to binding emissions-reduction will emanate for all 
countries. This agreement should be signed in December 2015 in Paris, in the framework of the 
Conference of the Parties No. 21 (COP 21). Developing countries must for the first time commit to 
binding reduction contributions to be implemented post-2020. In this process, the countries must 
communicate their Intended Nationally Determined Contributions mentioned in the previous point.  
 
National Climate Change Action Plan 2008–2012 (NCCAP) was drafted from the “National Strategy 
for Climate Change”, presented in 2006 by the national advisory committee on global change, and 
publicly launched in December 2008. The NCCAP’s objective is to “minimize the adverse impacts of 
climate change, through integrated actions that make it possible to determine the country’s 
vulnerability and adaptation measures to tackle them properly, and at the same time mitigate 
greenhouse gases”. This plan formed a set of guidelines for public policies relating to climate change, 
based on three core issues: adaptation to the impacts of climate change, mitigation of emissions 
and creation and capacity building. With this National Plan, the information was generated to 
prepare national and sectoral plans for adaptation to and mitigation of climate change. Currently, a 
second period of the National Climate Change Action Plan from 2012 to 2014 is in effect and is 
working at inter-ministerial level to launch the new plan this year. This is a process in which CONAF, 
along with other governmental institutions, has been actively involved.  
 
National Plan for Climate Change Adaptation: in 2014, the National Plan for Climate Change 
Adaptation was launched. This is the guiding instrument of the Chilean climate change adaptation 
public policy, whose mission is to “Strengthen Chile’s ability to adapt to climate change by increasing 
its knowledge of its impacts and the country’s vulnerability, and by generating planned actions that 
enable it to minimize negative effects and capitalize on positive effects for its economic and social 
development, and to ensure its sustainability”. This plan provides the guidelines for adaptation at 
national level and provides the overall structure for the coordination and linking of the actions of 
the different sectors, administrative levels, at multi-sectoral, regional or crosscutting levels. With 
regard to the sectoral level, it is important to emphasize the development of the adaptation plans 
by sector, where the “Plan for Climate Change Adaptation For Biodiversity” and “Plan for Climate 
Change Adaptation for the Agroforestry Sector”, among others, have been defined which are linked 
to various sectors.  
 
CONAF has directly participated in the two sectoral plans mentioned above. More specifically with 
respect to the “Plan for Climate Change Adaptation for Biodiversity”, the Council of Ministers for 
sustainability and climate change approved the Ministerial Proposal that proposes 50 measures, 
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which fall under four specific objectives aimed at research, capacity-building, protection and 
conservation of biodiversity and the reduction of vulnerability to climate change. In this plan, the 
ENCCRV was included as one of the measures whose focus is the country’s forests (Sheet No. 15). 
In reference to the precise determination of the volume and emissions relating to the unsustainable 
use of firewood, the ENCCRV represents a huge contribution at country level. Although it is known 
to be an important precursor of forest degradation, it has still not been adequately quantified in 
terms of emissions; this is expected to be one of the biggest contributions of the Strategy.  
 
As mentioned in the introduction, the ENCCRV incorporates in its guidelines the planning for these 
strategic options, specifically mitigation and adaptation to climate change. The specific activities 
that have been carried out so far in this area and that contribute to the REDD+ preparatory activity, 
include: 
 
Specifically, in relation to the expansion of the national forest extension system in the southern 
regions of the country as support for the national dissemination strategy for REDD+ in financial and 
auditing contexts, a study has been put out to tender and a professional hired to manage them using 
FCPF funds. Each of these points is explained below (their specific amounts and activities will be 
detailed in Section 4): 
 

a) Development of a Trade Facilitation study for the financial arrangements in the region in 
the context of REDD+. The objective is to design and gather key information enabling the 
causes of deforestation and forest degradation by the unsustainable use of biomass to be 
tackled through trade extension and facilitation by promoting sustainable use in vulnerable 
rural and urban populations as a mitigation measure. The intervention must be translated 
into the reduction of emissions or captures achieved in the implementation of sustainable 
use measures. This study intends to implement four learning areas. 
 
b) Hiring of a professional as technical support for the management, follow-up and 
monitoring of the pilot initiatives and forest extension in the framework of the FCPF and 
ENCCRV, with an emphasis on the activities required to draft the R-Package. This 
professional has been hired to provide direct support to the UCCSA in the central office, 
both for activities related to the forest extension system and for the management and 
development of activities related to the overall Strategy.  

 
In Chile, the informal production and use of firewood has been identified as a major cause of 
degradation of native forests directly related to the high demand for firewood in the residential 
sector. For these reasons, the designing of specific lines of action is pursued as a primary objective 
in these learning areas. This would directly tackle the causes of deforestation and degradation by 
the unsustainable use of firewood and pilot them in four areas of the country. These shall be 
considered as lines of action related to organization, formalization and professionalization of the 
regional biomass supply networks and the installation of collection centers to generate value-added 
and higher quality products. The implementation of these collection centers will enable the 
degradation of the forest to be avoided, to improve the quality of products and competitiveness 
between depressed areas in productive terms and to produce a local, clean, sustainable fuel at a 
reasonable cost.  
 



 
 

 
34 

At this point, it is important to note that this driver of degradation is intimately linked to the most 
socio-economically vulnerable sectors of the country, which is why the development of this project 
should be closely tied to the ENCCRV’s social and environmental safeguarding plan. In addition, 
emphasis has been placed on this study’s ToRs to take into consideration the incorporation of 
gender issues and those of native peoples throughout the development of the project.   
 
In parallel with CONAF, it is working on a Dendro-energy Strategy in order to address this matter in 
the short- and the long-terms, to contribute to future related national policies. It should be noted 
that there are also other initiatives in the Ministry of Energy that are complemented by this study, 
which are intended to boost the firewood market. These implement new and improved technologies 
aimed at improving the calorific value of biomass products, and at the same time cut emissions and 
high levels of particulate material emanating from the wood that is marketed with an unsuitable 
moisture content.  
 
In the context of establishing trials in the territory, the preliminary stage of the establishment in the 
field of two “Forest Fire Forestry Preventive Pilots” is under development. These two studies have 
already been put out to tender and are in the process of initial coordination with the professionals 
responsible for it. The establishment of the geographic location of the pilots was determined by a 
series of variables related to frequency of occurrence of forest fires, proximity to urban areas and 
the project’s area of influence. One of the pilots will be established with these data in the region of 
Maule and another in the region of Valparaíso — places where a high incidence of forest fires has 
been detected, which, as noted above, are the largest source of CO2 emissions in the forestry sector. 
These two pilot projects should include preventive activities that can be replicated in other critical 
areas of the country, they must also incorporate measurements based on formal indicators that the 
UNFCCC has requested, in order to avoid and reduce GHG emissions in forests. In addition, they 
must consider activities to increase awareness among the population and authorities regarding the 
risk of living in a forest/urban interface area and encourage behavior that involves greater individual 
and community responsibility in terms of protection against fires. These two pilot projects are 
financed with funds from the Forestry NAMA.  
 
Added to these advances in matters related to the provision of water resources by plant resources, 
is a tender for a project whose aim is to provide an “Alignment of the contents of the current 
National Action Program to Combat Desertification with strategic and operational objectives of the 
ten year strategy of the UNCCD”. This has already been awarded and is in the process of delivering 
the first report; this project is funded by UNEP.  
 
The details of the requests for funds to move forward in this component of the REDD+ preparatory 
activities will be provided in point 4.   
 
3.2c. Implementation Framework 
 

This component is based on the design of the operational configuration of the Strategy. As noted in 
the introduction, the ENCCRV consists of three phases. The first is preparation (2014–2015), which 
corresponds to the conceptual design of the elements and interconnections. A second pilot phase 
is implementation (2015–2020), which corresponds to the execution of actions related to the 
establishment and management of plant resources with a direct territorial scope. Finally, the third 
stage is generically called payment by results based on performance (2018–2035), which 



 
 

 
35 

corresponds to the process of compensation paid to the country when they have been implemented 
and verified.  
 
With regard to the legal field, there are a number of laws and decrees regulating environmental 
aspects in Chile, although, not all arrangements are directly linked to the regulation and 
implementation of the Strategy, and specifically to REDD+, they are worth taking into account. Those 
with the greatest relative interference are listed below:   
 
•  Law No. 19/300. The Environmental Framework Law. 
•  Law No. 20/283. Law on recovery of the native forest and forestry development.  
•  Law No. 18/378 on conservation districts of soil-forest-water, administered by CONAF.  
•  Law No. 20/417, which created the Ministry of the Environment (MMA) and the 

Environmental Assessment Service and the Superintendence of the Environment. 
•  Indigenous Lands are governed by Indigenous Law No. 19/253, specifically as set out in 

Articles 12 and Article 13; and the tenure situation with regard to agricultural communities 
is governed by Law No. 19/233. 

•  Decree Law (D. L.) No. 701, which refers to the National Forestry Corporation of the Ministry 
of Agriculture (MINAGRI). This fixes the legal regime of forestland or preferably suitable for 
afforestation, and establishes building standards in this area.  

•  Law No. 19/561, which amends D. L. No. 701, through which it incentivizes the afforestation 
of small owners and fragile soils and degraded and soil remediation practices. This legal 
amendment incorporates incentives.  

• D. L. No. 466, which refers to the Ministry of Foreign Affairs (MINREL), which created a 
national advisory committee on global change.  

• D. L. No. 87, which refers to the MINAGRI, which created an advisory council on climate 
change and agriculture.  

•  Exempt Resolution (Decree) No. 197, which refers to the MMA, which constituted the 
Advisory Committee on Climate Change.  

•  Decree No. 08/2015, MINAGRI Ministerial Decree of 11 March 2015, which created the 
Forest Policy Council.  

• Presidential Instruction No. 007 to Law No. 20,500 on Citizen Associations and Participation, 
which places the emphasis by appealing for full compliance and which calls for the 
facilitation of new forms of deliberative participation. 

 
Of these regulations, the following cover sectoral level in relation to forests:  
 
Decree Law No. 701: Created in 1974 as a forestry development instrument, with the dual purpose 
of preserving existing forests and covering land devoid of vegetation with new forest plantations. 
This law has undergone several amendments. This legislation included a bonus for the afforestation 
or stabilization of dunes in soils preferably suitable for forests and a bonus and tax benefit for 
performing administration and management activities of forests planted on land preferably suitable 
for forests.  
 
Law No. 20,283. on the recovery of the Native Forest and Forestry Development, called the Native 
Forest Law, was enacted in 2008. Its main objectives include the protection, recovery and 
improvement of native forests, in order to ensure forest sustainability and the environmental policy.  
 



 
 

 
36 

Law No. 19,561 which amends D. L. No. 701, was enacted in 1998, through which it incentivizes the 
afforestation of small owners and the recovery of areas in the process of desertification, fragile and 
degraded soils and soil remediation practices. This new law mainly amends the objective of the 
bonus incentives geared towards small owners to carry out activities involving afforestation and 
forest management activities in soils planted. Such soils are preferably suitable for forests and have 
the bonus of performing afforestation, soil remediation and/or stabilization of dunes in fragile soil, 
ñadis (specific type of soil in the area of the south of Chile, characterized by the presence of an 
impermeable layer) in the process of desertification, in degraded soils, or degraded soils with slopes 
greater than 100%. The articles pertaining to the development instruments became null and void in 
2012 and only the regulatory provisions are in force. Consequently, a formal request has now been 
made to extend the development instruments.  
 
Exempt Resolution No. 197: enacted in 2013, this resolution was born from the need to create an 
operational committee on climate change called the “Advisory Committee on Climate Change”, 
which replaces the National Advisory Committee on Global Change (CNACG) whose main functions 
are described in point 2.1b relating to Consultation, Participation and Dissemination. 
 
It is important that to detail the forestry development instruments mentioned above. Both include 
a payment in bonuses but this is an ex-post not an ex-ante payment, which results in small- and 
medium-sized owners not having the initial capital to start carrying out the activities. In addition in 
both, the payment is for performing activities (activities that do not necessarily relate to the capture 
of C02 or adaptation) instead of payment by results. In D. L. 701, the payment was made once CONAF 
checked the compliance of activities in the field; as time passed, they increased the bonuses. In the 
Law 20/283, funds are competitively awarded and the bonus per hectare is less, in addition, it should 
be clarified that this law has not had the expected effect on the productive sector, as in Chile only 
5% of saleable timber comes from native forests. Moreover, in Chile there are no articles of law to 
regulate, subsidies or legalese operating in areas that have suffered from fires.  
 

 

Implementation Framework Progress: 

 
With this background, CONAF and other State agencies are currently working on a new legal 
standard to support small- and medium-sized forest landowners, through the payment of a bonus 
to establish plantations, on degraded land and in marginal sites, commonly associated with rural 
poverty, with both productive and purely environmental purposes. To encourage afforestation, the 
intention is to incorporate bonuses for the environmental services that plant resources provide, 
such as regulation of the water balance, conservation and remediation of soil and landscape 
connectivity.  
 
In relation to this last point, the ENCCRV is developing a study with funding from the FCPF, which 
will provide a compendium of the inputs generated in the various activities of the strategy. To 
contribute to the development of proposals for articles of different laws, this corresponds to the 
“Drafting of technical, political and strategic inputs for the incorporation of the key elements of 
management schemes and compensation for environmental services developed under the ENCCRV 
in the new draft bill on forestry development and other regulatory and sectoral development 
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instruments”. The overall objective of this consulting is to support the drafting of the articles to 
include in the draft New Forestry Development Law, as well as regulations that could include 
analyzing Law No. 20/293, its regulations and propose amendments for its future adaptation. Inputs 
are generated for:  

 New Forestry Development Law and regulation of forest plantations, which supports small- 
and medium-sized forest landowners, through the payment of a bonus to establish 
plantations, on degraded land and in marginal sites, commonly associated with rural 
poverty, with both productive and purely environmental purposes. To encourage 
afforestation, the intention is to incorporate bonuses for the environmental services that 
the plant resources provide.   

 Draft Bill on payment for ecosystem services, which would include compensation for the 
environmental services that plant resources provide such as regulation of water balance, 
conservation and remediation of soil and landscape connectivity. 

 Draft Bill on forest fires: as mentioned in Chile, there are no articles of law to regulate lands 
that have suffered forest fires, and as this is one of the main causes of deforestation and 
degradation, it is of the utmost importance to be able to enact a law on this matter.  

 
In addition, the study “Design of a Carbon Credits Registry System for the Forestry Sector in Chile”, 
funded by the Forestry NAMA has been developed, which mainly consisted of the functional 
characterization of a standard carbon credits registry based on world-class solutions currently 
available. It also delivered a functional characterization of the final solution appropriate for the 
forestry sector to identify relevant aspects that should be considered, in order to register and/or 
effectively trade the carbon credits generated. In addition, there was a lifting of the rest of the 
functionalities required to constitute the system for registering carbon credits from the forestry 
sector in Chile. There was also a proposal for information requirements resulting from the 
functionalities required in the previous point and a proposal for an institutional framework that will 
properly support and manage the previous solution. In this same line and also funded by the 
Forestry NAMA, the study on the “Demand for Carbon Credits from the Chilean Forestry Sector” has 
been developed. 
 
Furthermore, it is in the bidding process and its ultimate aim is the implementation at pilot level of 
an Environmental Forestry Fund (EFF) as a financial and operational tool of the ENCCRV. To support 
the implementation of this Fund, the plan is to carry out two pilot projects located in the Biobío and 
Los Ríos regions, specifically involving work to restore native vegetation in water-producing areas 
to increase carbon stocks and improve the availability (quality and quantity) of water resources for 
its various uses, mainly at rural level. The project has been financed with funds from the UN-REDD’s 
Targeted Support and entails the design of a profit-sharing and payment by results scheme, 
associated with a reduction of emissions and increased capture of GHG from native forests, 
plantations, soils suitable for planting and xerophytic formations belonging to small- and medium-
sized enterprises.  
 
In the future, the EFF will install capacities in the country necessary to comply with the requirements 
of international donors that contribute to its funding, and it is expected that key inputs in this field 
will be included in the relevant laws. In this context, piloting an EFF that introduces new ways of 
supporting owners of the forest in overall recovery achieves the desired half-time outcome, thus 
becoming one of the main inputs in the future to configure new forestry and environmental 
development instruments backed up by law, that can permanently channel national and 
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international funds for payment by performance, in which the Green Climate Fund may play a big 
part. With the purpose of having staff exclusively dedicated to this project, UCCSA has contracted 
with a portion of the funds awarded, the services of a technical and administrative support 
professional, who will also support other aspects related to the Strategy and the development of 
the National Program with funding from UN-REDD, which should be applied for this year. The 
following diagram has been developed to provide greater clarity on how the EFF fits into this in the 
possible future financial design:  
 

 
Image 3. Future financial design. 

 
In addition, CONAF published a document with own resources on the Initial Ideas on Forest Carbon 
Rights, available at the following link: http://www.conaf.cl/wp-content/uploads 
/2015/01/Documento-final-1.pdf, published in October 2014 whose subject matter includes the 
legal assessment of two themes, the first relates to the nature of Forest Carbon, it specifically seeks 
to explain who would own the reductions and captures which are reported in this field and the 
applicable legal framework; and the second, relates to aspects related to land tenure. 
 
With regard to the assessment of the status of land tenure in the native forest, the study has already 
been awarded to a consortium comprising Climate Focus and the TECO Group, which includes a 
“Comprehensive analysis of the technical and legal elements and procedures required for the 
development and future implementation of a system of transfer of carbon reduction rights and 
profit-sharing associated with the payment of environmental services, with an emphasis on carbon”. 
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This study will mainly focus on the areas of the MST pilot project explained above and will be 
financed with funds from the FCPF. The main objective of this study is to obtain inputs to propose 
the technical and legal procedure concerning the transfer of carbon rights into payment by results 
schemes and work out the elements and procedures that will enable the regulatory and operating 
framework to be identified in a Profit-Sharing System adjusted to the legislation and national 
circumstances that meet the requirements of the UNFCCC, the actions taken by the country in the 
framework of the ENCCRV and the implementation of a possible emissions reduction program under 
the FCPF. This is why it is very important that the consultants that carry out these projects 
communicate well with each other so that opinions and results are exchanged. 
 
In addition to this, for the ENCCRV it has been shown that one of his major challenges relates to 
financial sustainability in the medium and long term both to carry out actions in the field that 
effectively capture/reduce emissions and in turn generate other environmental benefits, such as 
the compensation systems, which could be construed as providing incentives that motivate the 
participation of owners and communities dependent on forests and other plant resources that could 
benefit from using these payment and compensation schemes.  
For this reason, the need was identified to develop a comprehensive financial strategy for the 
implementation of the ENCCRV, a study funded by the IDB. The objective of this study is to draft the 
Financial Strategy for the ENCCRV, which will identify and propose financial instruments and sources 
of funding for the implementation of the various actions of the ENCCRV, at their different levels 
(national, subnational, owners, etc.), as well as a national and international sequence for the 
deployment of the instruments and sources of funding. 
 
This strategy will be based on a detailed analysis of the scope of the ENCCRV with regard to its 
applicability in the territory, ability to fulfil international commitments in the field of mitigation and 
adaptation to climate change (for example INDCs). One of the main bases that guides these 
elements is the study of causes of deforestation, land degradation and no increase in carbon stock 
that is currently underway with funding within the framework of the FCPF and which will detail the 
most efficient strategic options in each case with their consequent analysis of costs and goals. This 
will define to a large extent what will finally be able to be implemented operationally according to 
different funding scenarios that would be linked to this consultancy in particular, which includes the 
identification and costing of actions for the ENCCRV, for more details of interactions between 
studies see Annex 3.  
 
The details of the requests for funds to progress in this topic will be detailed in point 4. 
  
3.2d. Social and Environmental Impacts 

 
The safeguards are measures, directives, guidelines and regulations that enable the prevention, 
mitigation and minimization of socio-environmental risks and the non-infringement of rights in the 
implementation of projects, in addition to the maximization of profit. In Cancun, during COP 16 of 
the UNFCCC paragraph 72 of Decision 1/CP16 establishes the following: “The party countries, when 
drafting and implementing their national strategies or action plans, shall address, among other 
things, the causes of deforestation and forest degradation, land tenure, forest governance, gender 
considerations and the safeguards identified in paragraph 2 of Annex I to this Decision, ensuring the 
full and effective participation of relevant stakeholders, among others, indigenous peoples and local 
communities”.  
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In the case of safeguards, COP 19 established methodological guidelines for developing countries to 
demonstrate compliance with the social and environmental safeguards in the implementation of 
REDD+, with three requirements to access payments based on results: 
 
1. REDD+ activities, regardless of the source and type of funding, are implemented in a manner 

consistent with the safeguards adopted by COP 16 (Cancun safeguards) 
2. Countries should develop a Safeguards Information System (SIS) to provide information on how 

they are addressing and respecting the Cancun safeguards and, 
3. Countries must provide a summary of the information on how they are addressing and 

respecting all the Cancun safeguards during the deployment of the REDD+ activities, i.e. they 
must “report”. 

 
Considering the above, it is important to stress that CONAF has considered the incorporation of the 
social and environmental safeguards throughout all the phases of the Strategy. To adequately follow 
this rule, the UCCSA has an “Implementation Plan for the Environmental and Social Safeguards for 
the ENCCRV”, developed and carried out by the Indigenous Affairs Unit of CONAF. In the Social and 
Strategic Environmental Assessment the Strategy considers a participatory management, multi-
stakeholder, multi-sector and multi-level process, focused on strengthening governance and 
dialogue with and between local communities and social organizations, connecting with the 
different components and activities for the integration of environmental and social considerations 
from the point of view of priority groups with respect to the strategic options for mitigating 
deforestation, forest degradation and non-afforestation. In practical terms, in its design, the 
participatory process includes the implementation of regional workshops around the country and a 
national workshop, which will provide inputs for the drafting of the Management Framework for 
Social and Environmental Safeguards (MGAS).   
 
It is important to emphasize that it has been considered that the assessment of environmental and 
social impacts phase passed through the entire Strategy and all the specific studies feed and at the 
same time collect information on the participatory process contributing to the identification, 
weighting and assessment of impacts and the corresponding environmental management 
measures. 
 
During this preparation and implementation of the Strategy stage, activities related to safeguards 
developed to date are entirely funded by the FCPF and are focused on consultation, participation 
and dissemination through the participatory workshops of the Social and Environmental Assessment 
as a strategic tool to identify social and environmental impacts. After the workshops have been held, 
the information gathered will be analyzed and a report will be generated to help with inputs 
generated by the proposals made by the Focus Groups and their participation in the formulation of 
a new forestry sector law. This is why the Indigenous and Social Affairs Unit of CONAF must have a 
very close relationship with the study of the law’s inputs.  
 

In addition to this report, and subsequent to the completion of the participatory process, a final 
report should be obtained that documents a) the participation process carried out during the 15 
regional workshops, with regard to the analysis and diagnostic studies; b) proposals for strategic 
activities for the implementation of the ENCCRV; c) the risks and benefits of the proposed activities; 
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and d) the context challenges that can improve or undermine the sustainability of the ENCCRV in 
addition to its recommendations. 

This report resulting from the participatory process will form the basis for the development of 
MGAS, and with this guarantee the implementation of this ENCCRV protecting both the 
international and national social and environmental safeguards.  
 
In summary, from the products resulting from the participatory process, inputs for developing the 
following mechanisms and systems will be produced: 
 

 Profit-sharing system, both the elements of the system and those aspects for the fair and 
equitable sharing of profit.  

 Mechanism for resolving complaints and suggestions, based on the national reality that 
already has an information, claims and suggestions mechanism, known as OIRS. 

 
By way of organizing the plan, the ENCCRV implementation is described in a timeline (Figure 4). By 
way of explanation, Figure 4 represents the activities related to safeguards in a time diagram. First 
activities linked to the strategic environmental assessment will be carried out with the strategic 
social and environmental assessment workshops as a first activity; then, the plan is for an indigenous 
consultation to be conducted (point explained in the request for additional resources). In 
conjunction with this and for the purpose of including the safeguards at every level in the Strategy, 
each pilot study that is planned must run workshops with the stakeholders involved. The 
identification of specific indicators that will be used, together with the analysis of the results of the 
workshops is planned as input from the workshops, to construct the MGAS. The MGAS will be the 
tool to address/manage the (positive/negative) impacts that have been identified in the analytical 
process so that guidelines or actions will be obtained that will be incorporated into the Safeguards 
Information System (SIS). In addition, there are plans to incorporate a system for resolving 
complaints and suggestions available to the community into the Strategy. The approach for the 
process in Figure 5.  
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Image 4. ENCCRV Social and Environmental Safeguards Process Plan 
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Image 5. The approach for the process. 

 
Details of Methodology of the Strategic Social and Environmental Assessment Workshops: 

Drafting of the Map of Regional Stakeholders: Corresponds to the process of collecting information 
on key players by the Regional Climate Change Coordinators, which is based on knowledge of the 
local reality of these Coordinators, knowledge of the professional staff of CONAF, expert information 
and consultations and information obtained from local organizations, in addition to the knowledge 
of the Regional Officers of the Indigenous and Social Affairs Unit in the case of Indigenous Peoples. 
Once the key stakeholders have been identified, the “Map of Regional Stakeholders” is compiled, 
an instrument that indicates those summoned to each Workshop. 

Configuration of the Focus Groups: these will comprise relevant stakeholders that represent a 
certain sector of the society with similar interests, views and/or rights and culture. When forming 
the groups, the aim is to create deliberative and analytical participation to obtain, though not 
necessarily a consensus, an idea of the thoughts, feelings, perceptions and collective opinions of 
those who will directly or indirectly be affected by the implementation of the ENCCRV. Generally, 
the following Focus Groups can be assumed; academics, small- and medium-sized owners, 
indigenous communities, private sector, women, among others, with each stakeholder taking a 
number assigned for identification.  

The “Focus Groups” as a qualitative methodological tool, enable trust to be built when addressing 
issues in a language and with interests that are common and affect all those who make up each 
group, enabling information to be obtained with depth and free expression to generate an open 
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space for discussion to exchange ideas. The purpose of the configuration and methodology of the 
Focus Groups is for each group to be representative of a specific segment of the population/society 
that could be affected or that could potentially gain access to benefits with the implementation of 
the ENCCRV by being directly or indirectly related to forests. Thus, the same group will be 
homogeneous in terms of their responses and opinions, ensuring that all the answers and 
information delivered in each workshop are complementary and represent the respective social 
sector.  

Regarding the “Gender Approach or Perspective”, it has been stated that at least 30% of the total 
of those convened for each Focus Group should be women. However, in the specific case of 
“Indigenous Peoples” and “Small and Medium-Sized Owners commonly known as non-indigenous 
local communities”, an additional group of just women will be formed from the women who attend 
both groups. Thus, peasant and indigenous women directly related to the plant resources will have 
differentiated treatment, including a female moderator and/or assistant to reliably obtain the 
perception of those participants who could be silenced by the presence of a male figure.  

Each focus group that is considered in the map of regional stakeholders will have a 
monitor/facilitator who leads the dialogue between the participants. These monitors have been 
hired with FCPF funds for the purpose of supporting and facilitating the development of the 
workshops. In the case of the Groups. 

Questions and guidelines: For an orderly and effective dialogue, guiding questions have been 
created that will guide each group’s analysis and discussion. They are open-ended questions that 
seek to generate critical thinking, and at the same time, everyone has sufficient flexibility to prepare 
their answers.  

The guiding questions are as follows:  

 Causes of degradation, deforestation and afforestation.  

 Proposals for “Strategic Activities” that should be included in the implementation of 
the ENCCRV and in management mechanisms applicable to forests and xerophytic 
formations.  

 Actions/elements that should be considered to mitigate, prevent and minimize the 
potential risks of the proposed actions. (Note: At the end of the discussion of the topic, 
there will be a consultation on: What type of contact channels and forms do they think 
would be needed to be deployed to suggest, observe, find out about and/or request 
information from CONAF?    

 Actions/elements that should be considered to maximize the benefits of the proposed 
actions. (Note: At the end of the discussion of the topic, there will be a consultation on: 
What ideas should be considered so that the potential benefits generated with the 
strategic activities are fairly and equitably distributed, especially for those who will 
implement the actions? (The potential benefits can be: cultural, social, ecological-
environmental and economic)   

 Actions that contribute to biodiversity and ecosystem services. 

 Analysis and assessment of the social and environmental indicators of the ENCCRV. 
 
To date, five workshops have already been carried out in the Araucanía region of Arica and 
Parinacota, in the Maule region, O’Higgins and in the Coquimbo Region. The details of the 
communities and owners related to the forestry sector who were invited for the workshops in the 
regions of Arica and the Araucanía are provided in Annex 2.   
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Image 6. Arica and Parinacota participatory workshop video 
https://www.youtube.com/watch?v=z5ioxtGLrUk&feature=youtu.be 

 
There is a link where you can view the video preview of the Arica workshop (Figure 6), by way of 
clarification the incorporation of subtitles in the part in Aymara and the views of female participants 
is missing from the video. The approach and timetable for the process are specified in Figures 3 and 
4. As the workshops began to be carried out in the last month, the analysis of the respective 
information of each workshop is in the process of being ordered by the Indigenous Affairs Unit of 
CONAF and they do not yet have specific structured results. In general, depending on the Region, 
the emphasis has been on the management of xerophytic formations or forests. Particularly in the 
case of the Arica and Parinacota and Coquimbo Regions, for example, one of the important elements 
is the conservation of the marshes and plant formations of arid climates as measures to be taken to 
increase the water resource. 
 
The workshops to date have been consistent in the asking of the guiding questions for all the 
workshops, nevertheless they have been answered based on their local realities, that is to say, in 
the regions with the biggest presence of indigenous communities, their world view prevails as an 
important element for nature conservation, in the regions with a greater presence of small- and 
medium-sized landowners, the economic and associative element, such as incentives for 
afforestation, is one input worth highlighting. There are crosscutting elements, such as 
environmental education and the implementation of public policies to combat the causes of 
deforestation, land degradation and non-afforestation of plant resources.  
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Currently, and as mentioned previously the activities relating to safeguards are funded by funds 
from the FCPF for Readiness, which is why the specific amounts used and the request for additional 
funds for this are detailed in point 4.2.  
 

3.3. Forest Emissions Reference Level/Forest Reference Level (RL) 
 
Due to the extensive territorial length of the country, and to optimize the effects of the ENCCRV at 
the level of forest, soil and other plant formation types, the territory has been divided into eco-
regions or subnational approaches. This purpose of the territorial division is to work in areas with a 
territorial breadth that permit a comprehensive analysis at biomass level.  
 
Therefore, the length of Chile has been split into 6 areas: I) Arid eco-region that includes the regions 
from Arica and Parinacota to Atacama; II) the Semi-arid Eco-region, represented by Coquimbo; III) 
the Mediterranean Eco-region, which includes the regions of Valparaíso to the Libertador Bernardo 
O’Higgins including R. Metropolitana; IV) Temperate Eco-region, which includes everything from the 
Maule region to Los Lagos; V) the Austral Eco-region that includes the regions of Aysen and 
Magallanes; and finally the eco-region VI) Island Territories which include Easter Island and the Juan 
Fernandez Archipelago. It is worth mentioning that complementary or parallel to the technical 
design and institutional arrangements that are cross-sectional to all jurisdictions, in each one of 
them multidisciplinary support teams have been worked with and participatory dialogues have been 
conducted with public and private stakeholders of relevance for territorial planning to implement 
the activities in the framework of the ENCCRV, so that they effectively contribute to the REDD+ 
preparatory activities referred to in the FCPF donation agreement (Figure 7).  
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Image 7. Eco-regions of Chile. 

 
As previously mentioned, initially RL work has been carried out at eco-regions level (see Figure 7), 
following the IPCC Guidelines and in accordance with the INGEI. These are still relevant inputs for 
the national RLs that are being defined at national level with both inputs from the inventories carried 
out by INFOR and CONAF, the Cadaster of Plant Resources of the country administered by CONAF, 
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and other inputs to determine the most appropriate methodology connected to the main drivers 
and activities that the national program will address, such as degradation.  
 
The development of these RLs represents a major step forward at country level, since the 
information generated in these studies will serve as a basis for the implementation phase of the 
ENCCRV and to progress with the requirements of the REDD+ mechanism. In addition, it is important 
to note that the process of generating general inputs of the RLs has been an important learning 
stage, both for the CONAF team and for the specialists that conducted the studies, generating 
significant technical advances and increasing professional skills in the process.  

Reference Level (RL) Progress: 

CONAF already has sufficient inputs to enable it to determine the Reference Levels of three of the 
six eco-regions. These include  
 
the technical backgrounds of the Arid Eco-region, the technical backgrounds of the Semi-arid Eco-
region, and the preparation of technical backgrounds for the Oceanic Island Territory Eco-regions. 
Even though the latter eco-region is under-represented at national level, it remains useful as a 
means of gauging the diversity and complexity of Chile’s national territory, based on the existence 
of other oceanic island territories that have not been taken into consideration. For each of the 
jurisdictions, these Reference Levels have been defined for deforestation, forest degradation and 
for increases in the existence of carbon, as stipulated by the Verified Carbon Standard (VCS). These 
will be submitted for validation and verification, resulting in an additional and supplementary 
independent international review that will undoubtedly increase the level of reliability of the 
background reports to be submitted by Chile to the UNFCCC. The studies carried out have been 
financed through funds from the Chilean Forestry Nationally Appropriate Mitigation Actions 
(NAMA). 
 
Additionally, already having been tendered and undergoing the initial planning process is the 
preparation of technical backgrounds for the Mediterranean Forests Eco-region, plus bidding for the 
Temperate Forests Eco-region and the Austral Eco-region. The latter two bids are part of a single 
study and the development of these eco-regions from the south of Chile will lead to full coverage of 
the country and the harmonizing of all related and previously completed work. These three eco-
regions represent the areas throughout the country in which the majority of the forests in Chile can 
be found. For this reason, the determination of the Reference Levels in this region is essential. 
 
With respect to the eco-region of the Mediterranean Forests, the principle activities that will take 
place in these regions will be as follows: (i) adjustment of Baseline values: consisting of an analysis 
of gaps and further methodological adjustments of these gaps; (ii) mitigation activities, through 
which a compendium of technical studies shall take place, including drivers and the creation of a 
proposal for mitigation activities and strategies; (iii) activities related to losses, non-permanence 
and MRV, including risk analysis and management of losses, a non-permanence risk analysis and a 
description of the Monitoring, Reporting and Verification (MRV) system; (iv) consultation with 
stakeholders, consultation activities and/or workshops; (v) change estimation activity in relation to 
removals and emissions based on existing investigations, whereby the determination of the existing 
investigations, data and concepts will make up part of the remaining products; (vi) alignment of 
activity with other activities within the national REDD+ framework, the National Greenhouse Gas 
Inventory (INGEI) and other related initiatives; (vii) project management activities. The setting up 
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and coordination of workshops, carrying out of consultations, monitoring and cost controls, this 
project is financed by the International Development Bank (IDB).  
 
In reference to the Temperate Forest and Austral Forest eco-regions, these shall be processed 
through the Carbon Fund. In the first instance, it was initially decided that the Reference Levels of 
these eco-regions would be analyzed on a separate basis, but, after taking the technical synergies 
and similarities available in the area into account, it was then decided to analyses them together. In 
addition to the development of Reference Levels, the purpose of this study is to provide additional 
support to CONAF in the application of different methodological frameworks (Forest Carbon 
Partnership Facility, UNFCCC and VCS) for the preparation of the Emissions Reduction Program 
Document (ERPD) under the framework of the FCPF Carbon Fund, as well as the preparation of its 
respective documentation.  
 
This study has already been awarded to a consortium made up of Winrock International, the Austral 
University of Chile and the Forestry Institute (INFOR), and has already made advances in relation to 
the compilation of data available in the country, in addition to having the methodological protocols 
to generate and adjust the Reference Levels for the REDD+ activities in relation to the plant 
resources present in the area where the Renewable Energy program shall be developed. An 
additional plan shall also be drafted to identify the necessary information for the completion of the 
sections of the documents yet to be produced. The driving forces, the underlying causes of 
deforestation and degradation, and the increases in the existence of carbon shall be determined for 
this particular project, in addition to the validation of a methodological framework for the inclusion 
of forest degradation within the carbon baselines at national level. Furthermore, it plans to define 
the Monitoring, Reporting and Verification (MRV) protocol as the basis for the development of the 
National Forest Monitoring System (SMFN), in addition to the general strengthening of the 
monitoring system. Utilizing the results of this study, it further plans to present the Reference Levels 
to the UNFCCC in January 2016 for the technical evaluation session of March 2016 in Bonn. 
 
Finally, and when the Reference Levels are ready, dissemination workshops shall be held at national 
level utilizing FCPF funds. 
 
  
3.4. Monitoring Systems for the Forests and Safeguards 

 
3.4a. National Forest Monitoring System. 

 
In October 2014, Chile delivered the National Greenhouse Gas Inventory (INGEI) to the Convention, 
corresponding to the third such inventory presented to the UNFCCC by Chile, in compliance with 
regulations. More specifically, the National Greenhouse Gas Inventory of Chile covers the entire 
national territory (continental, insular and Antarctic) and also includes GHG emissions and removals 
from the period 1990–2010. INGEI has been coordinated and implemented thanks to the national 
greenhouse gases inventory system of Chile (SNICHILE, Figure 8), and coordinated by the Ministry 
of the Environment, consisting of a decentralized structure where efforts come together and various 
public services jointly participate in a sector-based inventory. This is then submitted for subsequent 
review by national and international experts before being sent to the Convention Secretariat, with 
the inventory then being reviewed and approved by the Advisory Committee on Climate Change.  
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Among the notable participating services that can be highlighted are the Agricultural Research 
Institute (ARI), the Office of Agricultural Studies and Policies (ODEPA), the Ministry of Energy 
(MINENERGIA) and CONAF, having continuously and actively participated in this process, and which 
is also part of the AFOLU (Agriculture, Forestry and Other Land Use) sectoral team. In relation to 
forests that function as carbon sinks, the sector of the Land Use, Land-Use Change and Forestry 
sector (LULUCF) that belongs to the forestry sector in Chile is the only sector that permanently acts 
to remove CO2 within the country.  
 

 
Image 8. Structure of the national greenhouse gases inventory system of Chile. 
Source 1. MMA http://www.mma.gob.cl/1304/w3-article-54740.html.  

 
On the other hand, the creation of a forest monitoring system in Chile is focused on setting up a 
permanent assessment system, both for monitoring forests and for monitoring other plant 
resources. A Monitoring, Reporting and Verification (MRV) system at national level shall be required 
in order to accomplish this objective, with the inclusion of all the necessary information so that the 
government, international institutions, related standards, certification entities, and all other users 
and beneficiaries, shall have readily available access to information that is both easy to understand 
and reliable.  
 
The purpose of an MRV for REDD+ is the Measurement and Monitoring (M) and international 
Reporting (R) of the emission and removal of Greenhouse Gases (GHG) from the forests, which shall 
be further subject to independent Verification (V). The measurement component is essentially 
based on the National Forest Monitoring System (SMFN) of Chile, with the reporting component 
constituting a standardized manner of presenting estimations (e.g. in accordance with the reporting 
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structure of the Intergovernmental Panel on Climate Change), with the verification component 
requiring appropriate database administration, thus enabling independent auditors to validate the 
reports submitted by all countries in question. 
 
Chile, as stated in the Preparation Plan Proposal (R-PP) is already reliant on inputs and systems that 
have been used during the first phase (both for this component and for the previous component), 
with the following being of particular note:  
 

 The Registry of Vegetation Resources of Chile, representing the country’s forest map with a 
history of plant resources in Chile since 1997, in addition to relying on annual updates per 
region or per group of regions. This database is public and administrated by CONAF, which 
is why access to the information contained inside has been expedited. The Registry includes 
an important database containing cartographic information on vegetation throughout the 
country and has been used as the basis for the Reference Levels and the MRV. 

 The main purpose of the Territorial Information System (SIT) is to make the cartographic 
information contained in the Registry of plant resources available to CONAF professionals, 
in addition to providing information on other forms of cartographic coverage related to the 
actions performed by CONAF across national territory. The SIT has been established using a 
tool for disseminating digital cartography, in addition to being designed on a web platform 
with its own publicly accessible maps web server (Figure 9). 

 Dendro-Energy and Forest Carbon Monitoring System: CONAF has a permanent network of 
forest monitoring plots, in which periodic measurements are taken. One of the greatest 
advantages associated with this type of sampling method is that it enables the incorporation 
of multiple variables (forestry, environmental, socio-economic, etc.), with the only variable 
that changes without affecting the original statistical design being the dendrometric model. 
The development of this system involves the professionals working in this area having to 
manage the same group of technical elements in order to configure the monitoring system 
and, as the system contains many different scientific, operational and financial elements 
that are difficult to configure (because of the geographical extent of the different regions), 
such implementation requires training at national level. Also note that the system is similar 
to that which currently operates in European countries. 

 Construction and improvement of Allometric Functions program (local emission factors) for 
the forest species in the country. Chile has made progress in the construction of these 
functions for the main types of forest species at national level, which have been used for 
the subsequent attainment of results for this particular component. Two elements 
associated with the generation of information at country level have been considered, firstly 
in relation to the availability of biomass as a source of energy, and secondly to the potential 
existence of carbon stored in distinct forest compartments (branches, leaves, stems, roots, 
soil, etc.). 

 Forestry Administration and Control System (SAFF). SAFF is an information system 
developed by CONAF for the administration and auditing of Decree Law No. 701, Law 20,283 
and Supreme Decree No. 490, which was developed and implemented at national level in 
2004. This system is focused on improving institutional management through the 
optimization of requests and control assessment processes, regularly updating statistical 
information online, standardizing procedures and helping to improve end-user services. This 
operating system has been a modular design and has thus provided an effective answer to 
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changes made to forestry legislation and the need for coordination with other State 
services.  

 Continuous National Inventory of Forest Ecosystems: this inventory has been developed by 
the Forestry Institute of Chile (INFOR) and represents a statistic-mathematical tool at 
Ministry of Agriculture (MINAGRI) level, enabling information to be collected on the status 
and condition of forests.   

 

 
Image 9. CONAF Territorial Information System (SIT) 

National Forest Monitoring System Progress: 

In addition to the previously mentioned data and systems, ENCCRV has undertaken a series of 
studies that provide important inputs for the advancement of this component of the REDD+ 
preparatory activities under the Forest Carbon Partnership Facility (FCPF) donation agreement. 
 
In this respect, the tender has been accepted for the study “Design of a support and public 
information system based on Monitoring, Reporting and Verification (MRV) systems, in the National 
Strategy for Climate Change and Plant Resources (ENCCRV) framework”, put together by a 
consortium including the Austral University of Chile and Winrock International. This study formed 
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the basis for the development of the MRV system at national level. To summarize, in the first 
instance, the project involved collecting information in order to identify strengths and weaknesses 
in the current system. Proposals were then generated for the subsequently identified aspects, 
followed by the preparation of a test as a pilot unit, on which emissions in relation to degradation, 
deforestation and increases in stock were calculated following four different methodologies, with 
the best methods for quantifying carbon emissions being deemed those that use the Registry of 
Plant Resources and the Dendro-energy and Carbon Inventory. 
 
After this phase, a web platform pilot model was generated for the forestry MRV system, enabling 
integration of the information and systems already in existence at national level, so that this 
information could be uploaded to enable online emission and information calculations to be 
performed of the jurisdictional Reference Levels, in addition to providing a direct link to the activities 
described in point 4.3. The costs were estimated for the potential implementation of this system at 
CONAF, and in the future it is hoped that the Chile MRV system will be included in the web page 
platform of the Territorial Information System (SIT). Finally, an MRV Guide was created for the 
Forest Sector of Chile, serving as an input for any parties required to implement the MRV system 
into CONAF, in addition to being a source of information for the consultants who will be responsible 
for supplementing the system with further studies. 
 
Furthermore, under the framework of the Sustainable Land Management project, the study has 
been approved for the “Early Warning System for changes in vegetation as a component of the 
National Forest Monitoring System, extended to other uses of the soil and the pilot areas included 
in the project, and for sectors with the greatest potential for the reduction of GHG emissions 
through illegal logging, under the ENCCRV framework”. The purpose of this study is to design, 
establish and implement an early warning system for detecting changes in vegetation cover. Its 
design must be compatible with the CONAF Forest Monitoring System so that operational 
compatibility can be established between all existing tools, in addition to further developing and 
adding the necessary technical components for managing information in a faster, more precise 
format within the SIT and SAFF, utilizing intelligent maps to detect changes in vegetation and other 
uses of the land. The ability to integrate this new system into the existing CONAF system facilitates 
the strategic linking of the various inter-institutional procedures that already exist in the 
Corporation. 
 
Note that in order to advance to the implementation phase for this component, it will be necessary 
to request funds from the second phase of the Forestry NAMA so that the implementation phase 
can go ahead. For this early implementation phase, the provision of funds has been considered in 
order to make adjustments through the use of an adaptive method that enables ongoing assessment 
in relation to the National Forest Monitoring System, and the dissemination of the lessons learned 
in this respect. First of all it shall be necessary to adjust the relevant technical elements in order to 
improve and strengthen the monitoring system in respect of the activities and results of the learning 
areas, in addition to going ahead with a specific support sustainability procedure based on the 
widespread dissemination of the pilot experiment results to decision makers in order to verify the 
political relevance and political will for replicating such experiments at national level. 
 
Furthermore, with the use of FCPF funds, work is being done on the Terms of Reference of a 
Consultancy for analyzing traceability working methods in relation to the origin-destination of wood, 
supplementing Forest Monitoring and governance control methods incorporated due to 



 
 

 
54 

degradation and deforestation caused by the unsustainable use of wood. This study will be 
developed as supplementary information to the four pilot experiments on the sustainable use of 
wood commented on in point 3.2.b  
 
3.4b. Information System for Multiple Benefits, Other Impacts, Governance and 

Safeguards 

 

The plan is to use the inputs obtained through the studies reported in the above components related 
to safeguards, to consolidate a module capable of providing information on these materials as part 
of a National Forest Monitoring System through the Monitoring, Reporting and Verification system 
of Chile. This is in addition to expectations for a Framework for Environmental and Social Safeguards, 
and a subsequent Safeguards Information System, to be developed once the activities of social 
assessment and strategic environmental workshops have been carried out and analyzed, in addition 
to REDD+SES analysis and standards, specific study and pilot program workshops, profit-sharing 
systems, Environmental Forest Fund and the Framework for Environmental and Social Safeguards 
(MGAS), and also the Frameworks for Indigenous Peoples and Involuntary Resettlement. 
 
As mentioned in the introduction, the ENCCRV framework does not only include activities related to 
mitigation, but also studies on adaptation to climate change. A study is in the process of being 
formulated on the design of a “Certification System for Climate Adaptation Attributes and Non-
Carbon Environmental Services”, which will contribute to a national territory assessment protocol 
for environmental services related to water resources, soil and biodiversity. As additional support 
and a technical counterpart to this most recent study, a Secretariat has been formed consisting of 
the VCS, the Climate, Community and Biodiversity Alliance (CCBA), the Ministry of the Environment 
and CONAF (as explained in section 2.1b). This study is financed by the Forestry NAMA.  
 
Due to the importance of the forests and xerophytic formations in the capture, storage and supply 
of water in relation to its quantity and quality, it becomes a priority to strengthen, protect and clarify 
these roles in relation to the management of basins and other areas that contribute to the 
regulation of water. In this respect, the inputs that shall be obtained from the design of the 
Certification System for Climate Adaptation Attributes and Non-Carbon Environmental Services, and 
from the development of the pilot programs, will play an important role in future actions in this area 
at national level. 
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4. Analysis of the advances in the activities financed by the 

Readiness Fund of the FCPF in Chile 
 
The details below supplement the background information described in the previous paragraphs 
and all achievements to date (income and expenditure) for each one of the components included in 
the FCPF donation agreement, including any information gaps that may exist, plus the request for 
additional funds to implement the relevant pending activities for each sub-component. The highest 
projected key results are included for the FCPF donation agreement as follows:  
 

 The consultation process on the REDD+ national strategy carried out in relation to 
indigenous peoples, local communities, civil society, the private sector and other key 
stakeholders; 

 The need to define forest degradation in a REDD+ context and in agreement with the key 
stakeholders.  

 The national forestry extension program, strengthened in order to enable small- and 
medium-sized landowners, in addition to communities of indigenous peoples, to have 
access to the benefits of the various CONAF forestry programs. 

 To perform a strategic social and environmental assessment procedure during the 
preparation phase, in addition to preparing a Framework for Environmental and Social 
Safeguards on the potential management of social and environmental impacts for the 
implementation phase of the REDD+ strategy. 

 
The information provided in this chapter is based on the advances and expenditures related to the 
FCPF donation agreement activities. All of the estimated values for the various activities are 
specified in the tables at the end of each component.  
 

4.1. Readiness organization and the consultation process. 
 
4.1.1. REDD+ National Strategy Management Arrangements 

 

In accordance with the donation agreement and in relation to the strengthening of CONAF 
capacities, the preparation and delivery of a modular Studies Program has been stipulated, with the 
inclusion of accreditation for thematic modules, a diploma and Master’s degree in climate change 
and plant resources over a 24-month period. The program shall be administered by a university 
accredited by the State of Chile. The three general topics for discussion are as follows: i) basic and 
updated concepts related to global change, involving climate change scenarios with an emphasis on 
the forestry, farming and livestock sector, plus national and international initiatives and processes; 
ii) current challenges and requirements at national and international level, involving tools and 
mechanisms that must be managed in order to become an active participant in this process, 
especially in light of any potential payments for environmental performance in this context, and the 
addressing of different productive and social realities associated with plant resources in Chile; iii) 
theoretical and practical ecology concepts covering plant resources, the tools for their correct usage 
and conservation, management under a sustained output of plant resources, and the incorporation 
of a reduction/capture of carbon emissions strategy as a priority environmental service. 
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In further reference to this process, and as an additional barrier, note the fact that the tender is set 
at an amount exceeding USD 300,000, due to this needing to be tendered to standards and formats 
stipulated by The World Bank, resulting in a delay to the specific schedule. We are currently in the 
process of assessing the technical bid submitted by the consortium. 
 
In this same respect, we are also in the process of approving the Terms of Reference for a 
subsequent tender for consultancy work for the “Preparation and course of verifiers to validate and 
verify forest carbon initiatives and other environmental services”, with the main purpose of this 
course being the provision of a modular Training Program aimed at professionals linked to the 
National Strategy for Climate Change and Plant Resources, and at CONAF employees charged with 
coordinating work activities related to climate change and environmental services at central and 
regional level, leading to the effective preparation of abilities and skills at national level on topics 
related to the evaluation of projects involving the reduction and capture of emissions in the forestry 
sector.  
 
 
4.1.2. Dissemination of Information and early dialogue with key stakeholders.  

 
The purpose of this sub-component is to provide the Forests and Climate Change Board with 
appropriate support, utilizing a strategic participation platform at national level. However, and as 
previously stated in point 3.1a, this authority has been changed to one of greater relevance as part 
of the political and strategic framework of the forestry sector, and is now represented by the Forest 
Policy Council. This decision was mainly based on the aforementioned Council already being an 
established collegial body with broad company representation within the forestry sector. In this 
respect, the funds of this subcomponent were redirected in order to support the safeguards plan 
for the Strategy described under component 2d.  
 
 
4.1.3. Participation and Consultation Process.  

 
As previously mentioned, this Strategy involves the carrying out of a social and environmental 
safeguards plan involving the subsequent execution of a consultation process by means of questions 
aimed at different stakeholder groups. To clarify this, all of the activities and funds stipulated in the 
donation agreement, comprising citizen consultation and participation processes relating to social 
and environmental safeguards, have already been addressed in component 2d, enabling these 
activities, together with their associated expenditures, to be further detailed in point 4.2.4 
corresponding to safeguards.  
 
In respect to indigenous consultation, this has been scheduled to take place at a subsequent date 
and shall largely be financed with additional funds from the Forest Carbon Partnership Facility, once 
the ENCCRV design and preparation is more advanced. Even though activities related to the 
complaints, disputes and claims resolution mechanism have still not been carried out due to Chile 
being reliant on a standard Office of Information, Complaints and Suggestions (OIRS) for all State 
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institutions, as defined by law2, this mechanism will be the basis for meeting the conditions of this 
component at a subsequent stage of the preparation phase.  
 
Committed and disbursed expenditures on the date of this component are: 
 
Table 1. Expenditures Component 1 

 

Component 
Sub-

Component  
Sub-activity Indicator  

Financing (USD)3 

Estimated
4 Cost 

Committed5 Disburs
ed 6 

Amoun
t  

Tendered  
Contract

ed  

1. Readiness 
and the 

consultation 
process 

1.1. 
Arrangements 

for the 
implementation 
of the REDD+ at 
National level 

Development of the 
Master’s Program in Plant 
Resources and Climate 
Change. 

Master’s Degree in 
Studies on Climate 
Change and Plant 
Resources 

USD 316,88
2 

USD 316,88
2 

USD 0 USD 0 

Development of an 
Auditor Training Program 
for Climate Change 
Adaptation and 
Mitigation Initiatives  

Climate Change 
and Plant Resources 
Auditors Program 

USD 198,91
5 

USD 198,91
5 

USD 0 USD 0 

Component Total 
USD 515,7

97 
USD 515,

797 
USD 0 USD 0 

 
 
 
 
 
 
 

 

Request for FCPF Component 1 additional funds: 

 

                                                           
2 Administrative Procedures Law No. 19.880 and its Relationship with the Information, Complaints and 
Suggestions Offices.  
3 Clarification valid for all expenditure tables of points 4 and 5.  
4 The estimated cost represents the amount defined by the UCCSA for this activity, prior to the public bidding 
process.   
5 Committed financing includes the costs of activities subject to the public bidding process, including those 
costs which are still part of the Government of Chile’s bidding system (public market) or the World Bank 
system and, even though these expenditures have not yet been paid to the providers, such bidding process 
still involves a commitment to carry out the relevant activities, including activities that have already been 
awarded and which are part of the contract signing process. Furthermore, this point also includes contracted 
funding, referring to amounts that have actually been committed under contract, representing a legal 
commitment to deliver a service by the contracted consulting firms, and payment of these services by CONAF.  
6 The paid amount is that which has actually been disbursed by CONAF, as payment for the provision of 
services. This amount varies in terms of percentage in accordance with the amounts established in the 
relevant contracts.  
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4.1a. REDD+ National Strategy Management Arrangements 

 
In relation to the specific results of the ENCCRV related to capacity building, additional funds shall 
be required for the development of training workshops at national and international level, involving 
advances and lessons taught and with the inclusion of three sub-activities, at a total cost of 
USD 370,000;  
 

 Development of a training program on the environmental and social aspects of plant 
resources, in rural schools and technical colleges, for the training of forest technicians 
(USD 300,000). In this respect, it shall be necessary to generate quality training schemes at 
national level in the most socio-economically vulnerable sectors of society, with the aim of 
developing a mechanism to alleviate poverty, provide social mobility and reduce the 
vulnerability of young people and children who reside in these sectors. Rural schools and 
technical colleges represent a huge possibility for the implementation of training programs, 
that apart from generating opportunities for overcoming poverty, as previously mentioned, 
also prepare young people and children within the forestry sector.  

 International technical survey for gaining experience in New Zealand and Australia on 
payment by results schemes regarding forest resources, to provide inputs to the Emissions 
Reduction Program. 10 days/4 Professionals (USD 40,000). Australia and New Zealand are 
world leaders in payment by results schemes, so a tour of CONAF experts would be of huge 
relevance in being able to establish new guidelines, activities and to see in the field how 
activities are conducted in this region.   

 Technical support to UCSSA from experts and/or international study centers, e.g. by 
universities, research institutes, consulting firms, law firms, etc., for the validation of basic 
inputs associated with the formulation of public policies, e.g. emissions trading schemes in 
developed countries, payment services for environmental services, legal advice, etc. 
(USD 30,000).  

 
In relation to the specific results of the ENCCRV related to institutional and inter-institutional 
arrangements that must be implemented for the correct operation of the ENCCRV, specifically 
related to the strengthening of CONAF skills and capacities for the management, improvement and 
strengthening of the management of the Emissions Reduction Program associated with the Carbon 
Fund, totaling USD 541,000 to develop the following sub-activities:    
 

 Contracting of a Support Consultant to manage the ENCCRV as regards highly complex 
technical matters for a 24-month period (USD 60,000). This consultant shall be a senior 
consultant who will support the organization on matters requiring specific high-level 
technical skills, carrying out training-related activities for the units within central CONAF 
connected to his/her area of specialization, in addition to providing training to UCCSA 
representatives at regional level on how to improve their own regional technical 
capabilities.  

 Travel expenses for the Support Consultant (USD 5,000). 

 Contracting of a Support Professional for a 24-month period (UCCSA central office) for the 
management, monitoring, tracking and monitoring of enabling measures, the 
implementation of the environmental services recording system (explained in point 4.2.c) 
and the training program in rural schools and technical colleges (USD 60,000). This 
professional shall provide general support services for all activities performed with 
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additional FCPF funds as necessary, in addition to supporting Strategy activities at national 
level.  

 Travel expenses for the Support Professional (USD 25,000).  

 Contracting of four Consultants for the regions of the Emissions Reduction Program 
(explained in component 4.b), financed in conjunction with the FCPF for a 24-month period 
(USD 192,000), with these support consultants who are responsible for supervision of the 
pilot programs in the regions in question.  

 Travel expenses for the four Support Consultants (USD 20,000). 

 Contracting of two professionals responsible for providing support to the CONAF Indigenous 
and Social Affairs Unit, carrying out all activities established within the Framework for 
Environmental and Social Safeguards (e.g. the complaints system and the Safeguards 
Information System). Contracted for a 24-month period (USD 120,000). 

 Travel expenses for the Support Consultants of the CONAF Indigenous and Social Subjects 
Unit (USD 24,000). 

 Operational Costs for UCCSA personnel (allowances, travel expenses, equipment, etc.) 
(USD 35,000). 

 
All of the funds requested in this point, as previously mentioned, shall be invested into the capacity 
building of the Corporation. This is a corporation that — even though it already has professionals 
trained in project development, implementation and management — due to the magnitude of the 
ensuing phases of the Strategy, will require additional specialized technical support in order to 
establish, administrate and consolidate all of the management aspects of the Strategy in an effective 
manner. Furthermore, it is necessary to have support staff in the regions where the Emissions 
Reduction Program associated with the Carbon Fund is to be implemented, while also taking themes 
regarding safeguards into consideration.  
 

4.1b. Consultation, Participation and Dissemination. 

Within the framework of specific results related to the dissemination of the ENCCRV, funds shall be 
required for the implementation and tracking of the Strategy Dissemination Plan, for this point, the 
expectation is to receive additional support from the FCPF, amounting to a total of USD 179,000, 
divided into the following three sub-activities:  
 

 Advertising Management (design, preparation and delivery of dissemination, advertising 
and audio-visual inputs) (USD 120,000). 

 National Technical Tour on the progress of the ENCCRV under the framework of the South-
South Cooperation (USD 35,000). 

 National and Regional Workshops (USD 24,000). 
 

Dissemination plans are essential Strategy tools as they are the most effective way of reaching the 
entire population due to their power to inform and put the educational functions provided by 
CONAF into practice.  

Total request: USD 1,090,000 
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4.2. Preparation of the REDD+ Strategy 
 
4.2.1. Assessment of Land Use, Causes of Land-Use Change, Forestry Law, Policy and 

Governance. 

 
In reference to the points covering land use and the causes of land-use change, an analysis study is 
being developed on the causes of deforestation and degradation and no increases in stock 
(quantitative and qualitative assessment), including the identification of strategic lines of action for 
supporting the goals to be achieved in relation to the National Strategy for Climate Change and Plant 
Resources (detailed in point 3.2a), with the first progress report already having been delivered. 
 
Additionally, coordination meetings have already taken place between CONAF and all consortium 
members and, in turn, between the consortium and consultants in charge of CONAF-led projects, 
for all matters directly or indirectly related to the study. This latter factor is very important, due to 
it impressing a high degree of cohesion in relation to all ENCCRV activities, which enables joint 
progress. Additionally, the consulting team has provided support to UCCSA on various dissemination 
activities carried out under the ENCCRV framework.   
 
Even though the donation agreement stipulates activities for defining the forest degradation 
concept, it has been decided to postpone this activity in view of the development of related studies 
identifying associated drivers, as per the one mentioned in the previous paragraph. In turn, and with 
the donation of USD 650,000 associated with the Carbon Fund, the construction of the Reference 
Levels for the Emissions Reduction Program area has already been financed, enabling quantitative 
inputs associated with forest degradation to be generated. In view of the results of the indicated 
studies, a decision shall be taken on whether to carry out further studies in the future, or whether 
to reassign resources to another activity. 
 

4.2.2. REDD+ Strategy Options 

 
As indicated in the donation agreement, in relation to the expansion of the national forest extension 
system, efforts have been centralized into one of the main forest degradation drivers regarding the 
indiscriminate use of wood, including the need to fill a regulatory vacuum and the further 
development of the country in terms of not becoming reliant on permanent incentives to finance 
technical support to small- and medium-sized native forest landowners.  
 
Under this framework, a tender process is being completed to begin work that precisely seeks to 
address this issue, generating empirical protocols to promote a new management model for the use 
of wood that will be both legal (with the inclusion of management plans) and of good quality, i.e. 
with a low moisture content, which shall be replicated during the implementation phase under the 
framework of the Emissions Reduction Program of the Carbon Fund. The matter on which the 
corresponding bid has been based is as follows: 
 

a) Development of a Trade Facilitation study for financial coordination across the territory 
and within a REDD+ context, with the objective of designing and compiling key 
information that enables the causes of deforestation and forest degradation through 
the unsustainable use of biomass to be confronted, by means of trade extension and 
facilitation, and by promoting sustainable usage in rural and urban populations as a 
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mitigation measure.  
 

In relation to the agreed activity for the preparation of forest types, these have been tackled with 
the support of the Forestry NAMA in relation to determining the key inputs for the development of 
subnational approaches to the Arid, Semi-Arid and Oceanic Island Territory Eco-regions. For more 
details, see point 3.3. As a result, the funds for this activity have been reassigned to other 
components.  
 

 
4.2.3. Implementation Framework 

 
Regarding the assessment of the distribution status of land tenure in relation to the quantity of 
native forest agreed in the donation agreement, as mentioned in section 3.2c, a further study is 
going ahead on the “Exhaustive analysis of the required technical and legal elements and 
procedures, for the preparation and future implementation of a system for the transfer of carbon 
reduction rights and the distribution of benefits associated with the payment of environmental 
services, with an emphasis on carbon”, awarded to a consortium consisting of the TECO Group, 
Climate Focus and SudAustral, over a total period of 10 months. This study includes an analysis of 
the current tenure of forest lands across the country, with an emphasis on particular areas where 
the Emissions Reduction Program associated with the Carbon Fund will be developed. 
 
Furthermore, as mentioned in point 3.2c, through the use of FCPF funds, the technical, political and 
strategical inputs preparation process is under way for the incorporation of key elements on 
administration and payment schemes for environmental services developed under the ENCCRV, as 
part of the draft for the new Forestry Development Law and other regulatory instruments 
concerning sectoral development. This consultancy process is already at the delivery phase of inputs 
to the CONAF technical team, which include the “General State-based framework for the provision 
of environmental services originating from the country’s plant resources – Initial Concept for 
Discussion”, a document that was submitted for evaluation in mid-June 2015. Even though this study 
was not included in the initial donation agreement, the CONAF team has estimated the need to put 
together a compilation and analysis of the available information, in addition to the further 
preparation of inputs for subsequent laws to be formulated in a forestry context. In order for this 
study to be included in the current set of activities, approval was first requested from The World 
Bank in January of this year.  
 
 
4.2.4. Social and Environmental Impacts 

 
This component, as previously stated, takes into account the timely exchange of information and 
dialogue with the key groups of stakeholders, in addition to having the support of Strategy 
management for the organization and facilitation of the social and environmental safeguards and 
the REDD+SES assessment systems. This component’s specific activities are: 
  

The contracting of two support specialists for the CONAF indigenous and social affairs unit, 
with each specialist being contracted for two years. As mentioned in the previous point, the 
contracting of further support personnel for the CONAF unit is absolutely essential due to 
the unit only having a single professional to currently manage the entire safeguards process 
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for the Strategy.  
The contracting of a group of monitors for strategic social and environmental assessment 
workshops is also included in this component, with these personnel acting as facilitators 
and being an essential part of the entire workshop process. The role of these professionals 
is to moderate and stimulate participative dialogue with each of the Focus Groups in order 
to strengthen the delivery of inputs. 
The operational and travel costs of the specialists also need to be added to this contracting 
process, in addition to the travel expenses of participants in the Strategy safeguards 
workshops, in addition to the contract for the group of monitors.  

 
Workshops have already taken place in the Araucanía, Arica and Parinacota, Coquimbo, El Maule, 
O’Higgins and Aysén regions. The information gathered from this process is in the process of being 
organized by CONAF’s Indigenous and Social Affairs Unit (UAIS) Table 2 details the region, city, date 
and actual number of participants for each of the workshops held to date, and the forthcoming 
workshops for the rest of 2015. Photographs of the Arica and Parinacota workshop are shown in 
images 10 and 11. 
 
Table 2. Workshops Held 

City Region Date Participants 

Temuco Araucanía 20/05/2013 89 

Putre Arica and Parinacota 12/08/2015 113 

Santa Cruz O’Higgins 25/08/2015 92 

Villa Alegre Maule 27/08/2015 88 

Coquimbo Coquimbo 01/09/2015 55 

Coyhaique Aysén 08/09/2015 75 

Concepción Biobío 06/10/2015 - 

Puerto Montt Los Lagos 20/10/2015 - 

Valdivia Los Ríos 22/10/2015 - 

Punta Arenas Magallanes 11/11/2015 - 

Santiago Metropolitana 26/11/2015 - 

Valparaíso Valparaíso 24/11/2015 - 

Iquique Tarapacá 17/12/2015 - 

Antofagasta Antofagasta 15/12/2015 - 

Copiapó Atacama 12/01/2016 - 

Santiago National Workshop 27/01/2016 - 

 



 
 

 
63 

 
Image 10. Photos of the Arica and Parinacota workshop. 
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Image 11. Taller Arica and Parinacota 

 
Table 3. Component 2 – Preparation of the REDD+ Strategy 
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Compo
nent 

Subcomponen
t  

Activity Indicator  

Financing (USD) 

Estimated 
Cost 

Committed Disburse
ment  Tendered  Contracted  

2.1 Use of the 
Land 

Analysis into causes of 
deforestation and 
degradation and no 
increases in stock  

Terms of Reference and 
Study into identified 
causes 

USD 275,00
0 

USD 276,78
3 

USD 276,783 
USD 83,03

5 

2.2. Strategic 
Options  

Expansion of the 
national forest 
extension system 
across the southern 
regions of the country 
to support the REDD+ 
national dissemination 
strategy in finance and 
monitoring areas.  

Terms of Reference and 
Trade Facilitation Study 
for organization of 
finances in national 
territory within a 
REDD+ context. 

USD 970,07
8 

USD 970,07
8 

USD 0 USD 0 

Terms of Reference and 
Professional Technical 
Support for the 
management, tracking 
and monitoring of the 
forest extension and 
pilot initiatives under 
the FCPF and ENCCRV 
frameworks. Including 
travel expenses. 

USD 73,000 USD 73,000 USD 73,000 
USD 10,00

0 

2.3. 
Implementatio

n  

Assessment of the 
tenure status of the 
native forest with 
emphasis on the GEF 
pilot areas and the 
Renewable Energy 
Program. (Profit-
sharing system 
associated with the 
Payment for Ecosystem 
Services) 

Terms of Reference and 
Study into the required 
technical and legal 
elements and 
procedures, for the 
preparation and future 
implementation of the 
transfer of carbon 
reduction rights and 
profit-sharing, 
associated with the 
payment of ecosystem 
services, with an 
emphasis on carbon, 
under the Strategy 
framework.  

USD 104,00
07 

USD 159,69
8 

USD 159,69
8 

USD 0  

Preparation of 
technical, political and 
strategic inputs for 
inclusion in the 
ENCCRV, with an 
emphasis on the Forest-
Environment Fund 
associated with the 
payment for 
environmental 
performance elements 
of the plant resources, 
included in the Draft Bill 
on Creation of the 
Public Forestry Service 
and of the new Forestry 
Development Law. 

Terms of Reference and 
studies developed with 
technical, political and 
strategic inputs, for 
incorporation of the key 
elements on 
administration and 
payment schemes for 
environmental services 
developed under the 
ENCCRV, as part of the 
draft bill the new 
Forestry Development 
Law and other 
regulatory instruments 
concerning sectoral 
development. 

USD 270,08
5 

USD 239,82
2 

USD 239,82
2 

USD 95,92
9 

2.4.  
Safeguards 

Travel expenses for 
participants in the 
Strategy 

Expenses incurred for 
this item. 

USD 24.0008 USD 0 USD 0 USD 0 
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Monitoring Team 

Monitoring Team for 
the SESA Workshops, 
support for the 
development of the 
Workshops in the SESA 
implementation 
process.  

USD 90.0009 
USD 123,33

1 
USD 123,33

1 
USD 0 

Workshops for the 
dissemination of 
information and 
consultation processes 
with stakeholders. 

Conducted SESA 
workshops. 

USD 336.00
010 

USD 219,49
7 

USD 219,49
7 

USD 72,50
0 

Support for Strategy 
management as part of 
the organization and 
facilitation of SESA and 
REDD+SES.  

Contracting of Strategy 
management Support 
Professionals (A) as 
part of the organization 
and facilitation of SESA. 

USD 60,000 USD 60,000 USD 60,000 
USD 12,50

0 

Contracting of Strategy 
management Support 
Professionals (B) as 
part of the organization 
and facilitation of SESA. 

USD 60,000 USD 60,000 USD 60,000 
USD 12,50

0 

Operational and travel 
costs for the 
consultants, organizers 
and facilitators. 

USD 60,000 USD 60,000 USD 60,000 
USD  

USD 2,887 
 

Component Total 
USD 2,322,1

63 
USD 2,242,2

10 
USD 1,272,1

32 

 
USD  

USD 289,
350 

 
 

 
 

Request for FCPF Component 2 additional funds: 

 

4.2b. REDD+ Strategy Options: 

 
In relation to Strategic Activities for mitigation and adaptation to climate change, which are to be 
designed and implemented under the ENCCRV framework and the Emissions Reduction Program of 
the Carbon Fund, the intention is to priorities activities aimed at addressing the main drivers related 
to forest fires and the non-sustainable use of wood, as stated in the Emissions Reduction Program 
Idea Note (ER-PIN) and the National Greenhouse Gas Inventory of the Biennial Update Report. Here, 
these have been identified as being significant sources of emissions in the forest sector and, in this 
context, with the additional intention of carrying out enabling measures to generate protocols and 

                                                           
7 This amount is less than the initially tendered cost due to, in the first instance, a smaller amount having been considered 
in comparison to that which was offered by the bidders during the bidding process.  
8 Expenses have already been incurred for this item, although they have not been entered into the CONAF accounting 
system due to it not being possible to arrive at an exact figure.  
9 This amount is less than the initially tendered cost due to, in the first instance, a smaller amount having been considered 
in comparison to that which was offered by the bidders during the bidding process. 
10 This amount is greater than the original cost estimate due to, in the first instance, a smaller amount having been 
considered in comparison to that originally specified in the cost estimate. 
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inputs that could be influential in the formation of public policy in this area. This shall be done in 
the following manner:  
 

Eight learning areas or pilot implementation programs for enabling preventive forestry 
measures on fires, the restoration of burned areas, hydrological restoration and the 
sustainable production of wood (USD 1,920,000), with the intention of putting into practice 
the measures determined in the Environmental Forest Fund causal factors study and pilot 
programs on fires and the sustainable use of wood. The new pilot programs shall be 
implemented in the temperate eco-regions in which the Emission Reduction Program, with 
the support of Winrock, is being implemented. In this respect it is important to emphasize 
the synergy between these activities and the UN-REDD National Program for which support 
is currently being requested, where one of its key results is the generation of reports on the 
reduction and/or capture of emissions from the results of the pilot projects, in addition to 
other mitigation activities generated as part of the Strategy, ensuring consistency with 
Convention guidelines and other national and international instances. Also, with the 
National Program potentially being added to the pilot areas financed by additional FCPF 
funds, there will be three learning areas to boost landscape connectivity: one in the extreme 
north of Chile, possibly in the Arica and Parinacota region, one in the central region, and the 
other in the extreme south, possibly in the Magallanes region.  
 
Due to the fact that further activities shall take place in the regions in question for the 
implementation of these pilot programs, a budget shall be needed for regional level 
management, to provide support services from the CONAF Central Office to the Learning 
Areas (USD 40,000). The abovementioned funds are required for management activities 
performed by permanent CONAF professionals in the field (travel expenses, fuel, tolls, etc.).  
 

4.2.c. Implementation Framework 

 
Under the specific results framework of the ENCCRV in relation to compliance with UNFCCC, UNCCD 
and international certification standards for environmental services in operation, funds are required 
for the design and implementation of a Registration and Transaction System (Information Hub) for 
the environmental attributes of plant resources through the implementation of an Environmental 
Services Registration System, for which FCPF financial support is expected amounting to 
USD 200,000. This design is an adjustment to the original design, and shall supplement the carbon 
registry system design produced by the Forestry NAMA in 2014, based on it requiring the 
incorporation of the environmental services in the register in addition to carbon (e.g. water 
resources, soil conservation and biodiversity). 
 

4.2d. Social and Environmental Impacts 

 
For the purposes of management compliance of the Social and Environmental Safeguards according 
to national and international requirements, additional funds are necessary to carry out a National 
Indigenous Consultation program under the ENCCRV, as applicable under the requirements of 
International Labor Organization Convention 169, or under a separate process to be agreed with 
The World Bank in the event that the resolution of the Ministry of Social Development of Chile, 
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defined under Decree No. 66, does not correspond to a previous Indigenous Consultation for the 
design and implementation of the ENCCRV. Moreover, the process of involving Indigenous Peoples 
in the Emissions Reduction Program of the Carbon Fund shall be strengthened. In order to do this, 
an estimated budget of USD 800,000 will be required.  
 

Total funds required: USD 2,960,000 

 

4.3. Reference Level for Forest Emissions and the National Forest Monitoring 

System. 

 
Due to Chile’s official participation in the Carbon Fund, the development of the Reference Levels 
has been assigned through a World Bank tender to a consortium led by Winrock International, with 
additional participation by the Austral University of Chile and the Forestry Institute (INFOR), as they 
are national entities producing key information in Chile on specific emission/capture activities and 
factors. This consortium is charged with developing the Reference Level for the Emissions Reduction 
Program, in addition to standardizing the Reference Levels generated for the rest of the country, 
with the aim of producing a national Reference Level for subsequent submission to the UNFCCC in 
January 2016. In this respect, the majority of funds associated with this component have been 
reassigned to other activities.  
 
In relation to the workshops for the validation and dissemination of Reference Levels, these 
workshops have been scheduled for September and November 2015, relying on the presence of 
national and international experts in the Reference Levels field, with Winrock International being 
expected to reveal the details of the methodology and preliminary results of the Reference Level 
harmonization process at the first workshop, with the aim of the other experts then coming forward 
with their respective contributions. 
 
Equally, due to the participation of Chile in the Carbon Fund, the biggest advances in relation to the 
National Forest Monitoring System shall be recorded on the basis of the study program awarded to 
the consortium consisting of Winrock International, the Austral University of Chile and INFOR, which 
will also establish protocols for the Monitoring, Reporting and Verification system.  

Moreover, these efforts shall be shared with a new Global Environment Facility project led by INFOR, 
CONAF and CIREN called the “Integrated National Monitoring and Assessment System on Forest 
Ecosystems (SIMEF)”, which shall began its implementation phase in August 2015.  

Additionally, a bidding process is under way for a study associated with improving the traceability 
of wood, for an estimated amount of USD 124,000, based on reported gaps in information at 
national level due to the majority of the wood being sold illegally and not being detected by the 
official system that administrates the Corporation, needing to expand its scope in order to have a 
robust baseline in relation to the amount of wood being cut without adequate management plans. 

Request for FCPF Component 3 additional funds: 

 
Chile faces a huge challenge in monitoring forest degradation due to the country’s specific 
conditions. It is therefore likely that the design and/or adjustment to the pre-existing systems shall 
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require significant investment in order to be in line with the continuous improvement process, 
aimed at reaching the acceptable levels of accuracy and precision required by the international 
methodological frameworks. Furthermore, it is hoped that the existing monitoring systems can be 
adjusted to the new methodologies proposed by the consortium led by Winrock International under 
the Emissions Reduction Program framework, with an amount of USD 750.000 therefore being 
requested for the purposes of strengthening Chile’s Monitoring, Reporting and Verification system.  
 
Additionally, the Accounting system for carbon and environmental service metrics (non-carbon), 
expected to be implemented under the ENCCRV framework, also requires funds for establishing 
metrics and methods for monitoring the attributes of adaptation to climate change under the 
ENCCRV (water, soil, biodiversity), including the development of the environmental service 
baselines at national level, which is why USD 200,000 is therefore requested. This study is 
supplementary to the study that is currently taking place through the use of Forestry NAMA funds, 
related to the generation protocol for the Certification System for Climate Adaptation Attributes 
and Non-Carbon Environmental Services. This accounting system for carbon and environmental 
service metrics (non-carbon) shall be prioritized in regions associated with the Emissions Reduction 
Program.  
 

Total requested for this component: USD 950,000 
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5. Assessment of Chile’s compliance with the common approach 
 
It is hereby stated that The World Bank is the implementing partner of the FCPF in Chile, with all 
operational safeguard policies needing to be fully complied with during the execution of the 
activities associated with the donation agreement.  
 
In this respect and as stated in the assessment notice of the grant, it has been determined that the 
following operational policies must be applied:  
 

 Environmental Assessment Policy (OP/BP 4.01). This policy shall serve to identify, avoid and 
mitigate the potential negative environmental and social impacts associated with future 
activities. In this respect the ENCCRV seeks to develop a social and environmental 
safeguards plan which can identify potential participatory-based risks that could arise 
during the implementation phase, outlining measures to minimize potential negative 
impacts through specific lines of action in each instance, with specific lines of action being 
taken in each case, plus details of the methodologies of the workshops described in points 
3.2d and 4.2.4.  

 

 Indigenous Peoples Social Policy (OP/BP.4.10). It will not be necessary to carry out an 
indigenous consultation process associated with Convention 169, on the basis of the 
determinations of the Ministry of Social Development in carrying out a process that fully 
complies with this operational policy.  

 

 Natural Habitats Policy OP/ BP 4.04. This policy seeks to ensure that all of the options 
proposed in the National Strategy take the conservation of biodiversity into account, in 
addition to the services and products that provide Chilean society with these habitats. As in 
the instance of the OP/BP 4.01 policy, the safeguards plan seeks to conserve biodiversity 
within the existing environmental parameters, promptly establishing indicators associated 
with the Cancún safeguards which include the subject of biodiversity, further details on the 
workshop methodologies are described in points 3.2d and 4.2.4.   

 

 Forest Policies OP/BP 4.36. This operational policy is in line with ENCCRV objectives to 
promote the recovery and protection of the native forest and xerophytic formations, in 
addition to promoting the development of vegetation formations in feasible forestry soils 
belonging to small- and medium-sized landowners. Additionally, and as previously stated, 
the Strategy also includes the REDD+ mechanism, thus incorporating actions to reduce 
deforestation and forest degradation.  

 

 Involuntary Resettlement Policy OP 4.12. In Chile, the majority of land tenure is under 
private ownership, with expropriation of such land not being possible except in situations 
for the national good in which such expropriation is properly regulated and controlled, i.e. 
situations that do not affect the forest landowners. However, under the ENCCRV 
framework, no implementation activities shall be considered that could lead to the 
development of infrastructure or any changes involving land use that could result in the 
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geographic displacement of communities dependent on the forest ecosystems.  
 
Progress is therefore being made through the social and environmental safeguards plan to put 
together a workshop in each of Chile’s fifteen regions, with the addition of a national workshop for 
the creation of appropriate inputs for the preparation of the Framework for Environmental and 
Social Safeguards (MGAS), to meet the requirements of the operational policies of the World Bank 
associated with the donation, in addition to the implementation phase for the emissions reduction 
program of the Carbon Fund. Also taking place is the design and implementation of the Safeguards 
Implementation System (SIS) in accordance with the provisions established in the UNFCCC for the 
REDD+ strategy.  
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6. Financial Report and Updated Budget 
 
Table 4. Financial report and proposal. 

 

Fund uses (in thousands of US dollars) 

Component 
of the R-PP 

Total 
required 
(A 

Funds offered 
(B) 

Funds used 

Funds available (= B - 
C) 

Funding deficit 
(= A - B) 

Requested 
of the FCPF Funds committed 

(tendered)© 
Funds disbursed 

1. 
Organization 
of Readiness 
and 
consultation 
process 

$ 
4.915.143 

$ 2.795.143 
$ 

860.161953.42195
3.421 

$ 149.131$ 149.131 
$ 224.365 

$ 
1.841.7221.841.7221.

934.982 
$ 2.120.000 $ 1.090.000 

2. 
Preparation 
of the REDD+ 
Strategy 

$ 
13.305.81

6 
$ 8.005.816 $ 2.872.963 

$ 550.480$ 550.480 
$ 1.902.885 

$ 5.132.853 $ 5.300.000 $ 2.960.000 

3. Reference 
Level 

$ 
3.424.090 

$ 1.304.090 $ 960.422 
$ 610.422$ 610.422$ 

960.422 
$ 343.667 $ 2.120.000 $ 200.000 

4. 
Monitoring 
Systems for 
the Forests 
and 
Safeguards 

$ 
2.228.140 

$ 1.168.140 $ 928.141 
$$ 310.019$ 310.019 

928.142 
$ 239.999 $ 1.060.000 $ 750.000 

Total  
$ 

23.873.18
9 

$ 13.273.189 
$ 

5.714.9475.714.94
75.621.687 

$ 1.620.052$ 
1.620.052$ 

4.015.814 

$ 
7.558.2417.558.2417

.651.501 
$ 10.600.000 $ 5.000.000 

Other Sources of Funding (in thousands of US dollars) 

FCPF (preparation phase) $ 3.800.000 $ 2.758.007 
$ 289.350$ 289.350$ 

1.272.132 
$ 1.041.993     

NAMA $ 1.800.000 $ 1.603.859 
$ 909.510$ 909.510$ 

1.603.860 
$ 196.141    

FCPF (Carbon Fund) $ 650.000 $ 350.000 $ 0$ 0$ 350.000 $ 300.000    

GEF $ 5.863.636 
$ 583.149$ 

583.149 
$ 489.889 

$ 75.559$ 75.559$ 
369.890 

$ 
5.373.7475.2805.280.4

87.487 
  

 

IDB $ 180.000 $ 90.000 
$ 90.000$ 90.000$ 

90.000 
$ 90.000    

BARRICK $ 140.000 $ 126.333 
$ 126.333$ 126.333$ 

126.333 
$ 13.667    

UN-REDD $ 560.000 $ 60.000 
$ 10.000$ 10.000$ 

60.000 
$ 500.000    

Chile-Mexico Fund $ 134.553 $ 0 $ 0$ 0$ 0 $ 134.553    

PNUMA $ 50.000 $ 48.600 
$ 24.300$ 24.300$ 

48.600 
$ 1.400    

CONAF $ 95.000 $ 95.000 
$ 95.000$ 95.000$ 

95.000 
$ 0    

TOTAL 
$ 

13.273.189 
$5.714.9475.714

.947 5.621.687 

$ 1.620.052$ 
1.620.052$ 

4.015.814 

$ 
7.558.247.558.24117

.651.502 
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Table 4 is presented according to the format followed by the FCPF, with the values in column A 
representing the values calculated for the ENCCRV preparation phase and the Emissions Reduction 
Program. The values presented in the Readiness Plan Proposal (R-PP), such as “Total Required” have 
undergone a series of changes throughout the course of the development of the Strategy. These 
changes are mainly due to, in the first instance, only a general calculation being made for carrying 
out activities in forest ecosystems, with a direct focus on the mitigation of GHG and the 
implementation of measures that solely cover the mitigation of emissions, but which does not 
include activities for adaptation to climate change and activities that involve environmental services 
created for the forests themselves or for other plant resources such as xerophytic formations.   
 
These changes have been implemented with the aim of spanning a wider range of activities capable 
of adding new content to the Strategy, with diversification in terms of focus and the inclusion of 
activities related to other plant resources, adaptation activities and environmental services such as 
protection of the land, regulation of the water system, conservation of biodiversity, etc. Similarly, 
and added to the activities for the purposes of compliance with the different requirements of the 
UNFCCC, additional activities have been added in order to satisfy the demands of the UNCCD and 
other certification standards covering environmental services. Not only do these additional activities 
represent an increase in CONAF duties, but also an increase in training and capital requirements for 
the extensive implementation of the Strategy. Additionally, funds are also required for putting the 
implementation phase into motion and for the payment of payment by results schemes, included in 
the steps subsequent to the preparation phase, funded in part by Readiness funds. With this 
background information in mind, UCCSA has made rough estimations on the total funds that will be 
needed in the future, shown below in the following table: 
 
Table 5. Current, awarded and necessary funds to gain leverage to implement the ENCCRV.  

Funding sources  Current funds  Funds ready to apply for  

FCPF (preparation phase) USD 3,800,000 USD 5,000,000 

NAMA USD 1,800,000 USD 1,600,000 

UN-REDD USD 560,000 USD 4,000,000 

FCPF (Carbon Fund) USD 650,000  

GEF USD 5,863,636  

IDB USD 180,000  

BARRICK USD 140,000  

Chile-Mexico Fund USD 134,553  

PNUMA USD 50,000  

CONAF  USD 95,000  

TOTAL USD 13,273,189 USD 10,600,000 
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7. Summary of the presentation for the request of additional FCPF 

funds 
 
The specific FCPF requests are contained and fully detailed in point 6 of this report. To summarize 
and as a general argument, the request for financial support is centered on three main lines of 
action:  
 

1. Development of enabling measures for facilitating transition to the implementation phase 
of the ENCCRV, focusing on the Emissions Reduction Program area of the Carbon Fund. The 
execution of these enabling measures will be the practical basis for piloting protocols and 
new management schemes that affect the formulation of sectoral programs based on 
results, increasing, in turn, the participation of small- and medium-sized rural landowners 
in the forest development programs in Chile, and which are the subsequent recipients of 
benefits.  
 
The above measures are reinforced in relation to the current domestic situation in terms of 
the various institutional arrangements that are being formulated at environmental public 
policy level. These highlight, for example, the formulation process of a new forest 
development law and plantation regulations that represent a paradigm shift that is moving 
away from a purely productive process to one involving compensation for environmental 
services, including amendments to articles and regulations of Law No. 20.283 of 2008 on 
the recovery of native forest and forest development. The formulation of a State Forestry 
Policy for the 2015–2035 period by an ad-hoc Council made up of public and private 
representatives.  

 
2. In this context and under the previously described scenario, the ENCCRV is assuming a 

leading role in terms of the technical and strategic inputs that it generates, with it therefore 
being necessary to assess the creation of an Indigenous Consultation under Decree No. 66 
of the Ministry of Social Development that implements Convention No. 169 of the 
International Labor Organization, backing up the cultural relevance of the Strategy based 
on the priorities of the Indigenous Peoples. This aspect is of key importance when taking 
into account that the Emissions Reduction Program area of the Carbon Fund covers an 
important proportion of forest lands with an indigenous presence, for which reason, 
additional resources are thus necessary to carry out these activities with all due dedication 
and cultural safeguards. 

 
3. From a technical point of view, Chile is moving forward in being able to determine the 

correct methods to apply for the measurement of forest degradation in accordance with 
REDD+. This is due to the fact that in the most recent National Greenhouse Gas Inventory 
published in the Biennial Update Report, it was determined that the greatest emissions 
were connected to forest fires and the non-sustainable use of biomass, with no respective 
quantification being calculated for the latter, thereby requiring advancements in systems 
that can quantify amounts based on robust methods, enabling future reporting and 
verification of emissions in a precise and cost effective manner. Such methods are being 
applied in order to generate Reference Levels within the Emissions Reduction Program area 
of the Carbon Fund, which is why additional funds are required in order to continue 
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strengthening new methods for subsequent incorporation into the existing monitoring 
system.   

 
Details of the requested funds are provided in the following table: 
 
Table. Details of the activities to be carried out with the funds requested 

Component Subcomponent Activity  Amount (USD) 

1. Readiness 
and the 
consultation 
process 

Arrangements for the 
implementation of the 
REDD+ at National level 

Development of a training program on the environmental 
and social aspects of plant resources in rural schools and 
technical colleges, to train forest technicians.  

$ 300.000 

International technical survey for gaining experience in 
New Zealand and Australia on payment by results 
schemes regarding forest resources, to provide inputs to 
the Emissions Reduction Program.  

$ 40.000 

Technical assistance to the UCCSA from experts and/or 
centers for international studies. 

$ 30.000 

Hiring of a Support Consultant to manage the ENCCRV as 
regards highly complex technical matters for a 24-month 
period.  

$ 60.000 

Travel expenses for the Support Consultant.  $ 5.000 

24-month Professional Support Contract (central office of 
the UCCSA). 

$ 60.000 

Travel expenses for the Support Professional. $ 25.000 

Hiring of four Consultants for the regions involved in the 
Emissions Reduction Program.  

$ 192.000 

Travel expenses for the four Support Consultants. $ 20.000 

Hiring of two professionals responsible for supporting the 
indigenous and social affairs unit of CONAF. 

$ 120.000 

Travel expenses for the Support Consultants for the 
Indigenous and Social Subjects Unit. 

$ 24.000 

Operating expenses for UCCSA staff. $ 35.000 

Consultation, participation 
and dissemination  

Advertising Management. $ 120.000 

National Technical Tour on the progress of the ENCCRV 
under the framework of the South-South Cooperation. 

$ 35.000 

National and Regional Workshops. $ 24.000 

      $ 1.090.000 

2. 
Preparation 
of the REDD 
Strategy 

REDD Strategy Options 

8 learning areas or monitoring of implementation of 
enabling measures in forest fire prevention. 

$ 1.920.000 

Management activities at regional level of permanent 
CONAF professionals in the field, specifically in the 
learning areas. 

$ 40.000 

Implementation Framework 
Registration and transaction of environmental attributes 
of plant resources system (Information Hub) 

$ 200.000 

Social and Environmental 
Impacts 

Indigenous Consultation  $ 800.000 

      $ 2.960.000 
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3, Forestry 
Reference 
Level 

Forestry Reference Level Strengthening the MRV system  $ 750.000 

4.  
Monitoring 
Systems for 
the Forests 
and 
Safeguards 

Monitoring Systems for the 
Forests and Safeguards 

Establish metrics and methods for monitoring the 
ENCCRV's climate change adaptation attributes (water, 
soil, biodiversity) 

$ 200.000 

      $ 950.000 

      $ 5.000.000 
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7. ANNEXES 
 

ANNEX 1. Map of stakeholders invited to the Arica and Parinacota strategic social and 

environmental assessment workshop11 

REGION  PROVINCE VILLAGE 
INTEREST 

GROUP/REPRESENTED 
SECTOR 

STAKEHOLDER 
Representative 

Role 

          Name Surname   

XV Parinacota Putre 

Indigenous Peoples 

Caquena Indigenous Community CONSTANTINO LLUSCO POMA PRESIDENT 

XV Parinacota Putre Chucuyo Indigenous Community OSCAR  
HUANCA 

CHOQUECHAMBE 
PRESIDENT 

XV Parinacota Putre Parinacota Indigenous Community  ROSENDO  TERÁN CALLE PRESIDENT 

XV Parinacota Putre Parinacota Indigenous Community ANTONIA  BLANCO POMA PRESIDENT 

XV Parinacota Putre 
Sucesión Blanco ancestral Indigenous 
Community of the Chungara Territory 

CRISTIAN  LEIVA BLANCO PRESIDENT 

XV Parinacota Putre Guallatire Indigenous Community JUAQUÍN  HUANCA COLQUE PRESIDENT 

XV Parinacota Putre Surire Indigenous Community ERNESTO  CASTRO PRESIDENT 

XV Parinacota Putre Chucuruma Indigenous Community JULIAN  MAMANI TAPIA PRESIDENT 

XV Parinacota Putre Putre Indigenous Community MAURICIO  MOLLO ÑUNEZ PRESIDENT 

XV Parinacota Putre 
Aymara de Zapahuira Indigenous 
Community 

LEONIDAS  
MALDONADO 

HUMIRE 
PRESIDENT 

XV Parinacota Putre Murmuntani Indigenous Community ROSA  MAMANI LLUSCO PRESIDENT 

XV Parinacota Putre Chuzmiza Indigenous Community MARIO  
QUISPE 

MALDONADO 
PRESIDENT 

XV Parinacota Putre Chapiquiña Indigenous Community FLORENCIO  CHOQUE CHAMBE PRESIDENT 

XV Parinacota Putre 
Laco Copaquilla, Chapiquiña-sector, 
Indigenous Community 

BERNARDO  QUISPE CHOQUE PRESIDENT 

XV Parinacota Putre 
Pukara de Copaquilla Indigenous 
Community 

FIDEL  MARCELO FLORES PRESIDENT 

XV Parinacota Putre Belén Indigenous Community  JUAN  CUTIPA DONOSO PRESIDENT 

XV Parinacota Putre Lupica Indigenous Community ALFONSO  DELGADO LÁZARO PRESIDENT 

XV Parinacota Putre Saxamar Indigenous Community CESAR APATA LOAIZA PRESIDENT 

XV Parinacota Putre Ticnamar Indigenous Community OSCAR  MENA MENA PRESIDENT 

XV Parinacota Putre 
Aymara de la Estrella Indigenous 
Community 

MARITZA  CUITO CENTELLA PRESIDENT 

XV Parinacota General Lagos Alcerreca Indigenous Community ELEUTERIO BLAS VARAS PRESIDENT 

XV Parinacota General Lagos 
Chislluma Indigenous Community 

BRIGIDA  CHURA FLORES PRESIDENT 

XV Parinacota General Lagos 
Visviri Indigenous Community  

ROSA  
MAITA 

QUERQUEZANA 
PRESIDENT 

XV Parinacota General Lagos 
Cosapilla Indigenous Community 

VICTOR  CALIZAYA FLORES PRESIDENT 

XV Parinacota General Lagos 
Ancolacane Indigenous Community 

JORGE  FLORES VALDÉS PRESIDENT 

XV Parinacota General Lagos 
Putani Indigenous Community 

CRISTINA  MARCA ONOFRE PRESIDENT 

XV Parinacota General Lagos 
Colpitas Indigenous Community 

MATIAZA  HUAYLLA ALAVE PRESIDENT 

XV Parinacota General Lagos 
Aymara de Pakokagua Indigenous 
Community 

ALEJANDRO MONTES CALISAYA PRESIDENT 

XV Parinacota General Lagos 
San Fernado Indigenous Community 
(COINFE) of Pueblo de Tacora 

PORFIRIO FLORES TAPIA PRESIDENT 

XV Parinacota General Lagos 
Karakane Indigenous Community of the 
Villa Industrial sector 

ANDRÉS  LLUSCO ÁLVAREZ PRESIDENT 

XV Parinacota General Lagos 
Machak Kantati de Chujlluta Indigenous 
Community 

ROBERTO  HUAYLLA FLORES PRESIDENT 

XV Parinacota General Lagos 
Aymara Angela Blas Raya de Tacora 
Indigenous Community 

ISABEL  NINA CALLE PRESIDENT 

XV Parinacota General Lagos 
Aymara de Guacollo Indigenous 
Community 

DELFIN  ZARSURI CONDORI PRESIDENT 

XV Parinacota General Lagos 
Aymara de Piasalla Indigenous 
Community 

JAVIER  BRAS TICONA PRESIDENT 

XV Parinacota General Lagos 
Tacora Indigenous Community 

PATRICIA  
PEÑARANDA 
CHAMBILLA 

PRESIDENT 

XV Arica Camarones Esquiña Indigenous Community YAMIL  ÑAVES APATA PRESIDENT 

XV Arica Camarones Illapata Indigenous Community MANUEL  VIZA APATA PRESIDENT 

XV Arica Camarones Codpa Indigenous Community GUACOLDA  BUSTOS GUSMAN  PRESIDENT 

XV Arica Camarones Camarones Indigenous Community SERGIO VIZA HUAYTA PRESIDENT 

XV Arica Camarones Parcohaylla Indigenous Community ADRIAN  VIZA COLQUE PRESIDENT 

XV Arica Camarones Sahuara Indigenous Community PAULINA  CASTRO SOTO PRESIDENT 

                                                           
11 The number of attendees is less than the amount of actual representatives as some of the people invited to the workshop did not actually take part in the 
activity.  
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REGION  PROVINCE VILLAGE 
INTEREST 

GROUP/REPRESENTED 
SECTOR 

STAKEHOLDER 
Representative 

Role 

          Name Surname   

XV Arica Camarones Taltape Indigenous Community MIGUEL  CALLE LOZA  PRESIDENT 

XV Arica Camarones Pachica Indigenous Community EDITH  CAPACUNDA VILCA PRESIDENT 

XV Arica Camarones Guañacagua Indigenous Community HUGO  LEON LUZA PRESIDENT 

XV Arica Camarones Chitita Indigenous Community DELIA  VALDES GODOY PRESIDENT 

XV Arica Camarones Guatanave Indigenous Community  ISIDRO  AJATA CHOQUE PRESIDENT 

XV Arica Camarones Timar Indigenous Community  GRACIELA  GARCIA CANAVIRE PRESIDENT 

XV Arica Camarones Umirpa Indigenous Community Marcela  GOMEZ MAMANI PRESIDENT 

XV Arica Camarones   Mulluri Indigenous Community ARACELY MAMANI GARCIA PRESIDENT 

XV Parinacota Putre 

SMALL AND MEDIUM 
LANDOWNERS 

ZAPAHUIRA NEIGHBOURHOOD COUNCIL 
N° 12 

JUAN 
 CARRASCO 
VASQUEZ 

PRESIDENT 

XV Parinacota Putre 
SOCOROMA NEIGHBOURHOOD COUNCIL 
N° 2 

JULIAN  MAMANI TAPIA PRESIDENT 

XV Parinacota Putre 
PUTRE NEIGHBOURHOOD COUNCIL N° 1 

TOMAS  LARA CHOQUE PRESIDENT 

XV Parinacota Putre 
MURMUNTANI NEIGHBOURHOOD 
COUNCIL N° 9 

FRANCISCO  
 HUMIRE 

ALEJANDRO 
PRESIDENT 

XV Parinacota Putre 
CHAPIQUIÑA NEIGHBOURHOOD COUNCIL 
N° 3 

PAPOVEDA  OCAÑA FLORES PRESIDENT 

XV Parinacota Putre 
BELEN NEIGHBOURHOOD COUNCIL N° 4 

EDIE  ZEGARRA SANTOS PRESIDENT 

XV Parinacota Putre 
SAXAMAR NEIGHBOURHOOD COUNCIL 
N° 11 

OLIVIA  SUBIETA AGUIRRE PRESIDENT 

XV Parinacota Putre 
LUPICA NEIGHBOURHOOD COUNCIL N° 
10 

URBANO GUTIERREZ ARAVIRE PRESIDENT 

XV Parinacota Putre 
TICNAMAR NEIGHBOURHOOD COUNCIL 
N° 5 

ARNALDO FLORES ACHE PRESIDENT 

XV Parinacota Putre 
CAQUENA NEIGHBOURHOOD COUNCIL 
N° 6 

HERNAN  PACASA PRESIDENT 

XV Parinacota Putre 
PARINACOTA CHUCUYO 
NEIGHBOURHOOD COUNCIL N° 7 

FILOMENO IMAÑA CHOQUE PRESIDENT 

XV Parinacota Putre 
GUALLATIRE NEIGHBOURHOOD COUNCIL 
N° 8 

LUCIANO  JIMENEZ MAMANI PRESIDENT 

XV Parinacota General Lagos 
ALCERRECA NEIGHBOURHOOD COUNCIL 
N° 3 

JORGE   MAITA PRESIDENT 

XV Parinacota General Lagos 
ANCOLACANE NEIGHBOURHOOD 
COMMITTEE 

MAXIMILIANA  BLAS PRESIDENT 

XV Parinacota General Lagos 
TACORA NEIGHBOURHOOD COUNCIL N° 
8 

TEODORA  FLORES PRESIDENT 

XV Parinacota General Lagos 
CHISLLUMA NEIGHBOURHOOD COUNCIL 
N° 4 

JULIAN   CHURA PRESIDENT 

XV Parinacota General Lagos VISVIRI NEIGHBOURHOOD COUNCIL N° 1 FLORENCIO  VILLANUEVA SARCO PRESIDENT 

XV Parinacota General Lagos 
COSAPILLA NEIGHBOURHOOD COUNCIL 
N° 2 

JORGE   TAPIA PRESIDENT 

XV Parinacota General Lagos 
COLPITAS NEIGHBOURHOOD COUNCIL N° 
5 

EUSEBIO HUAYLLA PACO PRESIDENT 

XV Parinacota General Lagos 
CHUJLLUTA NEIGHBOURHOOD COUNCIL 
N° 7 

ROBERTO HUAYLLA FLORES PRESIDENT 

XV Parinacota General Lagos 
GUACOYO NEIGHBOURHOOD COUNCIL 
N° 6 

HUMBERTO  FLORES HUANCA PRESIDENT 

XV Arica Camarones 
Illapata NEIGHBOURHOOD COUNCIL 

ORIANA MAMANI PRESIDENT 

XV Arica Camarones 
Cuya NEIGHBOURHOOD COUNCIL 

OLIVIA PARRA  PRESIDENT 

XV Arica Camarones 
Codpa NEIGHBOURHOOD COUNCIL 

MARIA SOTO PRESIDENT 

XV Arica Camarones 
Camarones NEIGHBOURHOOD COUNCIL 

RENE VIZA PRESIDENT 

XV Arica Camarones 
Sahuara NEIGHBOURHOOD COUNCIL 

PAULINA  CASTRO PRESIDENT 

XV Arica Camarones 
Pachica NEIGHBOURHOOD COUNCIL 

ERICK  VIZA PRESIDENT 

XV Arica Camarones 
Guañacagua NEIGHBOURHOOD COUNCIL 

FERNANDO  RIBERA PRESIDENT 

XV Arica Camarones 
Chitita NEIGHBOURHOOD COUNCIL 

DELIA  VALDES  PRESIDENT 

XV Arica Camarones 
Guatanave NEIGHBOURHOOD COUNCIL  

  CRUZ PINTO PRESIDENT 

XV Arica Arica Lluta Neighborhood Council  GLADYS HUMIRE   PRESIDENT 

XV Arica Arica 
COMMUNAL UNION RURAL 
NEIGHBOURHOOD COUNCILS 

    PRESIDENT 

      
Supervisory Board of the River Lluta and 
its tributaries 

EDUARDO CORTÉS MONROY  PRESIDENT 

XV Arica Arica Azapa Neighborhood Council     PRESIDENT 

XV Arica Arica 

NGOs 

Aespo Student Association of Indigenous 
Peoples 

FRANCO 
EYZAGUIRRE 
FERNÁNDEZ 

PRESIDENT 

XV Arica Arica 
Pachacuti Cultural and Environmental 
Association 

CAROLINA  HUANCA MAMANI PRESIDENT 

XV Arica Arica 
Pacha Aru Professional Association of 
Indigenous Peoples 

Walter  Quispe Calle PRESIDENT 

XV Arica Arica Ong Oro Negro Marta  Salgado  PRESIDENT 

XV Arica Arica 

Academic 

University of Tarapaca  ARTURO  FLORES FRANULIĈ. 
RECTOR of the 
UNIVERSITY OF 

TARAPACA 

XV Arica Arica Santo Tomas University ANSONIA LILLO TOR 
RECTOR of SANTO 

TOMAS UNIVERSITY 
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REGION  PROVINCE VILLAGE 
INTEREST 

GROUP/REPRESENTED 
SECTOR 

STAKEHOLDER 
Representative 

Role 

          Name Surname   

XV Arica Arica Tarapaca technical training center  DAVID  ALVARADO OLMOS 
HEAD of the TARAPACA 
TECHNICAL TRAINING 

CENTER 

XV Arica Putre Tarapaca technical training center  LISSETTE VAZQUEZ CONDORI 
PARINACOTA CAMPUS 

COORDINATOR 

XV Arica Arica Arturo Prat University MARÍA   FERNANDEZ GÓMEZ 
DIRECTOR of ARTURO 

PRAT UNIVERSITY  

XV Regional All 

Private/Large Corporations 

Quimica E Industrial Del Borax Ltd. PEDRO VIZCARRA V. MANAGER 

XV Regional All E-CL Energia Esencial  RICARDO  PETERS GARCIA  MANAGER 

XV Regional All Association of tour operators  VICTOR  CARRASCO TRUJILLO PRESIDENT 

XV Regional All Altiplano Foundation NICOLÁS  VERGARA CORREA  PRESIDENT 

XV Regional All 

Institutional 

CONADI CARMEN  TUPA HUANCA REGIONAL MANAGER 

XV Regional All INDAP JORGE  TORRES CABALLERO REGIONAL MANAGER 

XV Regional All SAG RICARDO  PORCEL RIVERA REGIONAL MANAGER 

XV Regional All ARI WILLIAM   POTTER PINTANEL Regional Manager  

XV Regional All SEREMI Agricultura MIGUEL  SAAVEDRA PALMA SEREMI 

XV Regional All DGA HECTOR  FLORES MORAGA REGIONAL MANAGER 

XV Regional All CNR OSMAN  CATALDO AYALA  
REGIONAL 

COORDINATOR 

XV Regional Putre Municipality of Putre ANGELO  CARRASCO ARIAS MAYOR 

XV Regional General Lagos Municipality of General Lagos GREGORIO  MENDOZA CHURA MAYOR 

XV Regional Camarones Municipality of Camarones IVAN 
 ROMERO 
MENACHO  

MAYOR 

XV Regional Parinacota Government of Parinacota ROBERTO  LAU SUAREZ GOVERNOR 

XV Regional All SEREMI Environment RENATO  BRICEÑO ESPINOZA SEREMI 

XV Regional All 

Consultants – Extension 
Workers 

SAG operators  JOSE MAMANI YAMPARA   

XV Regional All SAG operators  JOSE  STOREY  PALMA   

XV Regional All SAG operators  ISRAEL  VELEZ NUÑEZ   

XV Regional All SAG operators  JEANNETTE  ARCE    

XV Regional All INDAP operators  ANIBAL HUMIRE GUTIERREZ   

XV Regional All INDAP operators  JOSE  ARUQUIPA    

XV Regional All INDAP operators  CRISTIAN  BILBAO APATA   

XV Regional All INDAP operators  FERNANDO  ARCE SANTOS   

XV Regional Arica 

Women’s organizations 

Chacha Warmi Indigenous Group DORIS  AGUILERA SANTOS PRESIDENT 

XV Regional   
Association of Female Descendants of the 
Suma Wari Indigenous Peoples 

VIVIANA  VILDOSO MORENO PRESIDENT 

XV Regional   Qolliris Association  MARISOL GUTIERREZ CASTRO PRESIDENT 

XV Regional   
Indigenous Association of Female 
Artisans  

FELIPA CONDORI ZARZURI PRESIDENT 

XV Regional   
Association for the Coordination of 
Female Indigenous Peoples 

Leyla  Noriega ZEGARRA  PRESIDENT 

XV Regional   “Primavera” Rural Women’s Group MARIA 
CASTILLO 

MALDONADO 
PRESIDENT 

Total persons invited 100 

 

 
 
 
 
ANNEX 2. Chart of stakeholders of the Araucanía strategic social and environmental 

assessment workshop12 

Region  Province Regional representation 
INTEREST 
GROUP/REPRESENTED 
SECTOR 

Stakeholders 

Type of Organization, 
Community (indigenous, 
non-indigenous, 
agricultural), Entity or 
Instance 

 Total persons that 
actually took part  

IX 
Regional Regional Academics Catholic University University 

2 

                                                           
12 The formats of the tables in Annex 1 and 2 differ to the workshops conducted in Araucanía in 2014, and other workshops conducted in 
2015 by other teams.  
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Region  Province Regional representation 
INTEREST 
GROUP/REPRESENTED 
SECTOR 

Stakeholders 

Type of Organization, 
Community (indigenous, 
non-indigenous, 
agricultural), Entity or 
Instance 

 Total persons that 
actually took part  

IX 
Regional Regional Academics University of La Frontera University 2 

IX 
Regional Regional Gremial Association MUCECH Gremial Association 

1 

IX 
Regional Regional Gremial Association AIFBN NGO 

1 

IX 
Regional Regional Gremial Association CORMA Gremial Association 

1 

IX 
Regional Regional Gremial Association SOFO Gremial Association 

1 

IX 
Malleco Lonquimay Indigenous Peoples Quin – Quin Community Indigenous Community 

2 

IX 
Malleco Puren Indigenous Peoples 

Assoc. Puren Indigenous 
Peoples 

Indigenous Association 
2 

IX 

Malleco Los Sauces Indigenous Peoples 
Los Sauces Community 
Union of Indigenous 
Peoples 

Indigenous Association 
2 

IX 
Malleco Victoria Indigenous Peoples 

Lonko Mariluan Indigenous 
Community Association 

Indigenous Association 
1 

IX 

Cautin Temuco Indigenous Peoples 
National Union of Family 
Agriculture (UNAF) 

Agriculture, grouping 
together the Mapuches 
and small landowners 1 

IX 

Cautin Nueva Imperial Indigenous Peoples Assoc. Nehuentuleaiñ 

Assoc. Association for 
Managing the Mapuche 
Lahuentugun Medical 
Center in Nueva Imperial 2 

IX 
Cautin Curarrehue Indigenous Peoples 

Curarrehue Indigenous 
Affairs Council 

Indigenous Group 
2 

IX 
Cautin Melipeuco Indigenous Peoples I.C.  Melivilu Melirayen Indigenous Community 

1 

IX 

Cautin Puerto Saavedra Indigenous Peoples 

Work Affairs Council and 
Community Planning of 
Puerto Saavedra (seven 
associations representing 
the communities) 

Indigenous Peoples 
territorial associations 
representing the 
Indigenous Peoples’ 
communities 2 

IX 
Cautin CUNCO Indigenous Peoples 

Quecherehue 
Communities 

Indigenous Group 
2 

IX 
Cautin Padre Las Casas Indigenous Peoples 

Roble Huacho 
communities 

Indigenous Group 
2 

IX 
Cautin Villarrica Indigenous Peoples 

Felipe Ponulef Indigenous 
Community 

Indigenous Community 
2 

IX 
Cautin TEMUCO Indigenous Peoples 

Andres Huenchul 
Indigenous Community 

Indigenous Community 
2 

IX 
Regional Regional Indigenous Peoples AD MAPU Indigenous Association 

1 

IX 
Regional Regional Government Institutions 

Regional Office for AGRO 
services  

Institutional 
3 

IX 
Regional Regional Government Institutions CONADI Institutional 

2 

IX 
Regional Regional Government Institutions CONAF Professionals  Institutional 

10 

IX 
Regional Regional Government Institutions 

CONADI Extension 
Workers 

Institutional 
1 

IX 

Cautin Curarrehue Medium Landowners 
Mawidakom Pro-
Certification Forest 
Association 

FSC landowners pro-
certification association 

1 

IX 
Cautin Melipeuco Medium Landowners Aprobosque 

Gremial Association of 
Forest Landowners 1 

IX 
Cautin Villarrica NGO 

 Ética en los Bosques 
Organization 

NGO 
1 

IX 
Regional Regional NGO 

National Firewood 
Certification System (SNCL) 

NGO 
1 

IX 
Regional Regional NGO DAS NGO 

3 

IX 
Regional Regional NGO 

Bosque Modelo 
Organization 

NGO 
2 

IX 
Regional Regional NGO 

Observatorio Ciudadano 
Organization 

NGO 
2 

IX 
Regional Regional NGO 

Fundación Instituto 
Indígena Organization 

NGO 
1 

IX 
Regional Regional NGO CODEFF NGO 1 

IX 
Regional Regional NGO TERRAM Foundation Civil organization 

1 

IX 
Regional Regional NGO FORECOS Foundation Private Law Entity 

1 

IX 
Malleco Lonquimay  Small Landowners 

Piedra Blanca 
Neighborhood Council 

Neighborhood Council 
2 

IX 
Malleco Lonquimay Small Landowners Ranquil Committee Agricultural Forestry 

1 

IX 
Malleco Lonquimay  Small Landowners 

Llanquen Neighborhood 
Council 

Neighborhood Council 
1 

IX 
Malleco Lonquimay Small Landowners AG Pehuenco  Neighborhood Council 

1 

IX 

Malleco Lonquimay Small Landowners 
Land Affairs Council, Troyo 
Supervisory Board 

Non-indigenous Peoples, 
small-scale farmers and 
workers. 1 

IX 

Malleco Lonquimay Small Landowners Troyo Land Affairs Council 
Non-indigenous Peoples, 
small-scale farmers and 
workers. 1 

IX 

Malleco Lonquimay Small Landowners 
Pelehue Land Affairs 
Council 

Non-indigenous Peoples, 
small-scale farmers and 
workers. 1 

IX 
Malleco Lonquimay Small Landowners 

Contraco Neighborhood 
Council 

Neighborhood Council 
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Region  Province Regional representation 
INTEREST 
GROUP/REPRESENTED 
SECTOR 

Stakeholders 

Type of Organization, 
Community (indigenous, 
non-indigenous, 
agricultural), Entity or 
Instance 

 Total persons that 
actually took part  

IX 

Cautin Curarrehue Small Landowners 
Gremial Association of 
Agricultural and Forestry 
Producers of Curarrehue 

Agricultural Forestry 
Committee 

1 

IX 
Cautin Curarrehue Small Landowners 

Ngen timber and 
transportation cooperative 

Works cooperative 
2 

IX 

Malleco Angol Small Landowners 
Nahuelbuta Territorial 
Network 

Non-indigenous Peoples, 
small-scale farmers and 
workers. 3 

IX 

Malleco Angol Small Landowners Assoc. Silva Henriquez 
Non-indigenous Peoples, 
small-scale farmers and 
workers. 2 

IX 

Cautin Carahue Small Landowners 
Alto Yupehue Small-scale 
Farmers Committee 

Non-indigenous Peoples, 
small-scale farmers and 
workers. 2 

IX 

Cautin Carahue Small Landowners 
Los Laureles Small-scale 
Farmers Committee 

Non-indigenous Peoples, 
small-scale farmers and 
workers. 2 

IX 

Cautin Carahue Small Landowners 
Rinconada Los Laureles 
Small-scale Farmers 
Committee 

Non-indigenous Peoples, 
small-scale farmers and 
workers. 2 

IX 

Regional Regional Small Landowners 
Network of Small 
Landowners of the Native 
Forest 

Agricultural Forestry 
Committee 

1 

IX 
Regional Regional Small Landowners 

INDAP Council of Rural 
Women 

Organization of Small 
Landowners 2 

IX 
Regional Regional Public-Private 

Curacautín Forestry 
Council 

  
1 

Total           89 

 
 
 
ANNEX 3. Guidelines for Coherence between expected Intended Nationally Determined 

Contributions (INDC) at National Level, the Emissions Capture and Reduction Program 

(PRCE), and the ENCCRV. 

 
 

GUIDELINES FOR THE FORMATION OF THE INITIATIVES DEVELOPED BY CONAF UNDER THE 

FRAMEWORK OF THE NATIONAL STRATEGY FOR CLIMATE CHANGE AND PLANT RESOURCES 

(ENCCRV) 

PURPOSE OF THESE GUIDELINES:  

 To specify the key points of the ENCCRV in relation to Chile’s international commitments on 

climate change and the current process of formulating and adjusting sectoral public policies. 

 To set thematic elements and synergies in place that must be emphasized under the 

frameworks of various international partnerships in order to maintain a suitable level of 

coherence with the thematic elements and synergies considered for use during the design 

and implementation of the ENCCRV. 

 To specify the meeting points for coordination between the various technical studies 

performed by the consultation consortiums for the subsequent design and implementation 

of the ENCCRV.  
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SUPPORT TEAMS AND OTHER SERVICES UNDER THE ENCCRV FRAMEWORK: 
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PRINCIPLE THEMATIC EMPHASIS AND COORDINATION REQUIREMENTS BETWEEN CONSULTATION 

TEAMS: 

 

 Strategic relationship of the INDC with the ENCCRV, and its Emissions Capture and Reductions 

Program (PRCE): As a response to one of the agreements adopted at the Conference of the 

Parties (CoP) under the United Nations Framework Convention on Climate Change (UNFCCC), 

subsequent efforts are being made at national level to determine an Intended Nationally 

Determined Contribution (INDC) as an adequate means of negotiating a universally applicable 

multilateral treaty in order to bind obligations for the reduction of emissions on the part of all 

participating countries, plus the requirement for all States to assume binding emission reduction 

targets beyond 2020. The Contribution should be formalized at the twenty-first CoP, scheduled 

for December 2015 in Paris, France. 

The President of Chile has made country-wide commitment declarations on contributions for a 

new climate deal, with inclusion of the forestry sector (INDC Forestry). This contribution takes 

into consideration 100,000 hectares of planned afforestation principally with native species, and 

shall be subject to the approval of a new forest development law, plus 100,000 hectares of 

managed forest, on the basis of incentives provided through Law No. 20/283 of 2008 (which 

could include restoration and degradation avoidance activities). These contributions have been 

submitted for public consultation and review by the Ministry of Finance, only requiring the 

validation of the Council of Ministers for Sustainability and Climate Change in order to be 

included in the country’s formal INDC presentation. 

 

Chile is also developing its own National Strategy for Climate Change and Plant Resources 

(ENCCRV), with the aim of supporting the recovery and protection of the native forest and 

xerophytic formations, in addition to promoting the establishment of vegetation formations in 

feasible soils for forestry purposes pertaining to small- and medium-sized landowners, including 

measures for mitigation and adaptation in relation to the effects of climate change.  

 

At the same time and through CONAF, Chile is also preparing an Emissions Capture and 

Reduction pilot Program (PRCE), initially focusing on resolving matters on degradation, 

deforestation and increases in forest carbon stocks, with additional focus on International 

Results-Based Payment systems (PIBR)13. From a strategic point of view, these three initiatives 

(INDC Forestry, PRCE and ENCCRV) should be aligned under a single framework for the purposes 

of ensuring consistency, cooperation and operational synergy, while avoiding the proliferation 

of multiple and disjointed forest policy instruments and guidelines. An important priority in this 

respect is for the ENCCRV to adopt quantitative goals as part of its mitigation components 

aligned with the INDC Forestry, with the PRCE being established as an operational instrument 

for achieving such goals. Additionally, the ENCCRV should be established as a primary action 

framework (umbrella), into which the PRCE shall be incorporated in a compatible and synergy-

fueled format alongside the INDC Forestry.  

                                                           
13 This model is driven through the Carbon Fund of the FCPF. 
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A program should also be established in alignment with the Green Climate Fund (GCF) and 

bilateral agreements in existence with developed countries, in additional to national efforts on 

outcome-based payment schemes that could be developed at public and/or private level. Note 

that a new law is in the process of being formed — at least from an executive power perspective 

— capable of supporting the PRCE, from not only a carbon perspective, but also other 

environmental services such as water resources, conservation and improvement of soils, and 

the maintenance of the native biodiversity of Chile. 

 

 Goals of the INDC Forestry, ENCCRV and the PRCE: A topic that should be defined from a 

political, legal and strategic point of view is the scope of international payments from an 

International Results-based Payment systems perspective, based on these not currently 

applying to all schemes. For example, the PRCE and other types of similar initiatives are actually 

based on International Results-based Payment systems, whereas the INDC Forestry is a national 

contribution system that is not fundamentally linked to international payment systems.  

 

In order to resolve this, one possibility is for the ENCCRV to establish improved and additional 

goals to those already stipulated in the INDC Forestry. These additional goals could be 

associated with the International Results-based Payment systems, with the subsequent transfer 

of carbon rights. This method of transferring carbon rights needs to be approved on a prior 

basis, due to it currently not being possible to include such transfers in the accounting process 

for the reduction of emissions at domestic level. In this regard, a possibility is for International 

Results-based Payment systems only being applicable in terms of achieving additional 

reductions/captures for the INDC Forestry.   

 

Another complex aspect of the proposed scheme is the spatial distribution of the INDC Forestry, 

ENCCRV and PRCE goals, i.e. the INDC Forestry is currently distributed at national level, whereas 

the pilot PRCE under development utilizing FCPF Carbon Fund support is focused in the Maule 

to Magallanes regions. In this respect, it shall be necessary to properly segregate, with detailed 

spatial representation, the proportion of the INDC Forestry that would be associated with the 

Carbon Fund regions, and thus align the goals of the two instances. 

 

In turn, and to avoid double accounting, it would be necessary to create a national registry that 

could differentiate between the reductions/emissions associated with different purchasers, or 

with those accustomed to complying with international commitments (INDC Forestry).  

 

 Operationalization of the ENCCRV and INDC Forestry goals: The goals of the INDC Forestry are 

expressed in terms of hectares that can be achieved under forestation activities and/or the 

management of native forest, at a total of 100,000 ha for each activity, which can be expressed 

in tCO2eq per year, corresponding to totals, from 2030 onwards, of between 400,000 and 

600,000 tCO2eq per year for the management of native forest, and between 900,000 and 

1,200,000 tCO2eq per year for forestation.  
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A crucial matter to be defined is how to achieve such initiatives in relation to their application 

in the field, utilizing the same mitigation curves for complying with the methodological 

requirements for accreditation of the tons offered under the INDC Forestry framework, the 

Carbon Fund and, potentially, in the future, to the Green Climate Fund, plus further definition 

of a concrete schedule for implementation, in terms of hectares per year, within the budget 

limits of CONAF and the international partnerships associated with the ENCCRV, distributed 

spatially across the areas of greatest potential.  

 

 Technical/operational design of the INDC Forestry, ENCCRV and causal factors study: In order 

to implement the proposed scheme, the study into the causes of deforestation, degradation 

and non-increases in the existence of forest carbon, entrusted to the consortium consisting of 

Mayor University, the Natural Resources Information Center (CIREN), the Forestry Engineers for 

Native Forest Association (AIFBN) and Ernst Basler + Partner, shall provide CONAF with 

additional support for the operational design of different INDC Forestry and ENCCRV instances 

under the proposed scheme. In other words, once the analytical part of the activities has been 

completed on the underlying causes and driving forces behind deforestation, degradation, non-

forestation and identification of the respective mitigation measures, the consortium shall then 

focus on: 

i) identifying the goals to be proposed in terms of hectares in order to contribute to those 

established in the ENCCRV/INDC Forestry, under each mitigation measure in tCO2eq, 

with emphasis on the two INDC-Forestry measures, forestation and recovery of the 

native forest; 

ii) identifying the areas of greatest potential in Chile for compliance with such goals, with 

special focus on the regions located between Maule and Magallanes, under the 

framework of the Carbon Fund;  

iii) identifying the scale of these activities, which can be covered within the budgetary 

constraints of CONAF under existing programs;  

iv) identifying gaps in funding in order to achieve the proposed measures under the 

ENCCRV/INDC Forestry; 

v) defining an implementation schedule in line with the standard mitigation curves for 

each of the proposed measures, including the number of hectares to be implemented 

per year. 

vi) identifying additional goals concerning the INDC Forestry, feasible for proposal in the 

area associated with the Carbon Fund and also for the rest of the country (e.g. in the 

north and Mediterranean zones).  

vii) characterizing the main sources of emissions and associated causes, attributed to 

human activities, and within the historical period agreed by Chile, e.g. while drought is 

a national problem involving the subsequent deterioration of forests, it is not 

reasonable to categorize this as a cause of deforestation and degradation due to the 

impossibility of being able to determine its anthropogenic origin. In turn, overgrazing or 

other activities that have affected the forests for centuries — the effects of which having 

only been revealed in recent years — can be treated in a different way, as the root cause 
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of these activities exceeds the reference period. The consortium in charge of such 

matters should create clear and consensual guidelines in this respect.    

 

The consortium consisting of Winrock, the Forest Institute (INFOR) and the Austral University of 

Chile (UACH) that works with Reference Levels (RL) shall also create relevant inputs, with 

coordination with the team led by Mayor University therefore being unavoidable. 

 

In turn, the study of causal factors shall be strictly related to the social and environmental 

assessment process taking place by means of workshops in all regions throughout the country, 

for participation on the part of various interested stakeholders and/or those affected by the 

strategic activities that shall be implemented through future projects under the ENCCRV 

framework.   

 

This relationship between the study of causal factors and the social and environmental 

assessment exists because the causes that determine the study are included in the inputs for 

analysis into the positive/negative impacts discussed at the evaluation workshops, and vice-

versa, with the impacts and benefits represented under the evaluation framework being inputs 

for analysis into the study. At operational level, the study shall include a strategic activities 

analysis workshop for tackling the causes, as well as the potential impacts and benefits that 

these may cause.     

 

 Role of the private sector: a working guideline that should be addressed by CONAF is the 

promotion of the interests of the private sector in supporting the country in reaching its goals 

under the INDC Forestry and ENCCRV frameworks, supplying appropriate funding for all 

encountered gaps. 

 

 Consistency of cause-related work, utilizing the methodologies for the Reference Levels/MRV 

and the National Greenhouse Gas Inventory-AFOLU systems: Another key issue of the 

proposed scheme is the operational formation of consortium work for cause-analysis, with 

studies the construction of the Reference Levels occurring at national level, currently lead by 

Winrock International, the Forest Institute (INFOR) and the Austral University of Chile (UACH), 

in addition to the need for a monitoring system capable for following the same methodology 

established by the Reference Levels, thus ensuring its consistency and comparability. In relation 

to the above, the Reference Levels shall: i) be national, developed in stages with the first phase 

and focused on temperate forests: ii) be “wall-to-wall”; iii) be based on historical averages; iv) 

calculate emissions and/or removals of all REDD+ activities, based on an activity-based or land-

based accounting system (still to be defined).  

 

This final point is of key importance to the cause-related study. In the event that an activity-

based accounting approach is adopted, and depending on existing data, the Reference Levels 

shall be able to identify actions that have historically contributed to emissions at regional level 

during the historical reference period. This means that the cause-analysis and the respectively 

proposed mitigation measures must be consistent with the “history” resulting from the work of 
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the Reference Levels. This shall also require close collaboration between the consortiums. In the 

same respect, these mitigation measures must be “recognizable” by the yet to be established 

MRV monitoring system, while taking into account that the MRV and Reference Levels must use 

a consistent, transparent and improvable methodological approach over the long-term.  

 

Additionally, these measures must directly or indirectly tackle the key parameters of the 

equations to be used for measuring activities in relation to activity. On the other hand, should 

a land-based accounting approach be adopted, it should be taken into account that such a land-

based accounting approach does not directly attribute the emissions within the forestry sector 

to specific activities (i.e. firewood, harvesting, etc.), but instead measures the difference in 

carbon stocks at two different points in time. In this instance, the relationship between the 

cause-analysis and the Reference Levels is not as direct, but more of a descriptive character, 

with the aim of explaining the causes of the changes observed in carbon content and designing 

activities in the field that could have a direct effect on the maintenance and increase in carbon 

stocks. The effectiveness of the program shall depend on its capacity to properly analyse the 

causes of emissions and the ability to design effective measures, as the Reference Levels are not 

capable of producing their own determinations in this respect, and will only provide clear 

evidence in relation to fluxes in carbon on specific dates.  

 

The cause-related study and the work of Reference Levels/MRV must be consistent and 

integrated into the methodologies used in the National Greenhouse Gas Inventory-AFOLU 

systems created by Chile for officially reporting to the UNFCCC, while also taking into account 

that the Biennial Update Reports are of key importance in reporting INDC-Forestry compliance 

levels and requiring Green Climate Fund payment for results, in addition to being a 

methodological framework requirement of the Carbon Fund. 

 

 Carbon accounting and shares of the Emissions, Reductions and Captures (ERs): Due to: i) 

Chile’s approach in focusing on specific mitigation goals and activities under the control of 

CONAF, which from an operational point of view corresponds to 200,000 ha of forestation, and 

the management of forests under the INDC-Forestry, and; ii) the need to transfer the shares of 

the Emissions, Reductions and Captures generated under such activities, to the FCPF or the 

Green Climate Fund, as appropriate, but with tCO2eq commitments, either through outcome-

based payment schemes or under the INDC Forestry, not being results obtained from a 

jurisdictional Monitoring, Reporting and Verification or “wall-to-wall” system, as is the case with 

the Carbon Fund between the Maule and Magallanes regions, but instead utilizing a similar 

programmatic approach to the Program of Activities (PoA) of the Clean Development 

Mechanism (CDM).  

 

Even though the results at jurisdictional or “wall-to-wall” level can be reported under the 

ENCCRV framework and at National Greenhouse Gas Inventory level, these can also be 

transferred to instances such as the Carbon Fund in situations where it is feasible to transfer the 
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carbon rights accredited by their results. This is in line with the Methodological Framework of 

the Carbon Fun, which also permits programmatic approaches (indicator 1.2)14.  

 

However, in order to tackle topics on environmental gaps and integrity, the FCPF shall 

undoubtedly require appropriate Monitoring, Reporting and Verification of the Program on a 

jurisdictional/”wall-to-wall” scale, to ensure that the reductions/captures generated by the 

program are not overridden or cancelled by emissions in other areas of jurisdiction. In turn, the 

consortium led by Winrock International, in addition to creating the Reference Level/MRV 

system for the ENCCRV in its entirety, should also design an accounting system that permits 

attribution of the percentage of the net result obtained at jurisdictional level in relation to 

Emissions, Reductions and Captures, to the activities associated with the Carbon Fund. In other 

words, align the jurisdictional level accounting system for the Maule to Magallanes regions with 

the accounting system at programmatic level for the 200,000 ha of activities under the INDC 

Forestry framework at national level.  

 

Due to the land tenure structure in Chile and the ENCCRV’s approach of focusing in the first 

instance on small and medium landowners, the scheme could be assimilated into a Program of 

Activities approach nested within a jurisdictional monitoring system. Examples of this scheme 

exist within the Emissions Trading Schemes (ETS) of New Zealand and Australia. This would also 

facilitate compliance with the requirements of the FCPF in ensuring ownership and the transfer 

of rights to the Emissions, Reductions and Captures systems of the private and public 

landowners, in respect to which the mitigation activities/measures shall be implemented. The 

accounting scheme for attributing a percentage of the jurisdictional net result to the ENCCRV 

activities should closely coordinate with the work lead by the TECO Group, with the support of 

Climate Focus and Sud-Austral, on land tenure, carbon rights and the benefits distribution 

system, ensuring that CONAF, in turn, is able to access Carbon Fund payments and other similar 

instances. 

 

The above situation could occur by means of specific sub-agreements with the landowners, 

which should then be incorporated into the appropriate bonus formats, or other methods yet 

to be identified by the consortium led by the TECO Group. In this respect, it is of key importance 

that the aforementioned consortium first makes an analysis of the methods that CONAF should 

apply, in order to be in a position to transfer carbon rights according to the different land tenure 

systems, while also determining the implications in terms of Monitoring, Reporting and 

Verification, for ensuring that the two systems are compatible, whether ownership is at a private 

landowner level and what this means in relation to the monitoring system. 

 

 Use of received international payments within a REDD+ context, plus distribution of benefits 

and the design of the PRCE: this shall require close coordination and strategic integration in 

                                                           
14 The Emissions, Reductions and Captures Program is ambitious, utilising new or improved measures for reducing 
emissions or incrementing absorptions, if executed on a jurisdictional scale and/or adopts a programmatic approach 
(covering various regions, landowners or land-based administrators, or one or more jurisdictions), and also reflects 
interventions included in the national REDD+ strategy in a coordinated manner.  
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terms of the design of the PRCE, concerning the use of International Results-Based Payment 

system funds, potentially received by CONAF from the Carbon Fund and other sources, to be 

further established in detail as part of the design of the Benefit-Sharing Mechanism (BSM), to 

be developed by CONAF with the aid of the consortium led by the TECO Group, Climate Focus 

and Sud-Austral. The BSM should be designed so that it can directly contribute to the successful 

implementation of field activities, required for compliance with the goals of the ENCCRV (INDC 

Forestry/PRCE). This shall require close collaboration with the cause-analysis consortium, with 

the aim of achieving deep understanding from a technical-forestry, social and financial point of 

view as to the causes and barriers that create emissions, so that the distribution of these 

obtained additional benefits for participating in the ENCCRV respond to the needs of the 

stakeholders who implement the mitigation activities.  

 

An example of this is to assume that agreements or contracts shall be entered into with the 

landowners able to transfer their carbon rights, in which case, including an additional bonus to 

be provided by the Native Forest Law, as “ex ante” and/or “ex post” for covering the costs of 

the activities that generate the reduction/capture of carbon, and to offer a bonus that shall 

provide further incentive for the continuation of such efforts. Thus, those that participate in the 

ENCCRV could potentially receive a prior or subsequent payment for measuring the results as 

part of the Benefit-sharing Mechanism. This method requires the identification of “additional” 

actions, requested from the landowners listed in the contract, so as to differentiate them from 

those participating in the Native Forest Law, or another type of instrument for sectoral 

promotion, which does not participate in the ENCCRV, and therefore not being eligible for the 

receipt of additional “ex antes” and/or “ex post” bonuses, in this manner ensuring that all such 

interests for ensuring accomplishment of the hoped for results over the long-term are kept in 

place, while also resolving the disputed issue of the permanence of forest reductions and 

captures. 

 

In order to generate payment mechanism within a REDD+ context and move toward a 

consensual distribution of benefits at national level, a social and environmental evaluation 

system is currently in place for the gathering of background information on key stakeholders by 

means of regional workshops, for the purposes of creating a just and equitable benefits 

distribution mechanism that does not simply include monetary benefits, but also, for example, 

has environment education programs, fire protection programs, training, improved access to 

other State instruments for the benefit of biodiversity, sanitation programs, etc. 

 

 Design of the Environmental Forestry Fund (EFF) as a tool for the financial architecture of the 

ENCCRV: The design and setting into motion of the EFF is technically and financially backed by 

the UN-REDD Program, by means of which it is intended to prepare the principal guidelines for 

providing new support methods for the forest landowners, with the aim of these becoming 

future forest and environment management instruments. This initiative shall be centered on a 

scheme for the distribution of benefits and the payment for results, associated with the 

reduction of emissions and the capture of GHG from native forests, plantations, feasible soils 

for forestation purposes, and xerophytic formations belonging to small and medium 
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landowners. By means of actions taking place in the field, the maintenance and increased 

provision of environmental services provided by forests shall be sought, together with attributes 

not exclusively associated with carbon related activities, such as the recovery of soil, the 

conservation and retention of water resources, landscape connectivity, for example.  

 

It is hoped to lay the groundwork for evaluation in an operative and empirical manner, through 

legal evaluation at a future date, of a technical-financial tool validated by all stakeholders, for 

the subsequent setting into motion of the necessary evaluation into the effectiveness of various 

measures for mitigation and adaptation in relation to the effects of climate change in various 

national territory contexts. This instrument shall also be an operational catalyst in terms of INDC 

Forestry compliance and the Emissions Capture and Reduction pilot Program of the ENCCRV 

compliance. 

 

In turn, piloting of the Forest-Environment Fund and the carrying out of land-based adjustments 

shall be required for the clarification of certain aspects regarding the implementation of the 

pilots under the ENCCRV framework, with the tool initially being evaluated in the Biobío and the 

Los Lagos regions; areas with an elevated rate of forest degradation, plus the taking into account 

of four sustainable biomass production pilot programs for the reduction of forest degradation, 

which shall take place in the Araucanía, Los Lagos, Los Ríos and Aysén regions. An additional two 

pilots shall be created, in two forestry pilot schemes for the prevention of fire, to be developed 

in the Valparaíso y Del Maule regions.  

 

In order to do this, it shall be necessary to establish a model (protocol) that enables observation, 

understanding and orientation of future actions (public and private) through the creation of new 

methods of tackling the topics concerning Adaptation, linked to the environmental ecosystems 

approach, and thus promoting the generation of support instruments and mechanisms, 

particularly for small- and medium-sized forest landowners who contribute, through Adaptation 

actions, to reducing the vulnerability of particular territories, thereby advancing in terms of 

payment services for environmental services. 

To be able to establish the foundations of a System that enables creation of the necessary 

capacities, at infrastructure or required institutional framework level, the work developed by a 

consortium consisting of the Santiago Climate Exchange (SCX), FORECOS, CQuest Capital, ND-

Gain and Winrock International, shall design the necessary baselines and appropriate 

Monitoring, Reporting and Verification system for the measurement and evaluation of key 

elements for the subsequent determination of carbon and non-carbon benefits, linked to the 

environmental services provided by the forests. The developed model (protocol) shall be the 

methodological framework for use in the aforementioned pilot schemes, serving as inputs for 

determining applicability at territorial level, and which in turn, must be consistent with the other 

tools that contribute to the construction of the inputs, instruments and policies developed 

under the ENCCRV. 
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Similarly, and given the normative, legal and operational components for the formulation of an 

initiative such as the Forest-Environment Fund, full consistency should be maintained with the 

development of the study entitled “Support for the preparation of technical, political and 

strategical inputs for the incorporation of the key elements on management and remuneration 

schemes for environmental services developed under the ENCCRV, led by CONAF on the project 

concerning the formulation of a new Forestry Law and other normative and sectoral promotion 

instruments“, developed by the Sud-Austral Consortium, the Austral University of Chile, Winrock 

International, Ugarte & Hernández Abogados and CERTFOR. 

 

 Inclusion of the National Action Program against Desertification in the ENCCRV, in addition to 

an alignment process with the UNCCD Ten-Year Strategy, the global project on Land 

Degradation Neutrality (LDNp) and the impact and operational indicators of the Convention 

for the UNCCD 2016 National Report process: this shall require close coordination between 

design elements and the subsequent implementation of the ENCCRV, the INDC Forestry, the 

cause-related study, the Reference Levels study and the Monitoring, Reporting and Verification 

system, in terms of the PANCCD-Chile alignment process with the UNCCD Ten-Year Strategy 

developed by Sud-Austral, in order to create a common set of indicators and goals that can be 

included within the UNCCD 2016 National Report process, in addition to Chile’s commitments 

for the establishment of indicative goals for the global project on Land Degradation Neutrality 

(LDNp) conducted by the UNCCD Convention. 
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ANNEX 5. Links of interest  

 
CONAF websites http://www.conaf.cl/avanza-trabajo-de-la-estrategia-nacional-de-cambio-
climatico-y-recursos-vegetacionales/, http://www.conaf.cl/conaf-organiza-reunion-multisectorial-
de-expertos-en-cambio-climatico/, http://www.conaf.cl/colaboracion-chile-mexico-para-la-
conservacion-de-humedales-estrategicos/, http://www.conaf.cl/conaf-trabaja-en-temas-de-
adaptacion-al-cambio-climatico/, http://www.conaf.cl/cms/editorweb/chifo/DT219.swf 
 
WWF website 
http://chile.panda.org/?247983/seiniciaprocesoparticipativoestrategiacambioclimaticoyrecursosv
egetacionales 
http://www.codexverde.cl/avanza-trabajo-de-la-estrategia-nacional-de-cambio-climatico-y-
recursos-vegetacionales/ 
 
ODEPA website: http://www.odepa.cl/noticia/avanza-trabajo-de-la-estrategia-nacional-de-
cambio-climatico-y-recursos-vegetacionales-conaf-cl/ 
 
Carbon Finances website: http://finanzascarbono.org/noticias_externas/conaf-chile-lanza-
decisiones-de-redd-en-la-cop19-alcances-de-la-estrategia-nacional-de-cambio-climatico-y-
recursos-vegetacionales-de-chile/ 
 
AGCI website http://www.agci.cl/index.php/noticias/1316-chile-y-suiza-realizan-primer-curso-
internacional-de-cambio-climatico-y-recursos-vegetacionales 
 
UN-REDD website: 
http://www.cl.undp.org/content/chile/es/home/presscenter/articles/2015/06/22/programa-onu-
redd-apoya-el-dise-o-de-un-fondo-forestal-ambiental.html 
 
Ecosystems website http://www.ecosistemas.cl/2015/01/27/conaf-lanza-nuevo-documento-
sobre-derechos-del-carbono-forestal-en-chile/ 
 
Chile Climatic Change http://cambioclimaticochile.cl/avanza-trabajo-de-la-estrategia-nacional-de-
cambio-climatico-y-recursos-vegetacionales/ 
 
Arica Workshop Video: https://www.youtube.com/watch?v=z5ioxtGLrUk&feature=youtu.be  
 
Dissemination workshops: http://www.conaf.cl/conaf-inicia-talleres-de-salvaguardas-sociales-y-
ambientales/ 

 
  
 
 


