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Purpose and modalities of TAP review

“Assess whether a due process and approach was followed 

while performing the self-assessment of REDD+ 

Readiness”:

• Part A: Review of the self-assessment process of 

Guatemala’s R-Package

• Part B: Review of the results of the multi-stakeholder R-

Package self-assessment

• Part C: Assess what still needs to be done to complete 

the Readiness Process

• -> TAP Conclusion and Recommendation
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Part A: Self-Assessment Process
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• The Self-Assessment process was conducted using an independent 

facilitator and according to FCPF Readiness Assessment Framework. 

The R Package Report provides sufficient documentation on the 

current status of REDD+ Readiness as well as on work remaining;

• The process was conducted through a multi-stakeholder consultation 

workshop held in January 2018, with 50 representatives from 

indigenous peoples and local communities; Municipalities, 

Commonwealths and Development Councils Systems; NGOs and 

community forestry networks, Universities and research institutions; 

private companies and Government institutions;

• The selection of multi-stakeholder workshop participants through a 

self-selection process meant that some participants were not familiar 

with the REDD+ readiness process and work completed so far. This 

was probably one of the reasons why REDD+ Readiness scores were 

mostly lower than at the time of the Mid-Term Review.  



Part B: REDD+ Readiness: Results (1)
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Guatemala-Results of the Self-assessment process:

Significant progress

Not yet demonstrating 

Insgnificant Progress 

Progress well further 
development  required 



Part B: REDD+ Readiness: Results (2)

Component 1. Readiness, Organization and Consultation (criteria 1-
10)

• An impressive array of REDD+ coordination and implementation 
structures has been created at national and local level. Non-
government stakeholders are well represented including in the 
political oversight mechanism;

• The mechanisms for multi-sector coordination will need to be 
strengthened to involve non-forestry sector actors more 
actively in addressing the causes of deforestation and forest 
degradation ;

• Quality of stakeholder participation has been good, but so far 
most consultation, information and participation activities 
have taken place at national level or through electronic 
means, which are not accessible to most REDD+ stakeholders. 
The Territorial Dialogue plans that have been implemented 
since November 2017 should help to remedy this.
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Part B: REDD+ Readiness: Results (3)

Component 2. REDD+ Strategy Preparation (Criteria 11-25)

• The drivers of deforestation and degradation have been analyzed 
and quantified, but the analysis is based on a slightly outdated 
reference level (2001-2010);

• More detailed work on the insecurity of land and forest tenure will 
be needed to address this driver effectively in different regional 
contexts;

• The R Package report highlights stakeholder concerns with the issue 
of carbon rights but does not clarify whether any new laws of 
modifications of existing laws are required to address these rights;

• Considerable work remains to be done on the REDD+ strategy 
options, especially on those concerned with addressing 
incompatibilities – which were already identified – between non-
forestry sector policy/legal instruments and the REDD+ strategy.
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Part B: REDD+ Readiness: Results (4)

Component 3. Forest Reference Emissions Levels/Forest 

Reference levels (criteria 26-28)

• Guatemala has made significant progress in establishing 

a REL at national level, with a recognized high-quality 

methodology for spatially explicit tracking of land use 

conversion over time (IPCC Tier 3 approach);

• Moving forward towards an emissions reduction 

program, however, will require updating of the baseline 

period (which currently is 2001 to 2010, i.e. not aligned 

with the Methodological Framework of the FCPF Carbon 

Fund).
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Part B: REDD+ Readiness: Results (5)

Component 4. Monitoring system for forests and 
safeguards (Criteria 29-34)

• The development of the National Forest Monitoring System (NFMS) 
has advanced with the design of the SIREDD+ system. SIREDD+ will 
be a “light” system, compiling data provided by others rather than 
generating new data itself. Building MRV capacity at the sub-
national level will be a major challenge going forward;

• Guatemala’s forest sector institutions have long been subject to 
laws and rules obliging them to generate and disseminate data on 
social and environmental as well as economic impacts of their 
interventions, which will be helpful for REDD+ implementation.

• The information system for multiple benefits, other impacts and 
safeguards of REDD+, will be part of the above-mentioned SIREDD+ 
system; A web-based platform will be ready for testing in March 
2018. 
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Part C: What still needs to be done

• The areas where additional work will be needed on 

REDD+ in Guatemala include: multi-sectoral 

coordination and the ownership of REDD+ policies with 

key decision makers outside the forestry sector, 

especially in agriculture and at local government level, 

needs to be enhanced; consultations with local 

communities need to be stepped up; the 

incompatibilities between a number of non-forestry 

policy/legal instruments and the REDD+ strategy 

addressed; and missing pieces such as the national 

Benefit Sharing Mechanism completed; 

• In addition, it will need to be clarified whether any 

legal texts will be required to define carbon rights. 
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TAP Conclusions and recommendations

• Overall the R-package report presents an accurate 
picture of REDD+ Readiness in Guatemala, with the 
missing information (e.g. REDD+ strategy options) easily 
accessible in other published documents that can be 
accessed through the hyperlinks in the R-package 
report;

• One key issue that will need to be resolved during the 
remainder of the Readiness phase is the outstanding 
legal and policy reforms needed for REDD+, some of 
which are outside the control of the forestry sector. In 
particular, the acute land tenure insecurity faced by the 
majority of rural dwellers (whether indigenous peoples 
or smallholder farmers), could become a major 
constraint for the implementation of the REDD+ 
strategy, if not addressed properly.  
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TAP presentation on Guatemala R-package

THANK YOU!

www.forestcarbonpartnership.org
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http://www.forestcarbonpartnership.org/

