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Key Milestones 
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Dates Major activities 
July 2008  Selected into the FCPF 
January 2013 Readiness Grant Agreement of $3.8million signed 

May 2014  ER-PIN selected into the pipeline by the Carbon Fund 
Participants 

January 2015 Letter of Intent signed between the Bank & Gov. 

May 2015 PC allocated Additional Funding (AF) of $5 million 

September 2016 Vietnam submitted R-Package seeking endorsement 

September 2016 New Grant Agreement counter-signature by Gov. expected 
in October 2016 

October 2016 Submission of ER-PD for consideration in PC15 in 
December 2016 



• National REDD+ Action Program (NRAP) – the national 
REDD+ strategy – was approved in 2012 
• REDD+ management organization system established (Vietnam REDD+ 

Office and National REDD+ Steering Committee); 

• 10 Provincial REDD+ Action Plans (PRAP) approved 
• Includes provincial analysis of the drivers, land tenure and a REDD+ 

work plan following the NRAP strategy; 

• National REL submitted to UNFCCC in January 2016;  
• National Forest Monitoring System established;  
• Approval of REDD+ Fund; 
 

Key Results of REDD+ Readiness Preparation 
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• FPIC guidelines developed; 
• Feedback Grievance Redress Mechanism for REDD+ 

piloted in provinces; 
• Decision on piloting REDD+ benefit sharing mechanism 

issued in Dec. 2015; 
• Capacity building, consultation (in different languages), civil 

society engagement; 
• Development of Emission Reduction Program for North 

Central Region. 
 

Key Results of REDD+ Readiness Preparation (2) 
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Vietnam R-Package 
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• Overall, Vietnam has achieved significant progress on 
REDD+ Readiness but adopted a conservative 
approach on the grading of the components. 

• Most components and subcomponents are showing 
good progress, but require further work (to be the 
focused areas of the Additional Funding). 

• The Bank fully supports Vietnam’s request to the PC to 
endorse the R-Package. 

 



REDD+ Readiness Preparation continued with 
Grant Agreement by Additional Funding 
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• Original grant ($3.6 million) fully disbursed and committed 

• Support to policies: revision of NRAP, contribution to 
development of Laws on Forestry 

• SESA: phased approach 
• Phase 1 developed SESA in ER-P Area (with ESMF, EMPF, 

Resettlement Process Framework, Ethnic Minority Dev. Plan…).  

• Phase 2  (Additional Funding) develops national SESA; 

• Revision of RL using more recent data (2005-2015) 



REDD+ Readiness Preparation continued with 
Grant Agreement by Additional Funding (cont.) 
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• Further capacity building, multi-stakeholder consultations, 
participation and communication at national and local 
levels 

• Improve cross-sector planning 

• Support to the reform process of State Forest Companies 
and Forest Management Boards 

• Facilitate the establishment of civil society organizations 
and ethnic minority run platforms/networks in provinces in 
the ER Program Area. 

 
 



Key Donors supporting REDD+ Readiness 
Preparation 
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Well coordinated donor supports, stakeholder 
consultations, civil society engagement and strong Gov. 

commitment 



World Bank’s Programmatic Approach in 
Supporting Forestry Sector in Vietnam  
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• The Bank offers a range of instruments (Technical 
Assistance, Investments, Development Policy Lending and 
performance-based payments) 

• FCPF REDD+ Readiness Preparation and Emission 
Reduction Program in North Central Region; 

• Small-holders engagement in forest plantation (Vietnam 
Forest Sector Support Project), reducing pressure on 
natural forests; 

• Community based Sustainable Forest Management 



World Bank’s Comprehensive Approach  in 
Supporting Forestry Sector in Vietnam (cont.) 
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• Forest Modernization and Coastal Resilience – restoration 
of Mangrove and sandy soil forests, improving carbon 
sequestration) 

• Development Policy Lending for Climate Change, including 
supports to improve policies in Forest Sector 

• Support to reform State Forest Companies for better 
managing natural resources 



Thank you 
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